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SECTIONONE Introduction

On behalf of the Portland District of the United States Army Corps of Engineers (USACE), the
Portland District USACE and URS Corporation have developed a Remedial Investigation and
Feasibility Study (RI/FS) Management Plan for the Bradford Island site. This RI/FS
Management Plan defines the objectives of the investigation and describes the work to be
performed to meet the project objectives.

Bradford Island is part of the Bonneville Dam complex, located on the Columbia River at river
mile (RM) 146.1, approximately 40 miles east of Portland, Oregon. The location of the site is
shown on Figure 1-1. It is a multipurpose facility (also known as the Project) that consists of the
First and Second Powerhouses, the old and new navigation locks, and a spillway with a capacity
of 1.6 million cubic feet per second (cfs) (USACE 2000). Features of the Bonneville Dam
complex are shown on Figure 1-2. Figure 1-3 is an aerial photograph of the dam and vicinity.

The investigation around Bradford Island began as part of the evaluation of the former Bradford
Island Landfill (the Landfill). The Landfill was used from the early 1940s until the early 1980s.
The USACE informed the United States Environmental Protection Agency (USEPA) and the
Oregon Department of Environmental Quality (DEQ) of the presence of the Landfill in 1996.
The Landfill was added to the DEQ Environmental Cleanup Site Information (ESCI) database in
April 1997, and the Bonneville Dam Project Manager signed a DEQ Voluntary Cleanup
Agreement letter for the Landfill in February 18, 1998. In 2004, USACE elected to continue the
Bradford Island project under CERCLA. The USACE is currently working with the DEQ to
address the state’s concerns regarding this investigation and any associated cleanup activities.

Numerous investigations have been performed by the USACE and their contractors since 1997,
focusing on the upland area of Bradford Island and on river sediments near the island. A review
of site records, employee interviews, site environmental audits, and environmental investigations
has resulted in the identification of several potential contaminant source areas including the
Landfill, a pesticide mixing area, a sandblast area (the Sandblast Area), a hazardous waste
storage area, a former drum storage area, a burn pit, a septic tank, a solvent spill area, a
transformer release area, an abandoned pistol range (the Pistol Range), an electric light bulb
disposal area (the Bulb Slope), and the shoreline proximate to the Landfill. Past upland and
shoreline disposal activities have resulted in contamination of sediments of the Columbia River,
above and potentially below the Bonneville Dam. The primary contaminants of interest (COIs)
that have been identified in the upland area soil and/or groundwater include metals (including
butyltins), polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons (PAHs), and
volatile organic compounds (VOCs). The primary COlIs in the sediment are metals, PCBs, and
PAHs.

During investigation of the extent of the Landfill, numerous pieces of electrical equipment and
other solid waste were discovered in the Columbia River adjacent to the Landfill. Two removal
actions were undertaken by the USACE, in December 2000 and in February and March 2002.
All visible debris was removed from the river and the shoreline. Approximately 32 tons of solid
waste was removed and disposed of off-site.

Current activities include developing an overall site investigation management plan (this RI
Management Plan) and planning for a removal action of in-water sediments. The selection and
design of the removal action is presented separately. This RI Management Plan provides the
foundation for subsequent investigation work necessary to support risk assessment and a
feasibility study of cleanup alternatives.

mACE\SS-FOO?ZH&OO BRDFORD1\OMAHA DT-01\RI-FS WORK PLAN\FINAL\TEXT\RIMP TEXT_FINAL.DOC 1 - 1



SECTIONONE Introduction

1.1  OBJECTIVES

The RI Management Plan outlines the management goals for the remedial investigation and
provides the work plans for the activities included in the remedial investigation and feasibility
studies (RI/FS). The primary objectives of the RI Management Plan are to (1) characterize
potential impacts in environmental media that may be related to identified potential
contamination sources in upland areas and in-water areas; (2) perform a screening level human
health and ecological risk assessment and, a baseline human health and ecological risk
assessment, as warranted; (3) identify areas of the site requiring remedial actions; and (4)
develop remedial action objectives (RAOs) and evaluate cleanup alternatives. Specific objectives
for the investigation activities are:

e Identify source areas

¢ Identify nature and extent of contamination in the upland and in-water areas

e Identify current on-site upland source contribution to sediment contamination

e Identify the contribution of off-site sources to sediment contamination

e Characterize contamination posing unacceptable risk to human health and the environment

e (ollect data necessary to evaluate whether source controls are necessary to address upland
sources to sediment contamination

e Collect data necessary to evaluate potential cleanup alternatives, both in the uplands and for
sediment

e Recommend proposed cleanup remedies

To meet these objectives, the scope of work for this investigation consists of the following
components:

e RI Management Plan development

e Sampling and analysis design and implementation

e Data review, analysis, and interpretation

e Risk assessment and identification of areas of concern
e Determination of RAOs

e Cleanup alternatives evaluation

e Cleanup action recommendations

Details of tasks to be performed to accomplish this scope are provided in Sections 6 through 8.
Performance of all work described in this RI Management Plan is subject to the availability of
funds during the fiscal year for which the actions are identified. Work will be prioritized to
address first the areas with the most potential to adversely influence human health or the
environment.

mACE\SS-FOO?ZH&OO BRDFORD1\OMAHA DT-01\RI-FS WORK PLAN\FINAL\TEXT\RIMP TEXT_FINAL.DOC 1 _2



SECTIONONE Introduction

1.2 REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERVIEW

Although the USACE has completed a considerable amount of investigation at Bradford Island,
it has been focused on identifying the nature and extent of impacts at the individual upland areas
or in the river within the area near the dam. This document will identify data gaps that need to be
filled to complete the remaining nature and extent determinations and complete the risk
assessment. Two operable units (OUs) are identified in this document and may follow slightly
different schedules to completion. Following collection of the remaining data, URS will prepare
a summary report to determine if any remaining data are necessary to complete the RI or risk
assessment for each OU.

1.3 CURRENT PROJECT SCHEDULE

The current schedule is to prepare a QAPP for the River OU and complete sampling for that OU
during early 2008. The QAPP and investigation for the Upland OU will be completed in late
2007 or early 2008. Although the work is subject to the availability of funds, a RI report could be
completed as early as 2009.

14  RIMANAGEMENT PLAN CONTENTS

In accordance with EM 200-1-3 (USACE 2001a), this RI Management Plan is intended to serve
as the umbrella document for the investigation. It addresses each of the topics listed in EM
200-1-3 and the scope of work for this project.

This RI Management Plan is divided into the following sections:

1. Introduction

2. Project Organization and Responsibilities

3. Site Background and Setting

4. Previous Investigations and Cleanup Activities
5. Conceptual Site Model

6. Overview of RI/FS Process for Bradford Island
7. Data Review and Management Approach

8. Data Gaps

9. References
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SECTIONTWO Project Organization and Responsibilities

This section describes key USACE roles on this project, as well the roles of other federal
agencies, state agencies, Indian Tribes, and contractors. Contact information for specific
personnel is presented in Table 2-1.

2.1  USACE PORTLAND DISTRICT HAZARDOUS, TOXIC, AND RADIOLOGICAL
WASTE COMMITTEE

A Portland District management committee was set up to provide oversight to the project team,
as well as to review and approve any major decisions, including cleanup actions. The Hazardous,
Toxic, and Radiological Waste (HTRW) Committee is responsible for approving all expenditures
and working with the project team to plan and implement the project to meet District goals. The
team consists of representatives from Operations, Office of Counsel, Engineering Construction,
and Planning and Project Management. The USACE Project Manager (PM), assisted by
technical staff as needed, will provide regular project updates to the committee through regularly
scheduled meetings or other informal methods.

2.2 USACE PROJECT MANAGER

The USACE PM will have project management authority throughout the life of the project and is
responsible for overall management and execution of the project, including project quality, cost,
and schedule. Specific tasks include:

e Manage overall project and project funding.

e Communicate and coordinate with Tribal governments, agencies, and stakeholders, including
the technical advisory group (TAG), community involvement committee (CIC), public, DEQ,
USEPA, United States Fish and Wildlife Service (USFWS), National Oceanic and
Atmospheric Administration (NOAA), Columbia River Inter-Tribal Fish Commission
(CRITFC), Oregon Department of Human Services (DHS), Oregon Department of Fish and
Wildlife (ODFW), Washington State Department of Ecology (Ecology), and Washington
Department of Health (WDOH).

e Document all communication with stakeholders and tribal governments.

e Initiate and participate in TAG, public, CIC, and stakeholder meetings.

e Communicate with media, including reporters.

e Lead communication and coordination with Division and Headquarters.

e Convene and coordinate with HTRW Committee as necessary.

e Make decisions affecting project after consulting with project delivery team (PDT).
e Participate in weekly PDT coordination meetings.

e Ensure that actions satisfy and conform to regulatory requirements.
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SECTIONTWO Project Organization and Responsibilities

2.3  USACE TECHNICAL LEAD

The USACE Technical Lead will assist the PM as needed throughout the life of the project.
Specific tasks include the following:

e Manage the PDT.
e Act as a main point of contact for contractors, and initiate and manage contractor task orders.

e Initiate and participate, as necessary, in weekly team coordination meetings, as well as in
technical, TAG, and other meetings.

e Assist the PM as necessary.
e Actas the PM as needed.

24  USACE TECHNICAL TEAM

The USACE Technical Team is composed of technical experts from both the Portland and
Seattle Districts. Disciplines include risk assessment, biology, hydrogeology, chemistry, and
environmental engineering. The USACE Technical Team is led by designated task leaders who
are assigned on a task-by-task basis. The task leaders direct the PDT. The USACE Technical
Team will be supplemented with additional USACE resources as needed.

The Technical Team will work closely with all contractors. The task leads will coordinate with
the PDT, the PM, and/or the Assistant PM to help resolve all technical issues.

2.5 USACE INDEPENDENT TECHNICAL REVIEW

Independent technical review (ITR) is the process that confirms the proper selection and
application of established criteria, regulations, laws, codes, principles, and professional
procedures to ensure a quality product. Technical review confirms the effectiveness of the
product and the use of clearly justified and valid assumptions and methodologies. Technical
review also includes a comprehensive interdisciplinary review consistent with the established
review budget. For this project, the ITR shall consist of discipline-specific review and
interdisciplinary coordination review by senior staff or appropriate peer review by those who
were not primary designers. All documents produced for this project will undergo ITR.

The ITR team consists of senior technical staff at the Portland District, the Seattle District, the
HTRW Center of Expertise in Omaha, Nebraska, or the Engineer Research and Development
Center (ERDC) in Vicksburg, Mississippi. Specific reviewers will be assigned on a task-by-task
basis by the task leads.

2.6 AUTHORITY

Through Executive Order 12580, authorities under the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA; 42 United States Code [USC] 9601 et seq.) have
been delegated from the President of the United States down to the Director of Civil Works of
the Army. These authorities include the authority provided in CERCLA Section 104 to conduct
removal and remedial actions in response to releases or threatened releases of a CERCLA
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SECTIONTWO Project Organization and Responsibilities

hazardous substance or pollutant or contaminant, the authority provided in CERCLA Section 121
to select remedial actions to respond to such releases, and the authority to carry out response
actions on federal facilities under CERCLA Section 120 as the lead federal agency. This
authority to select and carry out response actions as the lead federal agency in accordance with
CERCLA has been delegated to the Commander of the USACE Northwestern Division with
respect to releases or threatened releases at Bradford Island. This includes the authority to sign
decision documents or records of decision (RODs) for removal or remedial actions in accordance
with CERCLA and the National Contingency Plan (40 Code of Federal Regulations [CFR] Part
300) at Bradford Island.

The USACE is conducting the RI/FS at the Bonneville Lock and Dam Project, and therefore the
authority the USACE has to fund the project is through its operations and maintenance funds for
the Project.

The DEQ and CERCLA have the same objectives regarding protection of human health and the
environment, and it is the goal of the USACE and the PDT to meet these broad objectives. The
PDT is working directly with DEQ to ensure that appropriate Oregon cleanup regulations and
DEQ guidance documents are being followed. However, in attempting to follow both DEQ and
CERCLA, specific methodologies and guidance may not completely concur. The PDT, in
conjunction with the ITR team, will use the most current, scientifically defensible methods
throughout this project to develop investigation and cleanup strategies that can be used to meet
both DEQ and USACE goals.

USEPA has elected not to be directly involved with this project; however, the PDT will keep
USEPA informed of project progress as needed.

2.7 TECHNICAL ADVISORY GROUP

Natural resource trustees are federal, state, or Tribal officials who may act on behalf of the public
as trustees for natural resources. Natural resources are land, fish, wildlife, biota, air, water,
groundwater, drinking water supplies, and other such resources controlled by the United States,
any state or local government, or any Indian Tribe (40 CFR 300.5 and CERCLA §107[f][1]). The
federal trustees actively participating in this project include the USACE, USFWS, and NOAA.
The state trustees include DEQ, ODFW, Oregon DHS, and Ecology. The federal and state
trustees will be invited to participate in regularly scheduled technical advisory group meetings
and be given opportunity to review and provide detailed comments on all technical work
completed for this project. Comments provided by the federal and state trustees will be evaluated
and addressed by the PDT.

Several Indian Tribes have interests in the Columbia River and the Bradford Island site,
including the Yakama Nation, the Warm Springs Tribe, the Cowlitz Tribe, the Chinook Nation,
the Nez Perce Tribe, and the Confederated Tribes of the Umatilla Reservation. Tribal interests
include potential sites with cultural significance (National Historic Preservation Act [NHPA]
Section 106) as well as treaty fishing rights in “usual and accustomed” areas. These areas may
extend beyond a Tribe’s reservation land and apply to landless Tribes.

The federal trust responsibility involves recognizing trust obligations and trust resources. In
order to exercise trust responsibility it is important to obtain Indian Tribal views of trust and
treaty responsibilities related to USACE actions. These responsibilities are exercised in
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accordance with provisions of treaties, laws, executive orders, and the Constitution of the United
States when the USACE implements or takes an action that may affect a Tribal interest. In order
to effectively develop a relationship with the Tribes, the PDT will consult with each Tribe as a
sovereign nation on matters related to trust and treaty responsibilities. The Tribes will be invited
to participate in regularly scheduled technical advisory group meetings and be given opportunity
to review and provide detailed comments on all technical work completed for this project.
Comments provided by the Tribes will be evaluated and addressed by the PDT. Specifically, the
USACE will:

e Operate within a government-to-government relationship with federally recognized Indian
Tribes

e Consult, to the greatest extent practicable and permitted by law, with Indian Tribal
governments before taking actions that affect federally recognized Indian Tribes

e Assess the impact of agency activities on Tribal trust resources and assure that Tribal
interests are considered before the activities are undertaken

e Remove procedural impediments to working directly with Tribal governments on activities
that affect trust property or governmental rights of the Tribes

e Work cooperatively with other agencies to accomplish these goals

Consultation efforts will be coordinated through the USACE Portland District Tribal Liaison.

28 COMMUNITY INVOLVEMENT COMMITTEE

The USACE has initiated the formation of a CIC to assist the USACE in providing public
participation opportunities regarding the investigation and proposed cleanup actions at Bradford
Island. The USACE is committed to developing and implementing a comprehensive community
involvement program to share information and gather input from community members, users of
the Columbia River, and other interested parties. In addition to community involvement
meetings, the USACE will hold public meetings at selected times throughout the ongoing
investigation and cleanup process at Bradford Island.

2.8.1 Purpose and Role of the Committee

The purpose of the CIC is to assist the USACE in the community outreach process. With
assistance from the project team, the CIC will serve as a conduit to the community and the
interest groups they represent. Although the CIC is not a decision-making body, comments and
suggestions given by the CIC will be helpful to the project team in the decision-making process
related to the ongoing investigation and cleanup efforts.

2.8.2 Committee Makeup

The CIC is made up of members representing the general public, environmental groups, Tribes,
and local governments. Members expressed interest in serving on a CIC when interviewed
during the Bradford Island Community Involvement Program stakeholder assessment process in
March through May of 2006.
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Committee members may designate an alternate to attend meetings in their place; however, the
use of alternates is discouraged unless the alternates are kept informed of the Bradford Island
project and committee business on an ongoing basis. In the future, new members will be invited
to join as requested by one or more existing CIC members and with the approval of the
committee.

The current CIC members and their affiliations are: Rachael Pecore, Columbia Riverkeeper;
Matt Burlin, Lower Columbia River Estuary Partnership; Darrell Driver, Cascade Locks City
Council; Tom Jermann, City of North Bonneville; Paul Pearce, Skamania County Commissioner;
Lynne Kononen, Cascade Locks Planning Commission; Peggy Bryan, Skamania County
Economic Development Council; and Ryan Sudbury, Nez Perce Tribe.

2.9 CONTRACTOR SERVICES

Table 2-1 lists the possible types of subcontractors needed for implementation of this RI
Management Plan.

2.9.1 Architectural/Engineering Services

Technical staff from the URS Portland office has supported the USACE on this project since
2000. Support includes work plan development, field sampling and analysis, data management
and interpretation, risk assessment, report preparation, remedial alternatives development and
evaluation, and remedial action design. URS personnel also attend all TAG meetings and provide
technical support as needed. Additionally, subcontractor services may be required for this
project. As needed, URS staff may be required to contract for analytical laboratory, drilling,
excavation, or other specialty services they are unable to supply with in-house resources.

USACE Portland District has Contracting Officer authority for the architecture/engineering
(A/E) services contract with URS. Mike Gross of Portland District is the Contracting Officer
Representative (COR) for this project. Though all PDT members may consult with URS staff,
any issues affecting a negotiated scope of work and budget must be coordinated with the COR
for resolution.

2.9.2 Laboratory Services

Analytical laboratories will be selected on a task-by-task basis in order to provide the highly
specialized analyses needed for this project. Laboratories may be contracted through the USACE
Seattle District laboratory services contract or as a subcontractor to the URS A/E services
contract. Depending on the contracting mechanism, the primary responsibility for assuring data
quality will rest with the initiator of the contract and will follow the applicable quality
assurance/quality control (QA/QC) procedures in this Rl Management Plan and/or associated
Quality Assurance Project Plan (QAPP). Analytical services may include chemical, physical,
and/or biological testing.

2.9.3 Geotechnical Services

Drilling and excavation services may be required to support this investigation. Contractors will
be selected on a task-by-task basis. Services may be contracted through the USACE Seattle
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District geotechnical services contract or as a subcontractor to the URS A/E services contract.
Depending on the contracting mechanism, the primary responsibility for assuring quality will
rest with the initiator of the contract and will follow the applicable QA/QC procedures in this RI
Management Plan and/or associated QAPP.
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SECTIONTHREE Site Background and Setting

This section describes the Bonneville Dam complex and its general location and description,
history, facility operations, and regulatory status, and presents the operable units at the site.

3.1 GENERAL LOCATION AND DESCRIPTION

The Bonneville Dam and Lock Project (the Project) is the most downstream dam within the
Columbia-Snake River navigation system that consists of eight locks and dams (Figure 3-1).

The Bonneville Dam is at the upper limit of tidal influence from the Pacific Ocean, about 145
miles upstream from the mouth of the Columbia River and 40 miles east of Portland-Vancouver.

The dam is located at 45° 38” 27°> N - 121° 56° 31°> W. Bonneville Lock and Dam create a 48-
mile-long reservoir from the Bonneville Dam upstream to The Dalles Dam. The reservoir is
called the Bonneville Pool. The Columbia River at the Bonneville Dam is divided into three
channels by two islands: Bradford Island and Cascade Island. The tailrace for the First
Powerhouse forms one channel, the spillway forms channel the middle channel, and the tailrace
channel for the Second Powerhouse forms the third channel (Figure 1-2). The spillway,
consisting of 18 gates, each 50 feet wide, is located between Bradford and Cascade Islands,
spanning the middle channel. The spill gates are raised to allow excess river flow to pass under
them at a depth of about 50 feet below the upstream water surface.

The major features of the Project include the spillway, two powerhouses, two navigation locks
(one lock is no longer in use), and a fish hatchery. The fish hatchery, main office, navigation
lock, and visitor center are located on the Oregon shore of the Columbia River. A warehouse and
automotive garage facility, and navigation lock support facilities are located on Robins Island,
located between the Oregon shore and Bradford Island. The major features on Bradford Island
are the visitor center, fish ladders, the service center building, the equipment building, and the
sandblast building. Another fish ladder is located on Cascade Island, and a second visitor center
is located on the north shore of the Columbia River in Washington State.

The old navigation lock is adjacent to the First Powerhouse and is no longer in use. The upstream
side of the old navigation lock consists of an end sill (where the lock doors are located) that
extends from the riverbed to an elevation of 40 feet above mean sea level (msl). The current
navigation lock (Figure 1-2) is located immediately south of the old navigation lock and has an
end sill that extends to an elevation of 51 feet above msl.

An authorized federal navigation channel in this reach of the river is 300 feet wide and 27 feet
deep, although the depth is currently maintained at 17 feet (USACE 1991). Limited dredging is
necessary to keep the channel to the maintained depth near the dam.

Bathymetric surveys conducted by USACE indicate that the pool near the Bonneville Dam
(within the spillway forebay) is up to 100 feet deep.

3.1.1 Regional Geology

The Project is located in the Columbia River Gorge, a 50-mile canyon that cuts through the
Cascade Range physiographic province (Orr and Orr 1999). The canyon was formed when the
Columbia River incised through various geologic formations, including the Western Cascade
Group, the Columbia River Basalt Group, and the High Cascade Group, in response to the uplift
of the Cascades over the last 2 million years (Beeson and Tolan 1987).
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SECTIONTHREE Site Background and Setting

Three bedrock formations are present near Bonneville project: the Ohanapecosh Formation (also
referred to as the Weigle Formation), the Eagle Creek Formation, and the Columbia River Basalt
Group (Holdredge 1937; Wise 1970). The Ohanapecosh Formation consists of late Oligocene-
aged volcaniclastic siltstones and sandstones with minor conglomerates. As much as two-thirds
of the clasts in this formation consist of glass fragments. The fragments have subsequently
altered to a dominantly clay mineral assemblage, greatly weakening the formation.

Folding and faulting have significantly disturbed the Ohanapecosh Formation. Bedding generally
strikes northeast and north, with a dip of 5 to 20 degrees to the east and southeast. Two
predominant fault/shear zone orientations have been identified in association with the
development and construction of Bonneville Dam. They include northwest-striking features
dipping moderately to steeply to the northeast and northeast-striking features dipping gently to
moderately to the northwest. These features do not continue into the overlying Eagle Creek
Formation, indicating that fault movement ceased before the Eagle Creek sediments were
deposited. No outcrops of the Ohanapecosh formation are found at the site.

The Eagle Creek Formation overlies the Ohanapecosh Formation, and is differentiated primarily
by larger clast size and lack of alteration. The Eagle Creek Formation consists primarily of
sandstones and conglomerates, with individual units of sedimentary tuffs. Bedding in the unit is
near horizontal. The Eagle Creek Formation crops out near river level near the site.

The Columbia River Basalt Group disconformably overlies the Eagle Creek Formation. Flood
basalts of this group are Miocene in age and originated from a series of fissures in eastern
Washington, Oregon, and Idaho. In the vicinity of Bonneville Dam, the basalts have been
uplifted several hundred feet above the current river level.

Two landslides have significantly modified the topography in the vicinity of the site (Sager
1989). Those slides are believed to have been at least partly the result of catastrophic floods
during the late Pleistocene that scoured away the talus slopes from the Columbia Gorge. That
action oversteepened the walls of the Gorge and effectively removed the buttressing effect of the
talus slopes. Scouring also exposed the clay-rich Ohanapecosh Formation, which aided in
landslides. The Tooth Rock Landslide is a large rotational block failure that originated on the
Oregon side of the Gorge, south of Bradford Island. The slide is reported to have incurred only
rotational movement, without lateral expansion. Large slide blocks of the Eagle Creek Formation
were brought to rest to help form Bradford Island site by this slide. Because of the slide’s
rotational nature, the blocks are relatively undisturbed and form a local, but variable, bedrock
surface beneath the Bradford Island. Portions of the Tooth Rock slide block extend into the
Columbia River and are submerged. Therefore, the river bottom in the immediate vicinity of
Bradford Island consists of Eagle Creek Formation overlain by a thin layer of sands and silts that
have been deposited in lower velocity areas.

A second large-scale landslide in the area is known as the Bonneville (Cascade) slide. The slide
originated on the Washington side of the Gorge between 400 and 800 years ago. The toe of the
landslide forms the northern abutment of the Second Powerhouse. Debris from the slide has been
observed to overlie the Tooth Rock slide on portions of Bradford Island.

The Tooth Rock slide blocks at the site are also overlain by up to 30 feet of alluvium associated
with Holocene to recent flooding of the Columbia River. The alluvium consists of silty sands and
gravels that contain increasing amounts of Eagle Creek Formation clasts with depth.
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SECTIONTHREE Site Background and Setting

3.1.2 Climate

A meteorological observation station has been in operation at the Project since July 1, 1948.
During a 57-year period of meteorological records (1948 through 2005), the station recorded
average summer daytime maximum temperatures of 65.8 degrees Fahrenheit (°F) and average
winter daytime maximum temperatures of 35.4°F (Western Regional Climate Center 2002).
Temperature extremes at the Bonneville Dam have varied from a low of (-5°F) on January 31,
1950, to a high of (107°F) on August 18, 1977.

The average annual precipitation at the Project for the period of record is 77.05 inches.
December and January are the months with the highest precipitation rates, and July is the month
with the lowest (Western Regional Climate Center 2002). Recorded daily maximum precipitation
rates have exceeded 1 inch for every month, with the maximum daily rate of 5.05 inches
recorded on November 25, 1999. Average annual snowfall at the dam is 17.7 inches. Normal
snowfall occurs from November through March.

3.1.3 Groundwater/Hydrogeology

Occurrences of shallow groundwater have been evaluated as part of the previous environmental
investigations only near the former Landfill and the sandblast building (eastern tip of Bradford
Island). Additional groundwater information will be generated as part of the RI. Section 4 details
previous investigations. Based on these investigations, two shallow hydrostratigraphic units exist
on the eastern tip of Bradford Island:

1. Fill/alluvium. This unit consists of silty to clayey sands and ranges from 15 to 30 feet in
thickness. At depth, there are increasing bedrock clasts. This unit occurs beneath the upland
portion of the site and pinches out near the northern shore of Bradford Island.

2. Bedrock. The bedrock unit consists of a slide block emplaced from the Oregon side of the
river. The block is composed of the Eagle Creek Formation, which consists primarily of
sandstones and conglomerates. The uppermost 2 to 5 feet of this unit is fractured.

Groundwater on the eastern tip of Bradford Island appears to be perched in the alluvium above
the less-permeable Eagle Creek slide block. Where the fractured bedrock crops out on the north
shore of the island, seeps are formed in the winter months. The slide block forms the base of the
river near the island, with no to little sediment thickness found on top of the slideblock.

Based on the horizontal hydraulic gradient measured in the fill/alluvium, the direction of
groundwater flow beneath the former Landfill is to the north. Measured hydraulic conductivities
in the fill/alluvium beneath the former Landfill unit range from 14 to 320 feet per day, and
horizontal hydraulic gradients range from 0.03 to 0.1 foot per foot. Based on a water balance
calculated for the former Landfill, approximately 61 percent of the precipitation that falls on the
Landfill footprint percolates to groundwater and discharges either along the north shore of
Bradford Island as seeps or offshore of Bradford Island. The groundwater elevation in the
bedrock beneath the Landfill was measured in one well was 58.63 feet above msl. This elevation
is lower than the normal pool surface elevation (71.5 to 76.5 feet above msl), which suggests the
direction of groundwater flow in the bedrock aquifer is downward.
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SECTIONTHREE Site Background and Setting

Groundwater is extracted from seven water supply wells located on Robins Island and used to
provide water for the Bonneville Fish Hatchery. The hatchery wells were installed between 1986
and 1991 to replace wells that were abandoned during the construction of the new navigation
lock. The groundwater is extracted from a former alluvial unit that was buried by the Tooth Rock
landslide. The alluvium overlies the Ohanapecosh Formation in this location and is up to 100 feet
thick (Scofield 1998).

3.1.3.1 Drinking Water - Bonneville Lock and Dam Project

There are no active drinking water wells on Bradford Island. Two water supply wells located on
Robins Island provide potable water to the Project (McCavitt, pers. comm., 2001). The well
locations are depicted on Figure 3-2. DW1 (also referred to as PW1 and WW-1794) and DW5
(also referred to as PW2 and WW-1800) are located on the eastern end of Robins Island. The
boring logs indicate that these two wells are “Hatchery Test Wells” and were drilled in June
1986. No well construction logs were available for DW1 and DWS5 in USACE records or in the
Oregon Water Resources Department’s web-based well database
(http://deschutes.wrd.state.or.us/apps/gw/well log/).

3.1.3.2 Drinking Water — Project Vicinity

The population within a 4-mile radius relies on municipal water supplies taken from groundwater
supply wells (Leland, pers. comm., 2001). The Columbia River hydraulically separates these
populations from Bradford, Cascade, and Robins Islands. Potential releases to groundwater from
Bradford Island should not pose a threat to these populations due to the apparent lack of
hydraulic connection to the perched water-bearing unit beneath the island.

3.1.4 Hydrology

Flow within the Columbia River is altered from its natural state by the operations of several
federal and non-federal dams. Bonneville Dam at RM 146.1 is the dam farthest downstream on
the Columbia River. Hydrologic conditions immediately upstream and downstream of the dam
are the primary focus of this section; however, regional hydrology is addressed given its
influence on local hydrologic processes and mainstem evolution.

3.1.4.1 Regional Hydrology

The Columbia River drains an area of 259,000 square miles and is ranked seventh in length and
fourth in stream flow among United States rivers. It flows 1,243 miles from its headwaters in the
Canadian Rockies of British Columbia, across Washington State, and along the border of
Washington and Oregon to the Pacific Ocean (Figure 3-1). There are 11 dams on the Columbia
River’s mainstem in the United States and 162 dams that form reservoirs with capacities greater
than 5,000 acre-feet in the United States and Canadian parts of the basin (USGS 1996).

Climate in the Columbia River Basin varies considerably, but river hydrology is dominated by
snowmelt from high-elevation areas, with the majority of annual flow occurring between April
and July. High flows also occur between November and March, caused by heavy winter
precipitation (NPCC 2004).
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All of the major dams and reservoirs within the basin operate in coordination with each other to
manage floods, control fish migration, and produce power. The general operating year for the
dams and reservoirs within the basin is divided into three periods:

e September through December — A fixed reservoir drawdown occurs, since a forecasted
volume of runoff that will occur in the spring is not yet available. Flows are managed to
enhance the spawning of chum salmon below Bonneville Dam.

e January through mid-March to April — A variable drawdown occurs to meet the forecasted
volume of the spring runoff based on snow pack measurements. Water must be present in
April for juvenile fish migration.

e April through August — Refill season; the reservoirs are managed in an effort to fill the
reservoirs and allow fish migration.

3.1.4.2 Local Hydrology

Most technical publications concerning the Columbia River focus on the basin and subbasins,
specifically as they relate to water quality and specific habitats. Publications addressing details of
individual hydrologic inputs in the immediate vicinity of Bonneville Dam do not appear to be
readily available. The positioning of the Columbia River as a border between Oregon and
Washington presumably contributes to the disjunction of available information. A series of
subbasin plans and water quality reports were reviewed to obtain general information about the
Columbia River Basin within the area of interest, which runs approximately from RM 142
(Pierce and Ives Islands) to RM 148 (Bridge of the Gods).

Bonneville Dam is considered a run-of-river project. Run-of-river projects, by definition, have
limited storage and were developed primarily for navigation and hydropower. These types of
projects pass water at the dam at nearly the same rate it enters the reservoir, with an average
variance of water level behind the dam of 3 to 5 feet.

The tailwater elevation below Bonneville Dam varies in direct relationship to the river
discharges, and ranges from about 7.0 feet above msl at a river flow of 70,000 cfs to 36.3 feet
above msl at a river flow of 660,000 cfs (USACE 1998). From Bonneville Dam to the ocean, the
slope of the Columbia River is very flat and subject to tidal action. The daily tidal influence on
water level during low water periods ranges from 1 to 2 feet at the dam (WDF et al. 1990).

Within the Columbia River Basin are numerous subbasins formed by tributaries of the mainstem
river. Although the layouts of the subbasins in their entirety extend beyond the area of interest,
they each contain tributaries of the Columbia, as identified below, within the area of interest.

Hydrologic inputs immediately upstream of the dam include Ruckel and Eagle Creeks on the
Oregon side. Washington maps do not indicate any named creeks immediately above the dam,
although drainage features are presumed to exist. Hydrologic inputs immediately downstream of
the dam include Tanner and Moffett Creeks on the Oregon side with Greenleaf and Hamilton
Creeks contributing on the Washington side.

Streams draining the Oregon side of the Columbia River Basin (within the area of interest)

originate and flow through the Hatfield Wilderness, a 39,000-acre portion of land managed by
the United States Forest Service. Although streams discharging to the Columbia originate and
primarily flow through the protected wilderness, they also pass through the privately held and
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often developed properties located along the waterfront. Development such as roadways and
railroads with riprap bisect the lower reaches of the tributaries and are presumed to have the
greatest influence on the flow rate and water quality at the point where the tributaries join the
Columbia.

Urbanization of the land along the Columbia on the Washington side has substantially altered
original drainage and subsequent hydrologic inputs. A major highway, railroad, and associated
riprap also bisect tributaries along the riverfront on the Washington side.

Forestry is a major industry upstream and downstream of the dam, especially in Washington.
Timber practices are typically clear-cut and slash-and-burn, subject to Forest Practices Act
regulations of both states (WDF et al. 1990). The significance of this industry, and to a lesser
degree agriculture, is its effect on runoff and subsequent water quality. A damaged or destroyed
riparian buffer, due to deforestation and agriculture, can substantially alter the morphology of
streambeds and, in some cases, whole drainage basins. An example would be increased flow
rates, which can result in aggressive streambed scour, increased turbidity, elevated
concentrations of dissolved minerals, and habitat destruction. Not only is the tributary being
affected but also subsequent discharge can potentially influence water quality, habitat, and flow
in the mainstem.

3.1.5 Site Ecology

This section describes the habitats present at Bradford Island and identifies Endangered Species
Act (ESA)-listed species that may occur or have the potential to occur in the area.

3.1.5.1 Habitats

Upland meadow and shrub/forest fringe communities occupy the actual Landfill. This area once
served as a temporary nursery for landscape plants used at Bonneville Dam and adjacent
facilities. Not all of these ornamental plants were removed and some have survived at the
Landfill. Adjacent to the Landfill is a larger area of conifer-dominated forest. The upland
meadow habitat that occupies the surface of the Landfill has been disturbed by various field
investigative activities (i.e., test pits, drilling operations) but has since been recolonized by the
invasion of surrounding vegetation.

The shrub and forest fringe area is characterized by rocky outcrops at the edges of the island and
at the margin of the flat meadow area adjacent to the forested habitat. The substrate in this area
consists of a mixture of soils, rock that may have been placed in some areas, and what appear to
be natural rock outcrops. The terrain is flat at the top and slopes steeply to the north and east into
the Columbia River. The slopes are more densely vegetated with shrubs and trees than the flatter
areas adjacent to the meadow.

The upland conifer forest appears to be the least disturbed habitat on the island, as it is composed
of mostly native species. This forest is apparently relatively young; USACE photographs from
the 1930s show much smaller trees. It is likely that this forest was naturally seeded rather than
planted. No stumps were observed, indicating that past logging did not occur or was followed by
recontouring the land that included removal of stumps. The larger trees are up to 1.5 feet in
diameter at 4.5 feet above the ground, and form a closed canopy. The substrate in the forest area
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consists of relatively thin topsoil and rocky outcrops. Dead and downed woody material is
common.

At the eastern tip of the island, a small (less than 0.25 acre) opening is located at the top of the
cliffs that form the shoreline. A thin veneer of soil covers bedrock in this area. A smattering of
the shrubs similar to the forest habitat described above are present, but the area is mostly open.

Bradford Island does not contain any wetlands, lakes, or ponds that would have the potential to
be considered sensitive environments. However, aquatic habitats include a portion of the
Columbia River adjacent to Bradford Island, consisting of the pooled area behind the Bonneville
Dam complex, known as the Bonneville Dam Forebay. Water depth behind Bonneville Dam is
variable. The area between Bradford Island and Cascade Island extends to a depth of
approximately 100 feet. Based on historic photographs and USACE hydroacoustic sounding
data, a submerged shelf appears to be adjacent to the north side of Bradford Island at a depth of
about 30 feet below pool level. This shelf appears to be about 50 feet wide, parallel to the north
shore of the island. The shelf could be critical habitat for ESA-listed salmonids. Shallow water
(20 feet deep or less) also occupies a band approximately 50 feet wide along the south shoreline
of Bradford Island.

Ongoing hydraulic modeling of the waters near Bradford Island is being conducted by the
USACE (Langsley 1999). This modeling indicates that a large eddy forms behind the dam and
creates a reverse current flow next to Bradford Island. This reverse flow appears to attract adult
salmonids exiting the fish ladder on their way upstream and results in the fish being swept back
over the dam (Langsley 1999). Introduced fish species may be present near the Landfill for
prolonged periods throughout the year and are popular recreational species with a recognized
societal value.

3.1.5.2 ESA-Listed Species

The list of sensitive species with potential to occur at the Bonneville Dam Forebay is provided in
Table 3-1. The table is a summary of the more detailed information presented in the Biological
Characterization (Appendix F) of the Draft Supplemental Site Inspection (URS 2000). The list
was derived from Oregon Natural Heritage Program (1999) data for species recorded within 5
miles of the Landfill, correspondence from USFWS (1999) and National Marine Fisheries
Service (2000), information from USACE personnel, reference books, and reports of studies
focused on protected species in the Bonneville Dam vicinity.

The special-status (federally and state-listed threatened) fish and wildlife species that are known
to occur or could potentially occur at the site are described below. In addition, a brief discussion
of nonlisted resident fish species that may occur in the forebay is provided.

Fish Species

The Lower Columbia River is characterized by warmer, slower waters than the upper reaches,
and this region consequently supports a larger diversity of native resident fish species such as
white sturgeon (Acipescer transmontanus), longnose suckers (Catostomus catostomus), and
minnows (i.e., chiselmouth [Acrocheilus alutaceus]). Other native species that are found
throughout the Columbia River include trout (i.e., steelhead [Oncorhynchus spp.], bull trout
[Salvelinus confluentus], and cutthroat trout [Oncorhynchus clarki clarki]), whitefish (i.e.,
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mountain whitefish [Prosopium williamsoni]), and a variety of sculpins (Cottidae) (Troffe 1999;
USACE 2001b). Although some of these fish are ubiquitous to the Columbia Basin, resident
species such as the white sturgeon and chiselmouth are restricted in their current distribution.
White sturgeons are the largest freshwater fish in North America and are currently considered a
rare, threatened species in western North America. Sturgeons prefer large, cool, fluvial
environments and, therefore, have the potential to pass through the portion of the river adjacent
to the Landfill, although sturgeon from the Bonneville Pool are unlikely to pass through the dam
to downstream sections. Little is known about the life history and habitat requirements of the
chiselmouth. The decrease in their distribution may be associated with their unique habitat
requirements and feeding behavior that entails scraping algae from smooth rocks and submerged
logs with a chisel-like lower jaw (Troffe 1999). Chiselmouth have the potential to forage near the
island due to the presence of underwater riprap that supports algal communities.

Anadromous fish species that have the potential to be present in the Bonneville forebay are listed
in the table below.

Federally Listed Anadromous Salmonid Species

Evolutionarily Significant Unit Life History : ——
(ESU) Status Type Federal Register (FR) Citation
Chinook Salmon (Oncorhynchus tshawytscha)
Snake River Threatened Ocean 57 FR 14653; April 22, 1992
Lower Columbia River Threatened Stream 64 FR 14308; March 24, 1999
Upper Columbia River Endangered Stream 64 FR 14308; March 24, 1999
Upper Willamette River Threatened Ocean 64 FR 14308; March 24, 1999
Chum Salmon (Oncorhynchus keta)
Columbia River | Threatened |  Ocean | 64 FR 14508; March 25, 1999
Sockeye Salmon (Oncorhynchus nerka)
Snake River | Endangered |  Stream | 56 FR 58619; November 20, 1991
Steelhead Trout (Oncorhynchus mykiss)
Snake River Basin Threatened Stream 62 FR 43937; August 18, 1997
Lower Columbia River Threatened Stream 63 FR 13347; March 19, 1998
Middle Columbia River Threatened Stream 64 FR 14517; March 25, 1999
Upper Columbia River Endangered Stream 62 FR 43937; August 18, 1997
Upper Willamette River Threatened Stream 64 FR 14517; March 25, 1999
Coho Salmon (Oncorhynchus kisutch)
Lower Columbia River | Threatened |  Stream | 60 FR 38011; July 25, 1995

Ten of the 12 ESUs shown in the table above have the potential to be present near Bradford
Island as juveniles, adults or both. The Columbia River near Bradford Island is used by these
species primarily as a migratory route between upstream spawning areas and the Pacific Ocean.
The listed ESUs fall into two juvenile life-history strategies: “ocean-type” that rear in freshwater
for only a few weeks to a few months before migrating to the estuary/ocean during their first
year of life, and “stream-type” that spend at least a year rearing in freshwater prior to their
downstream migration to the ocean. The BA (USACE 2007) provides additional information as

URS 3.8
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well as a general overview of the life history and status of each ESU and describes when adults
and juveniles would be expected to occur near Bradford Island.

Adult salmon typically nearly cease feeding once leaving the Columbia River estuary on their
upstream migration. Adult steelhead migrating upstream feed to a limited extent. Juvenile
salmon and steelhead feed on their downstream migration. Juveniles feed on aquatic
invertebrates and small fish. As noted above, several listed and candidate anadromous fish pass
through the lower Columbia River on their journeys between spawning areas and the ocean.

The residence time for anadromous fish near Bradford Island is expected to be minimal, but
native and introduced resident species may forage at the Bonneville Dam Forebay and many of
these fish are popular recreational species.

Popular recreational fish species such as largemouth (Micropterus salmoides) and smallmouth
(M. dolomieui) bass are common to the lower Columbia River and could reside in the Bradford
Island vicinity. Other introduced fish species such as catfish (Ameiurus spp.), yellow perch
(Perca flavescens), and walleye (Stizostedion vitreum) are also important sport fish that may be
present near the landfill for prolonged periods throughout the year.

Wildlife Species

The following wildlife species that are indigenous to this area of the Columbia River Gorge are
federally (USFWS) or state (ODFW) listed as endangered or threatened (USFWS 2006):

e Northern spotted owl (Strix occidentalis caurina) — Federally and state-listed threatened
e Bald eagle (Haliaeetus leucocephalus) — Federally and state-listed threatened
e Columbia white-tailed deer (Odocoileus virginianus leucurus) — Federally listed endangered

The northern spotted owl lives in old-growth forests of the nearby Mount Hood and Gifford
Pinchot National Forests. No old-growth forest exists on Bradford or Cascade Islands, and it is
unlikely that adult spotted owls occur there due to lack of suitable nesting habitat. However,
juvenile spotted owls might pass through the area.

The bald eagle is the only special-status piscivorous species that has the potential to occur in the
upland habitats of Bradford Island. Bald eagles occur as nesting and wintering residents of the
Columbia River Gorge/Bonneville Dam area. Eagles primarily feed on fish, waterfowl, and
waterbirds that occupy the Bonneville Dam Forebay. Several bald eagles were observed during
Landfill investigations by USACE and URS personnel during 2001.

Columbia white-tailed deer are very unlikely to occur on Bradford or Cascade Islands. Habitat
for this species most frequently consists of riparian zones and bottomland hardwood forests and
agricultural areas, including islands within the Columbia River downstream of Portland, Oregon
(between RM 32 and RM 50), approximately 100 miles downriver from Bonneville Dam.
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3.1.6 Land Use and Population

3.1.6.1 Project-Related Land Use

The Bonneville Project is a multiuse project, managed for hydropower, navigation, recreation,
and natural resource and wildlife preservation. The Bonneville Master Plan (USACE 1996)
describes the land use details for the Project. Specific Project uses are described below.

Areas of Bradford Island are specifically managed for wildlife use. Thirteen acres of wooded and
open areas on the eastern tip of Bradford Island are for multiple resource wildlife management,
primarily goose nesting and pasture areas. The open area immediately south of the service
building is managed for goose pasture. Geese also use lawn areas associated with the visitor’s
facilities for feeding. The downstream western end of the island has 34 acres used for low-
density recreational fishing. Eighteen acres on Bradford Island are used for visitor facilities, and
the remaining acreage is used for project operations, including office, storage, and equipment
maintenance facilities.

Approximately half of Cascade Island (34 acres) is managed for goose pasture, with small areas
set aside for goose nesting. The remainder of Cascade Island is used for project operations,
including equipment storage and powerhouse management.

All of Goose Island is set aside for goose nesting or pasture. A portion of the north bank of the
Columbia River (Washington State) between the Second Powerhouse and an upstream Tribal
treaty fishing site is also goose pasture.

Hamilton Island is located two river miles downstream of the Bonneville Project and is a 221-
acre multiple resource management area providing habitat for resident wildlife species. Three
acres are managed specifically for goose foraging, and 27 acres are managed for low-density
recreation, primarily fishing from the bank and a boat launch.

Lawn areas of Robins Island and the fish hatchery are used for goose foraging. The fish hatchery
on the Oregon shore is a 22-acre cooperative use site with ODFW. The hatchery is mitigation for
resource damage caused by the dam construction. Portions of Hamilton Island also are managed
for goose pasture.

Fort Cascade is a 56-acre cultural resource area on the downstream Washington shore preserved
because of Native American and early European American settlement.

Approximately 46 acres of the north shore of the river within the Project are used for low-density
recreation, and 2 acres are specifically for goose foraging.

Other visitor facilities include the Navigation Lock visitor area (6 acres) and the north shore
visitor complex (22 acres). Other areas for recreation on the project include Robins Island

(21 acres), the south shore area near the fish hatchery (24 acres), and the Pacific Crest Trailhead
(4 acres). The remaining Project areas (more than 100 acres) are used for Project operations.

There are no plans to change the above land uses at the Project, therefore these appear to be the
likely future land uses.
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3.1.6.2 Surrounding Area Land Use

The Bonneville Dam complex lands set aside specifically for project operations include 97 acres
of land that is owned and operated by USACE and occupied by the main facilities at the Project.

The dam complex is located within the Columbia River Gorge National Scenic Area. The
Mount Hood National Forest is located south of the dam and south of Interstate 84. Gifford
Pinchot National Forest is located on the Washington side of the river, approximately 6.5 miles
north of the dam. Beacon Rock State Park is located approximately 2.5 miles to the west, on the
Washington side of the river. All of these areas are used for various forms of recreational
activities including fishing, boating, hiking, biking, and camping.

The vast majority of land near Bonneville Dam is dedicated to forestry activities, with
agriculture a distant second. Timber resources in the region support large, integrated timber
processing industries in the major population centers (WDF et al. 1990).

Pierce and Ives Islands are located downstream of the dam at RM 142. Pierce Island is a 200-
acre nature conservancy preserve dedicated to protecting native riverine flora and fauna. Ives
Island is part of the Gifford Pinchot National Forest and is managed by the Columbia River
Gorge National Scenic Area.

Population densities along subbasin tributaries are low, and uses of the streams are not as
significant as those along the Columbia River. Habitat alteration and loss due to logging or
agriculture are more common threats on these small streams (WDF et al. 1990).

3.1.6.3 Population Profiles

The three distinct human populations in the general site area are the site staff, site visitors, and
the nearby residents.

Site Staff

The USACE currently employs 152 full-time-equivalent positions at the Bonneville Dam
complex. Staff duties include a wide range of occupations, including maintenance, construction,
office staff, visitor services, and natural resource management.

Approximately 10 additional staff from the Portland District headquarters are stationed at the
dam. Approximately 300 fisheries-related personnel (contractors/researchers from state and
federal agencies) work at the dam from April through September. The number of construction
and service contractors at the project varies depending on workloads but can number
approximately 175 people (McCavitt, pers. comm., 2006).

Site Visitors

A road from Interstate 84 provides access to the Bonneville Dam complex. The access road is
gated, and visitors are allowed to access several dam facilities (visitor centers, fish ladders, etc.).
The site and general vicinity on Bradford Island is gated and off limits to the public. Only
USACE personnel and authorized visitors are allowed into these areas.
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Nearby Residents

No permanent residential dwellings are located on the Project. The primary population center in
proximity to the dam is the town of North Bonneville, situated on the Columbia River just west
of the dam on the Washington side of the river. The 2000 population is estimated at
approximately 7,000 persons and is expected to increase to 10,500 by 2020.

Major population centers to the west include Portland, Astoria, and St. Helens in Oregon, and
Vancouver, Longview-Kelso, and Camas-Washougal in Washington. The cities of Cascade
Locks, Hood River, and The Dalles in Oregon and Stevenson, Carson, and White Salmon in
Washington lie upstream of the dam. Municipal and industrial pollution from these urban areas
are expected to have affected the water quality of the mainstem Columbia River.

Population growth is anticipated to result in the conversion of forest, rural residential and
agricultural land uses to high-density residential uses, with potential impacts to habitat
conditions (LCFRB 2004).

3.1.7 Beneficial Uses

DEQ has placed groundwater use in the area falls within the Willamette Basin. According to
DEQ guidance for determining beneficial water uses (DEQ 1998a), groundwater may be
classified as unlikely to be suitable for potable water uses of it meets the criteria of greater than
10,000 milligrams per liter (mg/L) of total dissolved solids (TDS) and yield less than 0.5 gallons
per minute (720 gallons per day). Neither the shallow perched groundwater nor the deeper
groundwater at Bradford Island appears to meet the yield criterion. A water supply well
originally drilled at Bradford Island to supply potable water to on-site workers was abandoned
and left inactive due to inadequate yield (McCavitt, pers.comm., 2001). This will be confirmed
during completion of the risk assessment. Therefore, potable water supply use is not included
among the beneficial uses for groundwater.

Designated beneficial uses for surface water in the mainstem of the Columbia River are
described in Oregon Administrative Rules (OAR) 340-41-0101. They include a variety of high-
quality uses such as public and private domestic water supply, fishing, water contact recreation
and protection of fish and aquatic life (Table 3-2). Beneficial use designations for fish uses
include salmon and steelhead migration corridors as well as shad and sturgeon spawning and
rearing (Table 3-3).

3.2 SITE HISTORY

3.2.1.1 Site History Before Bonneville Project

While Bonneville Dam was being constructed, a significant archeological site was excavated. It
is the only known relatively undisturbed site along the lower Columbia River with evidence of
occupation from prehistoric into historic times. This site was first noted in the Lewis and Clark
journals, and is on the National Register of Historic Places. Evidence at the site spans about 500
years, from the time of Native American occupation to the time of historic settlement in the mid-
1800s. When it was realized that the site would be affected by construction, work began to
retrieve cultural material necessary for site interpretation (USACE 2005).
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An analysis will be completed during the RI to evaluate the impact the investigation would have
on the cultural resources of the Project.

3.2.1.2 Site History Following Construction of the Bonneville Project

Construction of the First Powerhouse and navigation lock, spillway, fish passage facilities, fish
hatchery, and office and maintenance buildings began in 1933. Construction was completed in
the early 1940s. Between 1974 and 1981, the Second Powerhouse was constructed adjacent to
the Washington State shore, to aid in supplying the electrical power needs of the Northwest. A
second navigation lock was constructed on the Oregon side between 1989 and 1993. Associated
with construction of the new lock, the southeastern edge of Bradford Island was excavated to
improve the approach channel. Soils from that excavation were placed to create Goose Island,
0.5 mile upstream near the Oregon shore.

3.3 CURRENT FACILITY OPERATIONS

The USACE operates and maintains Bonneville Lock and Dam for hydropower, fish and wildlife
protection, recreation, and navigation. The major features of the dam complex include a
spillway, two powerhouses, two navigation locks, and a fish hatchery. The fish hatchery, main
office, and navigation lock visitor center are located on the Oregon shore of the Columbia River.
A warehouse and garage facility and navigation lock support facilities are located on Robins
Island. The major features on Bradford Island include the Bradford Island visitor center, fish
ladders, the service center building, the equipment building, and the sandblast building. A fish
ladder is located on Cascade Island, and the Washington Shore visitor center is located on the
north shore of the Columbia River.

34 BONNEVILLE PROJECT REGULATORY HISTORY

The Bonneville Lock and Dam was initially placed on the Federal Facilities Compliance docket
after the 1986 explosive failure of a bushing on an oil circuit breaker in the switchyard on the
roof of the First Powerhouse. The bushing failure released approximately one pound of PCBs in
tar from the core of the bushing. The bulk of the tar fell on the powerhouse roof, but an unknown
quantity reached the river. A second bushing failed in 1991 with similar results. Both spills were
cleaned up in accordance with the Toxic Substances Control Act (TSCA) and documented in a
preliminary assessment in 1992. In 1994 USEPA declared No Further Action was necessary with
respect to these accidental releases. All PCB-containing bushings and circuit breakers on the
powerhouse roof were replaced in the 1995 rehabilitation of the powerhouse.

In 1987, Hamilton Island, a former construction landfill on project lands 1.5 miles downstream
from the Second Powerhouse in Washington State, was placed on the Federal Facilities
Compliance Docket. The site was investigated for wastes from the construction of the Second
Powerhouse at Bonneville Dam, possible PCB waste from the Bonneville project, and wastes
from the demolition of the town of North Bonneville. In 1991 the site was placed on the National
Priorities List under CERCLA. USACE completed an RI/FS in 1994 and the site was delisted by
USEPA in 1995 after a No Further Action ROD.

USACE maintains a point source discharge permit for discharges from the facility’s wastewater
treatment plant. The plant services all sanitary waste facilities on the project. The ODFW-
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managed fish hatchery discharges are not treated by this facility but have a separate discharge in
Tanner Creek.

The investigation around Bradford Island began as part of the evaluation of the former Bradford
Island Landfill. The Landfill is a former waste disposal site at the Bonneville Lock and Dam
Project on the Oregon side of the river. The Landfill was used from the early 1940s until the
early 1980s. On June 13, 1996, the USACE submitted a letter to USEPA Region 10 and DEQ,
informing them of the presence of the Bradford Island Landfill. In response to the letter, the
USEPA requested that sediment samples be collected in the Columbia River around the Landfill
perimeter, and that groundwater seep samples be collected if seeps were identified. These issues
were considered during the first investigation (the 1998 site inspection) at the site.

The Bradford Island Landfill was added to the DEQ ECSI database on April 1, 1997. On April
24, 1997, the Bonneville Lock and Dam Project signed a Letter of Intent to participate in DEQ’s
Voluntary Cleanup Program (VCP) for the investigation and remediation of the Landfill site. On
February 18, 1998, the Portland District Engineer signed a DEQ Voluntary Cleanup Agreement
letter for the Landfill site.

The USACE has investigated the Landfill and other areas in and around Bradford Island under
the oversight of the DEQ, through the VCP. The USACE will complete the RI/FS in accordance
with CERCLA principles with DEQ requirements as applicable or relevant and appropriate
requirements (ARARS).

Both USEPA and Ecology have been provided the opportunity to comment and participate in the
USACE investigations. Both agencies have not committed resources to the project, but support
the USACE efforts and have informally deferred to DEQ.
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Several investigations have been conducted by the USACE and its contractors both upland and in
the Columbia River to evaluate the environmental impacts from the inactive Bradford Island
Landfill and to support the operation mission of the Bonneville Lock and Dam complex. This
section summarizes the previous investigations and references the individual reports where
additional details can be found. The upland investigations on Bradford Island began as an
evaluation of the former Bradford Island Landfill and progressed into other discrete areas on the
eastern tip of the island. The investigations completed to date have focused on the following
areas:

e The Bradford Island Landfill

e Sandblast area

e Pistol range

e Bulb slope

e In-water (upstream of the spillway and powerhouses)

The areas are in various stages of investigation, from a preliminary assessment on the Bulb Slope
to a site characterization and risk assessment on the Landfill. Interim cleanup activities have also
occurred within the Sandblast Area and in the river proximate to the eastern tip of Bradford
Island.

There are several phases or levels of ecological risk assessment evaluation, which are often
called scoping level, screening level, and baseline level assessments in USEPA and DEQ
literature. Human health risk assessments may include an initial problem formulation and a later
baseline assessment. Several investigations and evaluations at various levels that provide risk-
relevant information have been conducted to date for the Bradford Island site. Human health and
ecological risk assessments performed to date for various areas of potential concern (AOPCs) at
Bradford Island generally followed DEQ risk assessment guidelines (DEQ 2000a, 2000b, 2001a,
2001b).

The discussion about the previous investigations and risk evaluations is presented by geographic
area. Figure 1-3 illustrates the areas that have been investigated at the project.

41  LANDFILL INVESTIGATIONS AND RISK ASSESSMENT

Three separate Landfill investigations have been conducted (the site inspection, the supplemental
site inspection, and the site characterization report). A total of 44 soil samples were collected
from several test pits (up to 10 feet deep). Five groundwater sampling events have resulted in 29
groundwater samples from up to nine wells. Figure 4-1 depicts the Landfill footprint and the
previous sampling locations.

The investigations found that for approximately 40 years, the USACE managed, stored and
disposed of waste materials at the eastern end of Bradford Island. Landfilling was apparently
done in excavated pits or existing depressions within a 0.5-acre area. Some additional wastes
were disposed of over the northern and eastern edges of the island.

Disposal and handling practices have impacted soil and groundwater at the Landfill with low
levels of petroleum products, metals, PCBs, pesticides, and herbicides. Disposal of materials in
the Columbia River has impacted nearshore sediments with petroleum products, metals, and
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PCBs. Debris disposed of in the river has been removed; a discussion of the removal and river
investigations is presented in Section 4.5. Evidence of Landfill debris materials eroding into the
river has not been found, and the bedrock slopes of Bradford Island proximate to the Landfill
appear relatively stable.

The USACE started an engineering evaluation/cost analysis (EE/CA) to assess the value of
conducting a non-time critical removal action at the Landfill. The Landfill EE/CA work was
suspended pending completion of the RI. A number of factors made the USACE re-evaluate the
need for a removal action at the Bradford Island Landfill including:

e The site-wide RI will look at all potential contamination holistically, including completely
answering questions regarding risk from the Landfill. Areas posing unacceptable risk and
requiring response or remediation will be identified by the RI.

e Conservative assumptions and risk from groundwater beneath the Landfill will be resolved in
the RI.

e Given the apparent low risk at the Landfill, it is likely that some remedy less than a complete
removal may be required.

e A complete removal may be more costly than the original conceptual estimates.

e Limited budget resources may keep the higher-priority projects from going forward if
resources are diverted to this lower priority and potentially out-of-sequence removal.

4.1.1 Bradford Island Landfill Site Inspection — December 1998

The purpose of the site inspection (SI) was to assess the potential for historical disposal practices
to have adversely impacted the environment and to assess whether additional investigation or
remediation was necessary (Tetra Tech 1998). Specific areas of concern that were addressed
during the SI included the Landfill, a pesticide mixing area located just south of the Landfill, and
the shorelines proximate to Bradford Island Landfill. The SI included:

e Collection and analysis of four surface soil samples (three from background locations and
one from downgradient of the pesticides mixing area)

e Collection and analysis of 10 subsurface samples from eight test pits (TP1 through TP8) and
one soil boring (SB3) located within the Landfill footprint

e (ollection and analysis of three samples of building materials (found within the Landfill test
pits) for the presence of asbestos

¢ Installation and sampling of four groundwater monitoring wells (MW 1 through MW4)

e Completion of a visual survey of groundwater seeps along the north, east and south shores of
Bradford Island, and the attempted collection of Columbia River sediment samples from the
nearshore areas of Bradford Island

The SI report concluded that past disposal practices had impacted soil and groundwater in the
Landfill with petroleum hydrocarbons, organochlorine pesticides, PCB Aroclor 1260,
tetrachloroethylene (PCE), semivolatile organic compounds (SVOCs), arsenic, and lead. Landfill
debris encountered in the test pit excavations included mercury vapor lamps, electrical
equipment, and asbestos-containing materials. None of the materials encountered in the
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excavations were removed. Additional investigation of the Landfill was necessary in order to
evaluate potential remedial alternatives.

4.1.2 Bradford Island Landfill Supplemental Site Inspection — June 2000

URS conducted a supplemental site inspection (SSI) of the Landfill for the USACE during 1999
and 2000. The purpose of the SSI was to augment information presented in the 1998 SI report,
fill data gaps, conduct a risk evaluation, and provide a list of alternatives for the long-term
management of the Landfill (URS 2000). The SSI included:

e Collection and analysis of 10 surface soil samples from the Landfill site

e Installation of one additional groundwater monitoring well (MW-5), and the collection and
analysis of groundwater samples from five wells during three monitoring events

e Additional visual assessment for groundwater seeps, and the collection of seep soil and water
samples

e Asite survey to facilitate completion of a biological characterization
e A screening level human health and ecological risk assessment

The SSI report concluded that surface and subsurface contained relatively low concentrations of
VOCs, SVOCs, metals, chlorinated herbicides, organochlorine pesticides, and PCBs.
Groundwater contained relatively low concentrations of VOCs, SVOCs, petroleum
hydrocarbons, and metals. One seep was found and results indicated that low concentrations of
SVOCs and metals were detected in both the soil and groundwater at this location.

This report included a preliminary risk screening for human health and ecological receptors
based on Landfill contamination. The report identified maintenance workers and on-site
construction/excavation workers as human receptors that could be affected by inhalation of,
incidental ingestion of, or dermal contact with surface and subsurface soil. Since groundwater
was not used, it was not included in the preliminary human health screening.

The report identified three preliminary potential exposure pathways for aquatic and terrestrial
ecological receptors: incidental ingestion of groundwater discharged to the Columbia River,
dermal contact with groundwater discharged to the Columbia River, and incidental ingestion of
on-site surface soil. Ecological and human health risk screening was conducted and concluded
that soil and groundwater posed no risk to human receptors. The report also concluded that there
were localized exceedances of risk-based screening levels for ecological receptors.

Due to DEQ comments on the conclusions made in the Draft SSI report, USACE elected not to
finalize the report. The DEQ and USACE agreed that additional investigation and analysis were
necessary to address DEQ comments on the SSI report. The results of the additional
investigation were used to complete a site characterization report and a screening level risk
assessment in accordance with DEQ guidance.

4.1.3 Draft Level | Ecological Scoping Assessment and Human Health Problem
Formulation — 2002

A Draft Level I Ecological Scoping Assessment and Human Health Problem Formulation report
was completed in 2002 for the Bradford Island Landfill (URS 2002a). This report discussed
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(qualitatively) potentially complete exposure pathways and identified COIs for human and
ecological receptors. Additional exposure pathways for maintenance and excavation workers
were identified and included inhalation of surface soil dust, incidental ingestion of surface soil,
and dermal contact with surface and shallow soil (0 to 3 feet below ground surface [bgs];
maintenance workers) and surface and surface soil (0 to 10 feet bgs; construction/excavation
workers). An exposure pathway identified for recreational anglers included consumption of
contaminated aquatic biota.

Additional exposure pathways for terrestrial biota include the following.
e Dermal contact with surface soil; food web transfer from contaminated surface soil

e Inhalation of, incidental ingestion of, or dermal contact with, subsurface soil (exposed by
erosion)

e Food web transfer from groundwater discharged to Columbia River surface water; incidental
ingestion of contaminated sediments

e Dermal contact with contaminated sediments

e Food web transfer from contaminated sediments

Additional exposure pathways for aquatic biota include:

e Food web transfer groundwater discharged to Columbia River surface water
e Incidental ingestion of contaminated sediments

e Dermal contact with contaminated sediments

e Food web transfer from contaminated sediments

COlIs identified in surface soil (0 to 3 feet bgs) were trace metals, pesticides, PCBs, herbicides,
SVOCs, and total petroleum hydrocarbons (TPH). COIs identified in groundwater included trace
metals, VOCs, SVOCs, and TPH. In conclusion, the report recommended that a Level II
Ecological Screening Assessment (based on DEQ guidance) be performed to provide a more
thorough evaluation of the potentially complete and significant exposure pathways for ecological
receptors based on soil, sediment, groundwater, surface water, and food-web contamination. The
report also recommended that a baseline risk assessment for human health be performed.

4.1.4 Bradford Island Landfill Site Characterization Report — April 2004

The objective of the site characterization investigation was to collect additional site information
to assist in the characterization of known or suspected potential environmental concerns at the
Landfill (URS 2004a). The additional site characterization field activities included:

e Collecting and analyzing 10 primary soil samples from a test pit in the gully area

e Removing mercury vapor lamps from a known area of disposal at the Landfill, and collection
and analysis of seven primary soil samples from the excavation

e Completing a geophysical evaluation of the Landfill using electrical resistivity and seismic
refraction methods to estimate the extent of the Landfill

¢ Installing and developing four monitoring wells
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e Collecting and analyzing nine primary groundwater samples (one each) from the new and
existing Landfill monitoring wells

e Collecting and analyzing six primary soil samples to assist in the determination of
preliminary hot spots at the Landfill

e Collecting and analyzing representative samples from soils excavated from the gully and
mercury vapor lamp test pits, to assist in the selection of disposal options for this material

Additional tasks used to refine the conceptual site model included:
e Developing a water budget for the Landfill area

¢ Determining the thickness of Landfill material and the thickness of unconsolidated material
above the slide block

e Determining aquifer characteristics

The site characterization report concluded that wastes disposed of within the Landfill include
household waste and project-related wastes such as grease, lightbulbs, sandblast grit, and
miscellaneous metal. A minimal amount of electrical debris was observed in the Landfill, when
compared to the amounts removed from within the river or on the shore of the island. There was
no evidence that significant and/or multiple past slope failures have occurred along the north
slope of the island. Consequently, the possibility that failures have transported electrical debris to
the river was considered low to negligible.

Turbid groundwater conditions were observed in several monitoring wells at the Landfill. This
condition was because the groundwater beneath the Landfill exists as a perched zone and in
some areas lacked enough water to allow full development of select monitoring wells. The turbid
conditions may affect data quality due to the mobility of trace metals, and to a lesser extent on
other constituents, in groundwater being affected by adsorption of contaminants onto particulate
matter.

The Landfill is located within a 0.63-acre area, and Landfill materials and visually impacted soils
did not appear to extend beyond 15 feet in depth. The estimated volume of the Landfill ranged
from 9,900 to 7,500 cubic yards, whereas the estimate for the actual debris may be as low as
3,758 cubic yards plus any sandblast grit. Since RAOs have not been developed, these volumes
are appropriate for conceptual planning purposes only.

The Landfill wastes were considered to have impacted soils primarily with petroleum
hydrocarbons, and select VOCs, SVOCs, metals, and PCBs. This resulted in groundwater being
impacted with low levels of VOCs, SVOCs and metals. Groundwater was expected to discharge
from the site into the river predominantly through diffuse flow or through fractures on the north
side of the island. Based on DEQ guidance (1998b), potential hot spot concentrations were
exceeded in a few areas for soil and groundwater.

415 Level Il Screening Ecological Risk Assessment and Baseline Human Health Risk
Assessment — 2004

In response to the previous investigation, a Level II Screening Ecological Risk Assessment and
Baseline Human Health Risk Assessment (HHRA) report (URS 2004b) was completed for the
Bradford Island Landfill. This report indicated that human receptors could include maintenance
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workers, construction/excavation workers, and recreational anglers. The maintenance workers
could be exposed by incidental ingestion of and dermal contact with surface and shallow soil

(0 to 3 feet bgs), and inhalation of respirable particulates (particulate matter less than

10 micrometers in diameter [PM¢]) and vapor emissions from surface soil. The
construction/excavation workers could be exposed by incidental ingestion of and dermal contact
with surface and subsurface soil (0 to 10 feet bgs), as well as inhalation of respirable particulates
and vapor emissions from this soil depth interval. The recreational anglers could be exposed via
food-web transfer by eating contaminated fish and shellfish.

The ecological receptors identified during the risk assessment included plants, soil-dwelling
invertebrates, and terrestrial wildlife represented by the California ground squirrel, vagrant
shrew, Canada goose, and American kestrel. Plants and invertebrates could be exposed to COIs
through direct contact with surface and shallow soil (0 to 3 feet bgs). Birds and mammals could
be exposed to COlIs through direct contact with surface and shallow soil and indirect contact via
the bioaccumulation pathway by consuming COI-impacted food.

COls identified for soil (0 to 10 feet bgs) included trace metals, butyltins, pesticides, PCBs,
herbicides, SVOCs, VOCs, and TPH. COls identified in groundwater included trace metals,
butyltins, pesticides, herbicides, SVOCs, VOCs, and TPH. A further screening of these
compounds against site-specific risk-based chemical concentrations, USEPA water quality
standards, and DEQ Level II screening values, resulted in identification of contaminants of
potential concern (COPCs) for human health and CPECs for ecological receptors.

The Level II report concluded (with caveats pertaining to benzo[a]pyrene and PCE in the gully
area and Test Pit 7) that risks to human health at the site were considered acceptable under
current land use conditions and that risk reduction measures were not necessary to protect human
health. The primary concerns identified for ecological receptors were the potential for direct
exposure toxicity (from chromium, lead, zinc, barium, PCE and dibenzofuran) to birds and
mammals from contact with Landfill soils in the gully area and Test Pit 1, and the potential for
food-web toxicity from bis(2-ethylhexyl)phthalate, pentachlorophenol, and
dibenzo(a,h)anthracene to insectivorous mammals from exposure to soils in Test Pit 7 and the
gully area. Based on some exceedances of ambient water quality criteria (AWQC) by site
groundwater concentrations, additional evaluation of the potential for groundwater to impact
surface water quality of the river was recommended.

The Level II report deferred a quantitative evaluation of risks posed by the aquatic habitat to the
in-water (sediment removal) work. Consequently, an EE/CA (URS 2005) for in-water sediment
removal work was prepared in 2005 and provides the most recent evaluation of human health
and ecological risks related to the aquatic environment (primarily from contaminated sediment).
The in-water EE/CA is discussed in Section 4.5.9.

42  SANDBLAST AREA ACTIVITIES

The Sandblast Area includes the area surrounding the former sandblast building on the eastern
end of Bradford Island (Figure 4-2). Sandblasting has not been conducted at this location since
1988. The “Sandblast Area” is an informal name that has been used during past investigations to
describe the sandblast building and the area around the building where spent blast media
(sandblast grit) has been placed on the ground surface. The Sandblast Area encompasses a
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current hazardous waste storage area and a small former burn pit, both of which are located just
southeast and east of the sandblast building.

The USACE and/or its contractors have conducted two separate investigations as well as an
incidental sampling effort, and cleaned out stormwater drains in this area. A total of four catch
basin samples, 70 soil and sandblast grit samples, and 10 groundwater samples were collected.
Figure 4-2 depicts the Sandblast Area, the observed footprint of sandblast grit, and the previous
sampling locations.

The investigations concluded that the primary source of soil contamination in the Sandblast Area
is from the disposal of sandblast grit. The sandblast grit contains metals (primarily lead and
chromium) and butyltins (dibutyltin and tributyltin). Additionally, an incidental spill of
hazardous materials at the southwest corner of the hazardous waste storage area within the
Sandblast Area is believed to have resulted in localized VOC impacts in the soils and
groundwater.

4.2.1 Stormwater Drain Cleaning — February 2002

Based on the review of the preliminary results of the In-Water Investigation Report (URS 2002b)
(Section 4.5.3), the USACE cleaned the sediment from the stormwater system, replaced the filter
fabric “socks” that line each catch basin, and characterized and disposed of the waste generated
during the cleaning process. As documented in the Storm Water Drain Cleaning Summary
technical memorandum, three drain systems (two systems north of the sandblast building and one
on the east side of the building), totaling 300 feet of buried pipelines and four catch basins, were
cleaned (URS 2002c).

Following removal, the sediment and wastewater waste streams generated during the cleaning
operation were sampled for characterization and disposal. The filter socks were included in the
sediment waste stream. The water testing results indicated that lead was present at low levels and
was characterized as nonhazardous waste. The drain sediment testing results indicated that PCBs
were present up to 9.2 milligrams per kilogram (mg/kg) and lead was present above toxicity
characteristic levels (5 mg/L) as measured by the toxicity characteristic leaching procedure
(TCLP). The sediment was characterized as hazardous waste (D008) and transported to Waste
Management’s Arlington, Oregon, facility for disposal.

The technical memorandum concluded that spent sandblast grit disposed around the sandblast
building has been transported into the drain system. The spent sandblast grit contains lead above
toxicity characteristic levels, making it a Resource Conservation and Recovery Act (RCRA)
hazardous waste. Since the sandblast grit remains near the drains and is uncontained, further
runoff would likely transport lead-contaminated sediments into the drains. Because of these
findings, the USACE developed and implemented a regular inspection and maintenance program
to prevent the discharge of sediment into the storm drain system (e.g., replacement of the filter
socks on a periodic basis).

4.2.2 Preliminary Assessment/Site Inspection Sandblast Area, Transformer Release Area,
and Former Drum Storage Area — September 2002

The preliminary assessment/site inspection (PA/SI) was conducted in 2001 and 2002 to aid in the
characterization of environmental concerns associated with the Sandblast Area, transformer
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release area, and a former drum storage area (URS 2002d). A summary of the findings is
provided below.

The sandblast building was used for sandblasting operations and painting from approximately
1958 to 1988. After 1988, the sandblasting and painting operations moved to the service center
building. No records of disposal activities for sandblast grit were kept from 1958 to 1994. A
record of disposal from 1994 shows 215,680 pounds of sandblast grit were disposed of as
hazardous waste, and after 1997 waste disposal records indicate that on average, approximately
70 tons of spent blast media were generated per year from sandblasting operations. Sandblast grit
generated since 1994 has been characterized as RCRA hazardous waste (for lead and
occasionally for chromium) and disposed of off-site.

In December 2001, 18 samples were collected from the Sandblast Area north, south, and east of
the sandblast building. Samples included sandblast grit samples and soil samples collected from
native soils. Two samples were collected from beneath the asphalt pavement in the Sandblast
Area. Also in December 2001, 14 soil samples were collected near catch basin #1 and along the
shoulders of the access road northeast of the sandblast building.

The area of sandblast grit disposal includes the Sandblast Area and the transformer release area.
The PA/SI report estimated that an area of approximately 20,000 square feet and 1 to 3 feet deep
(1,500 to 2,000 cubic yards) might be regulated as hazardous waste if excavated based on lead
and chromium concentrations. The total volume of sandblast grit present was estimated at
between 1,410 cubic yards and 2,025 cubic yards.

A burn pit located southeast of the sandblast building and a septic system northwest of the
building was identified at that time as additional potential sources of contamination within the
Sandblast Area. In addition, an area of previously unknown contamination was discovered in the
course of soil sampling. Evidence of localized solvent-impacted soil was discovered south of the
hazardous materials storage area. A soil sample collected below the grit-soil interface at
approximately 2.5 feet bgs at this location exhibited a strong VOC odor and detections of VOCs
and SVOCs above USEPA preliminary remediation goals (PRGs).

4.2.3 2004 Soil Sampling

In April and May 2004, the USACE cleared the vegetation and graded an area of approximately
1,600 square feet near catch basin #1 (Figure 4-2). This work was completed for storing dam
gates on several concrete piers. Less than 6 inches of topsoil were excavated by the USACE
during vegetation removal. The vegetation and some soil connected to the roots were temporarily
stockpiled in a roll-off dumpster.

After grading the area, USACE personnel collected 18 surface soil samples from the area that
had been cleared (Figure 4-2). The samples were submitted to Wy’East Environmental Sciences,
Inc. of Portland, Oregon for analysis of leachable lead and chromium by the TCLP method
(USEPA Methods 1311/7190/7421). Six soil samples were also collected from the dumpster and
analyzed for TCLP lead and chromium to characterize the material prior to disposal.

Chromium was detected at the reporting limit (0.2 mg/L) in nine of the 18 soil sample locations
and was not detected in the other nine locations. No chromium was detected above the reporting
limit in the six samples from the dumpster. Lead was detected in all 18 soil samples at
concentrations between 0.4 mg/L and 13.0 mg/L, with a mean lead concentration of 3.6 mg/L.
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Lead was detected in all six samples from the dumpster, with concentrations ranging from 2.1 to
12.0 mg/L.

One soil sample from the dumpster had a concentration that exceeded the toxicity characteristic
of 5.0 mg/L for lead (reported concentration of 12.0 mg/L). Based on this, the soil in the
dumpster was disposed of as hazardous waste at the chemical waste landfill in Arlington,
Oregon.

4.2.4 Supplemental Site Inspection Report — January 2006

The objective of the SSI was to collect additional site information to assist in the characterization
of known or suspected potential environmental concerns at the Sandblast Area. The investigation
method details and analytical results were summarized in the Supplemental Site Inspection,
Sandblast Area, Bonneville Lock and Dam Project, Cascade Locks, Oregon (URS 2006a).

An additional 23 soil samples were collected from hand augers and direct push borings. The
samples were collected in the following general locations: near the hazardous waste storage area,
adjacent to the river, outside of the sub basin captured by the sandblast building stormwater
system, from within the catch basins, around the septic tank, and beneath the former burn pit.

Ten groundwater samples were collected from direct-push borings in the Sandblast Area. Four
borings were drilled along the Landfill access road that parallels the riverfront. Three borings
were drilled within the drain field for the sandblast building septic system, and the last three
were drilled in the presumed downgradient direction adjacent to the hazardous material storage
area.

In conjunction with the metals and butyltins, detected during the previous investigations, several
other COls and contaminants of potential ecological concern (CPECs) were detected in the
sandblast grit and grit-impacted soil. These include PCBs, SVOCs, and VOCs. The sandblast grit
is not believed to be the source of contamination for these COIs and CPECs. The four most
likely sources of PCB, SVOC, and VOC contamination are:

e Incidental spills of hazardous materials at the southwest corner of the hazardous materials
storage area.

e Storage of dam-related equipment along the Landfill access road. Oil-stained soil, metal
painted with lead-based paint, and potentially PCB-containing equipment and insulators were
observed in this area in 1996.

e Disposal and incineration of wastes in a former burn pit at the east end of the Sandblast Area.

e Transformer maintenance documented in the PA/ST (URS 2002d). A small release of PCB-
contaminated oil occurred in 1995 at the paved area east of the sandblast building during a
transformer rehabilitation project.

Additionally, low levels of petroleum hydrocarbons, VOCs, SVOCs, butyltins, and pesticides
were detected in several groundwater samples in the Sandblast Area.

This report (URS 2006a) provides information on potential site contaminants related to past
operations in the vicinity of the sandblast building, including the grit placement area, hazardous
materials storage area, burn pit, storage area along the Landfill access road, and vicinity of a
historic hydraulic-fluid PCB (Aroclor 1260) spill. Chromium and lead were detected above
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DEQ’s suggested regional background concentrations at nearly every sample location obtained
from less than 1 foot bgs. Numerous SVOCs (notably benzo[a]pyrene and bis-
2[ethylhexyl]phthalate) and VOCs were detected in soil borings and groundwater.
Perchloroethene and trichloroethene exceeded maximum contaminant levels for drinking in
groundwater. PCBs and butyltins were not detected in groundwater but were detected in several
soil borings. The catch basin was also sampled; cadmium, nickel, zinc, some butyltins, diesel and
motor oil range petroleum hydrocarbons, low levels of several pesticides, VOCs, and SVOCs
were detected in filter media. Several compounds, specifically PCBs, benzo(a)pyrene and
bis-2(ethylhexyl)phthalate, were seen to be more concentrated in these media than in the
uplands, suggesting runoff and accumulation on the media. COIs were not screened in this
report.

43  PISTOL RANGE INVESTIGATION

The Pistol Range is located on the south side of Bradford Island, immediately adjacent to the
forebay that is formed by the First Powerhouse (Figure 1-3). The Pistol Range was used for
small arms target practice from the late 1950s to the late 1960s or early 1970s. During a PA/SI
conducted in 2002, 73 soil samples were collected from 42 sample locations (in some locations
samples were collected at different depths). The area considered as part of the pistol range for the
PA is approximately 200 feet long and between 20 to 30 feet wide (approximately 4,550 square
feet). Figure 4-3 depicts the location of the Pistol Range and former firing shed in relationship to
the sample locations. The investigation method details and analytical results were summarized in
Preliminary Assessment and Site Inspection, Former Pistol Range, Bonneville Lock and Dam
Project, Cascade Locks, Oregon (URS 2003a).

Surface soil was collected downslope of the Pistol Range in a limited number of samples.
Groundwater was not sampled during the PA/SI.

Some uncertainties exist with respect to soil data for nickel. Since groundwater data were not
collected during the PA/SI, the potential for chemicals in soil to leach into groundwater and
subsequently discharge into surface water at levels that may exceed protective concentrations for
aquatic biota has not yet been addressed.

No risk evaluation has occurred at this area (URS 2003a). In the preliminary screening, the
maximum soil analytical concentrations indicated that lead was the only metal elevated above
USEPA Region 9 PRGs, and it was found primarily near the former firing shed and around the
backstop. These areas appeared to be relatively small (600 square feet around the firing shed, and
1,400 square feet of soil around the backstop) and shallow (impacts likely extend up to 2 feet
bgs). The extent of lead impacts in one area (behind the backstop) were not defined as noted in
the report and in DEQ’s comments on the PA/SI. The report also concluded that both lead and
zinc could exceed sediment protective values for the benthic community should the upland soils
migrate to the river.

4.4  BULB SLOPE RECONNAISSANCE INVESTIGATION

The Bulb Slope disposal area is situated east of the Bonneville Dam spillway and west of the
Bradford Island Landfill, on a steep, vegetated slope between the Landfill access road and the
Columbia River. The Bulb Slope disposal area was identified during a Landfill-related remedial
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action offshore of Bradford Island in February and March of 2002. During the removal
operation, a previously undocumented area of upland waste disposal (the Bulb Slope) was
identified. A significant number of broken electrical lightbulbs was observed on the ground
surface. The Bulb Slope is situated approximately 280 feet west of the Bradford Island Landfill,
on a steep, densely vegetated slope between the Landfill access road and the Columbia River
(Figure 4-4).

A reconnaissance investigation of the Bulb Slope area was conducted November 2002. The
investigation and findings are described in the Draft Bulb Slope Reconnaissance Investigation
and Evaluation of Potential Remedial Options (URS 2003Db).

During the reconnaissance investigation, soil samples were collected from eight locations and
analyzed for PCBs as Aroclors, lead and mercury (Figure 4-5). This included one duplicate
sample from location 02. The investigation report concluded that PCBs as Aroclor 1260, lead,
and mercury are present in soils within the area of visually observed glass debris at the Bulb
Slope. Reported concentrations of PCBs (Aroclor 1260) ranged from 27 micrograms per
kilogram (ng/kg) to 251 pg/kg, with lead concentrations ranging from 25 mg/kg to 597 mg/kg,
and mercury concentrations ranging from 0.05 mg/kg to 1.54 mg/kg. The reconnaissance
investigation concluded that during the completion of a removal action, it would be difficult to
prevent materials from entering the river, given the steep slope.

It appears that approximately 95 to 125 cubic yards of debris and impacted soil is present at the
Bulb Slope. This material is present on a bedrock base (the slide block).

No risk evaluation has been completed for the Bulb Slope area. Direct contact exposure
pathways for human receptors appeared to be limited. The potential for threats to terrestrial
ecological receptors also appears to be low, but with some potential concerns regarding lead and
mercury in soils. Since materials are eroding from the steep slope (based on the presence of
bulbs observed in the river during the in-water equipment removal action), exposure pathways to
aquatic receptors may be complete. Due to the presence of bioaccumulative chemicals (PCBs
and mercury), additional evaluations using the existing data may be necessary to assess risks to
the aquatic receptors. DEQ has expressed concern about the direct runoff of PCB- and mercury-
impacted soils into the river.

45  IN-WATER INVESTIGATIONS

The in-water investigations at the site can be divided into investigations related to sediment
dredging and investigations related to environmental issues.

As part of the environmental investigation of the Bradford Island Landfill (Section 4.1),
hydrographic and underwater dive surveys were conducted in October and November 2000. The
surveys were initiated due to the discovery of light ballasts on-shore on the north side of the
island, adjacent to the Landfill. The surveys identified waste-related items submerged in the
Columbia River, just offshore of the Landfill. The waste-related items were located in three
distinct piles. A preliminary in-water investigation was conducted in May 2001 to evaluate
sediment near the waste items in order to plan for a removal of the items. The waste-related
items were removed in February and March 2002. Additional investigations were completed in
2002 and 2003 to assess the extent of sediment related impacts from the waste-related items.
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45.1 Dredge Evaluations and Other Studies by USACE

Four studies (two published reports and two unpublished evaluations) were completed to
evaluate sediment dredging within the area.

4.5.1.1 Bonneville Navigation Lock Sediment Evaluation — 1991

The downstream area below the old navigation lock was dredged infrequently. The most recent
event in 1986 removed 2,050 yards of material. Two samples were collected within the area
directly downstream of the navigation lock using a ponar sampler and a third sample was
collected downstream of the tip of Bradford Island. The third sample was collected to
characterize a potential site for in-water disposal of the dredged sediments, and chemical analysis
was not completed. The navigation lock samples were submitted for the following analyses:
grain-size, organic content, metals, volatile solids, pesticides, PAHs, and PCBs.

The two samples within the navigation lock channel were silty sands with gravel or clay,
depending upon the location. The sample downstream of Bradford Island was reported to be a
well-graded gravel.

The results indicated that low levels of metals were reported above detection limits, with
pesticides, PCBs, and PAHs not detected above the reporting limits.

4.5.1.2 Minimum Operating Pool Study — 1991

A Minimum Operating Pool study was conducted within the Bonneville Pool. The study
included 12 sites between RM 149 and RM 181 (upstream of the Project). All sites were
analyzed for metals, PAHs, pesticides/PCBs, total organic carbon (TOC) and acid volatile
sulfides (AVS). Some sites were also analyzed for phenols, dioxins/furans and tributyltin. None
of the test sediments exceeded the Dredge Material Evaluation Framework screening guidelines

at the time for open water disposal (no PCBs were detected at or above the method reporting
limit of 0.04 mg/kg).

4.5.1.3 Bonneville Second Powerhouse Forebay Sediment Evaluation — 1997

Due to debris buildup from high-water events in 1996, seven sediment samples were collected
from the Second Powerhouse forebay and from within the auxiliary water supply conduits in the
Second Powerhouse. Two samples were collected from within the auxiliary water supply
conduits by divers, three surface sediment samples were collected from the north end of the
forebay, and two additional samples were collected from sediment that had been recently
removed from the auxiliary water supply intake trash rack.

The samples were submitted for physical and chemical analysis. The results indicated the
sediments collected consisted mostly of sand-sized particles, and consequently low TOC
concentrations were detected. Low levels of metals, select PAHs, lindane, and DDT were
reported. PCBs as Aroclors were not detected above the reporting limits. The sample locations
and PCB results are depicted on Figure 4-6.
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4.5.1.4 Bradford Island Fish Ladder Exit Sampling — 2001

Prior to dredging sediments that had been deposited at the exit of the fish ladder on Bradford
Island; three surface samples were collected from the area in December 2001. The samples were
collected to determine disposal options for the dredged materials. The samples were submitted
for chemical laboratory analysis for PCBs and organochlorine pesticides by USEPA Method
8081. The analytical results indicated that none of the parameters was detected above the method
reporting limits. The approximate sample locations and PCB results are depicted on Figure 4-6.

45.2 Debris Pile #1 Partial Removal — December 2000

In December 2000, approximately 60 electrical items were removed from the easternmost pile
(Debris Pile #1) proximate to Bradford Island. Items recovered from the pile included post
insulators, lightning arrestors, electrical panels, and one inerteen capacitor. Due to adverse
weather conditions, the removal efforts were suspended prior to recovery of all electrical items
from the river.

Four sediment samples were collected during the recovery activities. Two samples were
collected near the area where the inerteen capacitor was recovered (one beneath the capacitor and
one approximately 10 feet from the capacitor). A third sample was recovered from a 5-inch
round disk that had fallen out of a broken lightning arrestor. The fourth sample was collected
from the back of an electrical panel.

The disk and the back of the panel had acted as a sediment trap; therefore these samples
consisted mostly of fine sands and silt-sized particles. The other two samples that were collected
from the riverbed consisted mostly of medium-sized sands.

Each sediment sample collected was submitted for analysis for PCBs by USEPA Method 8082,
TOC by USEPA Method 9060, and petroleum hydrocarbons by Method NWTPH-Dx.

PCBs as Aroclor 1254 were detected above the reporting limit in three samples ranging from
0.15 mg/kg to 8.3 mg/kg. Petroleum hydrocarbons were not detected above reporting limits. The
sediment TOC values ranged from 370 mg/kg to 10,000 mg/kg.

A technical memorandum that describes the sampling and analysis details was provided as an
appendix in the In-Water Investigation Report, Bradford Island Landfill (URS 2002b). The
sample locations and PCB concentrations are depicted on Figure 4-7.

45.3 In-Water Investigation — May 2001

In May 2001, an additional investigation was conducted to further characterize the area
surrounding the underwater debris, and to support evaluation of options for additional debris
removal activities. The investigation included sampling several matrices in the area surrounding
the debris piles, a detailed survey of the offshore areas proximate to the Landfill, and an estimate
of the volume of debris located in the river.

The survey confirmed the presence of the two most upstream debris piles in the Columbia River
near the Landfill, and located one additional pile downstream near the access road that leads to
the Landfill. Waste items were observed on the surface of the bedrock outcrops on Bradford
Island and down the slopes to the water level. These observations support the anecdotal accounts
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that the materials on the shore and in the water adjacent to the Landfill were disposed of in the
water following storage on the surface of the Landfill.

The piles consisted of electrical equipment and miscellaneous debris (primarily wire rope).
Sampling consisted of the collection of sediment, tissue and water column samples. Sediment
samples were collected within and on the perimeter of two of the debris piles.

The samples contained concentrations of PCBs (Aroclor 1254), metals, and SVOCs above
selected ecological benchmark screening values. PCBs in sediments were detected at
concentrations ranging from nondetect to 23.9 mg/kg. Clams and crayfish collected in the debris
piles exhibited PCB concentrations above background results found at Goose Island
(approximately 500 feet upstream of Bradford Island, near the Oregon shore).

Sample results from Semi permeable membrane devices (SPMDs) indicated that PCBs as
Aroclors were not detected in the dialysate above reporting limits.

The investigation method details and analytical results were summarized in the In-Water
Investigation Report, Bradford Island Landfill (URS 2002b). The sample locations and PCB
concentrations are depicted on Figure 4-7.

45.4 Off-Shore Debris Removal — March 2002

The May 2001 in-water investigation concluded that the offshore electrical equipment items in
the debris piles in the river may represent an ongoing human or ecological risk and that the
electrical equipment should be removed as soon as possible (URS 2002b). Electrical and other
solid waste was removed from the river and shoreline of Bradford Island between February 14
and March 4, 2002.

Divers were used to locate the electrical items and any other solid waste located within the three
identified piles. Additionally, solid waste items (primarily wire rope) located upland from Debris
Piles #1 and #2 (located on the steep slopes below the Landfill) were removed. The USACE also
conducted a limited sediment removal effort in areas where PCB-containing oils may have been
released.

A total of 32 tons of solid waste was removed and disposed of at an appropriate off-site facility.
The PCB-containing electrical debris that was recovered filled four 55-gallon drums. Seven 55-
gallon drums of sediment and water were generated using a small hydraulic pump fitted with a
hose directed by the diver. PCBs as Aroclor 1242 and 1248 were detected in the sediments that
were removed using this method at concentrations up to 6,470 mg/kg. The sediments were
managed as investigative derived waste by the USACE. The debris, sediment, and water were
transported off-site by USACE for disposal.

PCBs as Aroclor 1254 were detected in the water column in the particulate phase during the
recovery activities up to 0.0218 micrograms per liter (ug/L), and up to 0.0308 pg/L in the
dissolved phase, i.e. <0.45 microns.

The investigation method details and analytical results were summarized in the In-Water
Removal Work, Bradford Island Landfill, Cascade Locks, Oregon technical memorandum (URS
2002e).
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455 First Powerhouse Trashboom Sediment Evaluation — January 2002

The First Powerhouse forebay south of Bradford Island is the proposed location for a new
trashboom. Installation of the concrete anchors required to hold the trashboom in place would
require excavation of the Columbia River sediments. URS collected 12 sediment samples at four
locations identified by the USACE as possible anchor points (three at each location). Figure 4-6
depicts the sample locations and PCB concentrations.

A gravity core sampler was used to collect sediment at Anchor Point #1 (nearest to the old
navigation lock). Due to the lack of sample recovery, a clamshell bucket sampler was utilized to
obtain river sediment samples at the three remaining sample locations. Adequate sample media
was obtained at each location, and the samples were submitted for chemical analysis.

The analytical results indicate that PCB Aroclors were below the practical quantitation limit at
all four anchor point locations. Two samples contained levels of mercury above the stated
NOAA Freshwater Sediment Threshold Effects Level, both occurring at Anchor Point #4, which
is located off the Bradford Island south shoreline. Motor oil range hydrocarbons were also
detected in several samples in both Anchor Points #1 and #4. There is no established threshold
effects level for motor oil. Gasoline and #2 diesel were also below the practical quantitation limit
at all sample locations.

The results of the TOC and grain size analysis revealed that the sediments sampled consist
primarily of sandy silts with some clay. Surficial fine gravels were also encountered at Anchor
Points #2 and #3. The sediment fraction of TOC ranged from 0.16 to 1.4 percent.

The investigation method details and analytical results were summarized in Trashboom Structure
Foundation Anchor Sediment Sampling Report, Bonneville Dam Project (URS 2002f).

45.6 Bonneville Forebay Characterization — August 2002

In August 2002, the USACE collected sediment samples from the Bonneville Pool between the
dam and RM 147 to gather baseline data regarding potential upstream contribution of
contaminants to the sediments in this area. The USACE attempted to sample sediment at 24
stations using a box core sampling device. Fine-grained sediments were collected at six of the 24
stations. There was poor to no recovery using the box core at the remaining locations. Samples
were analyzed for grain size, TOC, metals, PCBs, and SVOCs. Low levels of metals and SVOCs
were detected above the reporting limit at several locations throughout the forebay. PCBs, as
Aroclor 1254, were detected at only one station (out of the 24 stations sampled) on the south side
of Bradford Island at 0.0192 mg/kg. TOC results ranged from 0.2 to 1.6 percent. Figure 4-6
depicts the PCB sample locations and results.

45.7 Stage 1 Data Report — November 2003

In February and March 2002, waste-related items submerged in the Columbia River just offshore
of the Landfill were removed (Section 4.5.4). Following this work, the USACE conducted a
post-removal investigation of Columbia River sediments within the forebay of Bonneville Dam.
The objectives of the investigation were to estimate the nature and extent of sediment impacts in
the immediate vicinity of Bradford Island refine the conceptual model to evaluate the potential
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upstream contributions to sediment contamination, and to collect data necessary to assist in
selection of a removal action area (URS 2003c¢).

The post-removal sediment investigation fieldwork was conducted from March 3 to April 10,
2003, and included the collection of sediment, tissue, and surface water samples at over
120 stations.

The investigation was divided into two analytical stages to streamline data analysis. The stage 1
analytical program included chemical analysis of 24 “source area” sediment samples and

20 reference area sediment samples. The source area was defined for this investigation as
locations within the footprint of the former debris piles. Figure 4-8 depicts the source area
samples and Figure 4-6 depicts the depositional and reference area samples. Following the
validation, the data from the source area were compared to the reference area using statistical
techniques.

Eleven metals, 2 PCB Aroclors, and 12 SVOCs were found to be higher in the source areas when
compared to the reference area.

The primary goal of the Stage 1 analysis was to begin a post-removal nature and extent
delineation for the in-water portion of the site. The results of the Stage 1 analysis were as
follows:

e The area of the former piles and the drain outfall area have been characterized with respect to
nature of contamination (based on the statistical evaluation)

e Extent of contamination at the edges of the piles and between the piles has not been defined
e A reference area has been well characterized

e Additional data will be necessary to meet the project objectives
45.8 Stage 2 Data Report — December 2004

Based on the stage 1 results and the high PCB concentrations in the source area, the USACE
decided a removal action would be appropriate to reduce potential exposure to ecological and
human populations. A statistical analysis was conducted to develop a list of COIs. The remaining
sediment samples were analyzed for the COIs during the stage 2 analysis in order to assist in the
definition of a removal action area.

The purpose of the stage 2 sediment investigation was to characterize the nature and extent of
former waste and stormwater outfall-related contamination in the Bonneville Dam Forebay area
(URS 2004c). The study area includes the forebays of the two powerhouses and the dam
spillway, submerged areas adjacent to Bradford Island and Goose Island, the upland portion of
Goose Island, and reference (i.e., background) areas located about 1 mile upstream from the dam
complex.

The investigation was designed to collect data necessary to meet the following goals:

e Estimate the nature and extent of sediment impacts in the immediate vicinity of three former
in-water debris piles, two existing stormwater outfalls, and Bradford Island

e Refine the conceptual model, and evaluate the upstream contributions to sediment impacts
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e Evaluate whether Goose Island soils could be a continuing source of contamination to nearby
river sediments

¢ Evaluate the possible connection between impacted sediment at Debris Pile #1 and the PCBs
identified in sediments on the south side of the island

e [Evaluate whether contaminated sediment may have been transported and redeposited in the
Bonneville Dam Forebay area

The sediment sampling locations were divided into three main groups: (1) source areas, (2)
potential depositional areas, and (3) reference areas.

A sampling grid across the source areas (the three former in-water piles and the stormwater
outfalls) was used to select sampling locations. Relatively low river flow areas, identified from
river flow modeling results, were selected as likely sediment depositional and accumulation
areas. The upstream reference area was selected based on modeling results characterizing the
upstream extent of the river flow reversal caused by the powerhouses and the spillway that could
transport impacted sediment back upstream. Sample collection occurred at locations in all three
groups.

Sampling was also completed on Goose Island. Two surface soil samples were collected from
the island and analyzed for PCBs as Aroclors, PAHs, and several metals. Goose Island soil
samples appear to exhibit low levels of copper, chromium and a few PAHs primarily on the east
end of the island. PCBs were not detected in the surface soils; therefore, Goose Island does not
appear to be a source of PCBs to Columbia River sediments.

A statistical analysis comparing the source area to the reference area indicated the source area
was enriched when compared to the reference for copper, lead, Aroclor 1254, and 11 PAHs.

Sediment contaminants were largely found in the offshore area north of Bradford Island (Figure
4-8 and Figure 4-9). PCB Aroclor 1254 was detected with greater frequency and at more
elevated concentrations than any of the other COIs in the source area. Aroclor 1254 detections
were found in the source area and a small depositional area south of Bradford Island, indicating
that PCB-contaminated sediments appear to have been present within the source area and
somewhat south of Bradford Island, but were not deposited throughout the forebay pool. Only
three of the 17 depositional samples had detectible concentrations of Aroclor 1254 (Figure 4-6).
Furthermore, concentrations of Aroclor 1254 decreased by as much as three to four orders of
magnitude away from the former location of the debris piles.

459 Draft Engineering Evaluation and Cost Analysis — December 2005

Based on the results of sediment investigations within the forebay, the USACE decided to
complete a sediment removal action and the EE/CA was used to select the most appropriate
removal action alternative. The removal action area in which the alternatives were evaluated
consists of 5.7 acres upstream of the dam on the north side of Bradford Island within the spillway
forebay and 1.1 acres upstream of the First Powerhouse on the south side of Bradford Island.

The in-water EE/CA concluded that recreational anglers and subsistence anglers could be
exposed by eating contaminated fish. Potential exposure scenarios for ecological receptors in the
aquatic environment were identified as follows:
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e Fish and aquatic invertebrates coming in contact with groundwater discharging to surface
water in the nearshore environment

¢ Benthic invertebrates residing in contact with impacted sediment in the vicinity of Bradford
Island, particularly in the areas near the former waste piles and the storm drain outfalls

e Ingestion of benthic invertebrates, sediment, and gill uptake from surface water by forage
fish

e Ingestion of fish and gill uptake from surface water by piscivorous fish

e Ingestion of benthic and aquatic biota (e.g., piscivorous fish, forage fish, and benthic
invertebrates) by aquatic-dependent wildlife

e Incidental ingestion of sediment and surface water by aquatic-dependent wildlife

COls identified for the aquatic environment included copper, lead, bis(2-ethylhexyl)phthalate,
PCBs, and a suite of PAHs. The list of compounds was developed using a statistically based
approach where the source area sediments were compared to a reference area. The compounds
that were enriched in the source area when compared to the reference area were selected as COlIs
warranting further evaluation.

The EE/CA presented the screening of technologies, development of alternatives, evaluation of
alternatives, and selection of the preferred alternative for conducting the removal action.

The RAOs in the EE/CA included:

e To remove, treat, and/or manage the greatest practical mass of PCB-impacted sediments that
will contribute to the long-term management of PCBs at the site

e To remove, treat, and/or manage PCB-impacted sediments to a level that will reduce risk to
human receptors by addressing the dermal adsorption, food web, and incidental ingestion
routes

e To remove, treat, and/or manage PCB-impacted sediments to a level that will reduce risk to
higher trophic-level ecological receptors or the benthic community in the immediate vicinity
of Bradford Island by addressing the incidental ingestion, uptake/dermal contact, and food
web routes

e To prevent migration of PCB-impacted sediments

Based on the removal action area and the RAOs, remedial options and technologies were
assembled and screened in order to form the six removal action alternatives identified and
evaluated in the EE/CA:

e No action

e Dredging

e Hot spot dredging with capping

e Capping

e Hot spot dredging with enhanced natural recovery

e Hot spot dredging only
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The dredging alternative involved the removal of Aroclor 1254-impacted sediment from within
the northern and southern removal action areas using a diver-assisted dredging technique. The
hot spot dredging with capping alternative consisted of the selective dredging of materials
considered hot spots of contamination in the area around Bradford Island and capping the
remainder of the removal area. Hot spot areas were defined as areas where PCB Aroclor 1254
was found in the sediment at concentrations greater than 1 part per million (ppm). The capping
alternative consisted of placement of a sediment isolation cap over the entire removal action
area. The hot spot dredging alternative with enhanced natural recovery consisted of hot spot
dredging, combined with placement of a thin (average 6-inch thick) layer of clean sediment over
the entire removal action area to enhance the natural recovery process in the forebay. The hot
spot dredging only alternative consisted of dredging the hot spots only, with no isolation or
enhanced natural recovery caps.

A detailed evaluation of the six removal alternatives was conducted against short- and long-term
aspects of three broad criteria: effectiveness, implementability, and cost. The six alternatives
were then compared against USEPA recommended criteria.

The hot spot dredging only alternative was selected as the preferred removal action alternative.
Figure 4-9 depicts the area covered by the selected alternative. These areas were further
evaluated during the removal action design process and updated. Figure 4-10 depicts the final
footprint where the Corps will implement the removal action.

The hot spot dredging alternative received one of the highest overall ratings in the comparative
analysis (two good ratings and one superior rating). The following are the primary features of
this alternative that resulted in its selection as the preferred alternative:

e This alternative is the least costly alternative (except for No Action). The second least costly
alternative is approximately 50 percent more expensive based on present-worth values.

¢ Based on present-worth values, this alternative is the most cost-effective alternative from the
standpoint of mass removal of PCB-impacted sediment, at an estimated $49,000 per pound of
PCBs removed. The next most cost-effective alternative with respect to contaminant mass
removal is approximately $25,000 more expensive per pound of PCBs removed.

e This alternative would permanently remove an estimated 94 percent of the PCBs from the
removal action area.

e In terms of risk reduction and contaminant mass removal, this alternative is nearly as
effective as Alternative 2, dredging, but is less than half the cost.

e This alternative would be compatible with any potential future in-water remedial action that
may be selected for the site and would not affect the ability to conduct any removal or
remedial actions that may be selected for the upland areas of Bradford Island. Furthermore,
in the event that a follow-on remedial action is necessary, the scope of such an action would
be greatly reduced.

e Hot spot removal alone may achieve adequate risk reduction (i.e., complying with future
cleanup goals that may be established in the follow-on RI) without further action (i.e.,
additional capital investment).
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Despite the technical challenges of the site, this alternative could be implemented using standard
diver-assisted hydraulic dredging equipment and methods that have previously been used at
many dredging sites.

45.10 Pre-Design Investigation

Surface water and sediment data were needed to assess the potential for water quality impacts to
occur from effluent that will be discharged from the dredged sediment after dewatering. The
predicted effluent concentration, the appropriate surface water quality standard, and the
background Columbia River water concentrations for identified COPCs are needed to assess and
manage water quality impacts during the sediment removal action. Sediment and water samples
were collected to meet these data needs between April 3 and 9, 2006.

To accomplish these objectives, the samples were collected from within the area where the
removal action will occur. One surface water sample was also collected as a river background
location upstream of Goose Island and outside the potential backwater influence of Bonneville
Dam. Water was collected at this located by both grab surface water sampling and high-volume
surface water sampling.

Sediment samples were collected to support both column settling tests (CST) and modified
elutriate tests (MET). These analyses were used in the sediment removal design to address
dredging effluent water quality, determine sediment disposal practices, calculate the size of
sediment impoundment, and determine the extent of possible water quality exceedances when
the effluent is returned to the river.

The CST results indicated that the sediments from both piles settled rapidly. The total suspended
sediment (TSS) sample collected after 12 hours of settling was at 3 to 4 percent of initial
sediment concentrations, and at 1.8 to 2.2 percent of initial concentration after 24 hours.

The sediment PCB Aroclor concentration for Aroclor 1254 for Debris Pile #1 was 440 parts per
billion (ppb). Debris Pile #2 had concentrations of 160 and 2,100 ppb.

After the 24-hour MET analyses, the total PCB Aroclor concentrations in the elutriates were
0.024 ppb and 0.063 ppb for Debris Piles #1 and #2, respectively, and the dissolved Aroclor
concentrations in the elutriate were nondetect for both Debris Piles #1 and #2. In addition, the
PAH analytes were also nondetect for both samples after the MET analyses.

The surface water sample data show similar concentrations for both the “background” sample
(Goose Island) and the sample collected downstream of Debris Pile #1 for total copper, total
lead, turbidity and TSS. Similarly, the high-volume surface water data show comparable results
for Goose Island and the Debris Pile #1 samples for PAHs, and the PCB Aroclors with the
exception of slightly elevated concentrations of Aroclor 1254 in Debris Pile #1.

While the PCB Aroclor data for the grab water samples were nondetect, the high-volume surface
water sampling analysis technique detected picogram levels of PCB congeners in the river water.
The PCB congener data for the high-volume water samples show a general trend of higher
concentrations of PCBs on the particulate phase (XAD filter) for the more heavily chlorinated,
more insoluble congeners.
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46  SUMMARY OF EXISTING RISK ASSESSMENT INFORMATION

Based on evaluation of the risk information presented above and on evaluation of general
investigative information, contaminant sources exist on or adjacent to Bradford Island that have
historically released, have the potential to release, or may be releasing contaminants to air, water,
sediment, soil, and tissue. Potentially exposed populations include on-site maintenance and
excavation workers, recreational and subsistence anglers, terrestrial biota (plants, soil
invertebrates, terrestrial birds and mammals), aquatic biota (plankton, plants, water-column
invertebrates, and fish), benthic organisms (infaunal and epibenthic invertebrates and demersal
fish), and aquatic-dependent wildlife (birds and mammals).

The contaminant sources include the Landfill, the Sandblast Area (including the hazardous waste
storage area, the former transformer oil release areas, and the drum storage area), the Pistol
Range, the Bulb Slope, Goose Island upland, and sediments including those that anglers may
contact near the park at the mouth of Eagle Creek. (Goose Island is included because Bradford
Island surface soils and rock, as well as sediments, were removed to Goose Island.) The Eagle
Creek mouth is in the backwater area of the dam, so it is possible that sediment transport to this
location could have occurred. All of these areas have been investigated in varying levels of detail
to detect the presence and concentrations of contaminants such as metals, butyltins, pesticides,
PCBs, herbicides, VOCs, SVOCs, PAHs, and TPH. While all of these contaminants have been
screened to some degree in previous investigations to determine if they should be retained as
COPCs (human health) or CPECs (ecological health), not all were screened consistently using
DEQ methods (DEQ 2001a, 2003). Consequently, no unified list of COIs has been generated for
the site to date. This is further discussed in Section 5.
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The purpose of the conceptual site model (CSM) is to identify the physical and/or ecological
setting, the potential sources of contamination, and the release mechanisms and transport media
that will be important in evaluating impacts to human or ecological receptors. The CSM also
provides a basis for evaluating data gaps. Two Operable Units have been identified at this time:
the Upland OU and the River OU. Although the two OUs overlap somewhat, a separate CSM has
been developed for each OU and points out where the overlaps occur.

51 UPLAND OPERABLE UNIT

The upland portion of the site consists of the eastern half of Bradford Island, from the dam
spillway to the eastern tip of the island (Figure 5-1). The peninsula containing the site is
physically isolated from the Oregon and Washington shorelines by the Bonneville Dam,
associated facilities, and the Columbia River. The western half of the site is mostly paved and
has offices, an equipment storage area, and a service building for dam maintenance. The eastern
half of the site is undeveloped and has a relatively flat meadow on the north side of the island
fringed with clumps of shrubs and trees. Very steep, nearly vertical banks border the north, east,
and south sides of the island tip.

5.1.1 Physical Setting

Physical characteristics of Bradford Island that are relevant to the discussion of site transport
mechanisms are summarized below.

e Figure 5-2 depicts the general topography of Bradford Island. There are two areas of higher
elevation in the center of the island that range from 170 feet to 195 feet above msl. For
reference, the Landfill is at elevation 120, the Sandblast Area is at elevation 98, and the
Pistol Range is at elevation 94 feet above msl.

e North of the Landfill, the land surface drops steeply by approximately 30 to 35 feet to the
Columbia River. The topography east of the Landfill also drops steeply to the Columbia
River. The land rises moderately south and southwest of the Landfill. West of the Landfill,
the topography slopes gently to the west-northwest. Surface water drainage at the Landfill
generally follows the topography as sheet flow, which trends to the north-northwest.

e Bedrock outcrops of conglomerate, sandstone, and limited siltstone are exposed along the
north slope of the island. The potential for bedrock failure is low. The shoreline along the
north slope near the Landfill is vertical to over-vertical.

e Precipitation that infiltrates the soil at the island may percolate to groundwater. Under both
wet season and dry season conditions, shallow groundwater at the island likely flows to the
north on the north half of the island and to the south on the south half of the island.
Groundwater discharge to surface water occurs as diffuse flow in the high permeability
materials in the steep slopes on the northern edge of the island as well as in seeps located in
vertical fractures in the underlying low-permeability materials. Groundwater may enter the
river through bottom sediments or above-water surface seeps.

e River stage elevation upstream of the dam at the island averages 74 feet above msl.
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5.1.2 Potential Contamination Sources

Potential or known sources of contamination are summarized in this section. Section 4 provides
the background information from which the sources were identified. Figure 5-1 depicts the
location of each of the potential sources.

5.1.2.1 Bradford Island Landfill

The primary sources of chemical release at the Bradford Island Landfill are trash pits, Landfill
mixed-waste disposal areas, and the pesticide mixing area. Chemicals have been released from
these primary sources into the surface and subsurface soil (secondary sources). During wet
portions of the year, the water elevation can rise high enough to encounter waste materials in a
small portion of the Landfill.

Based on the investigations to date, the COlIs identified for the Landfill are presented and
described in Section 5.3.

5.1.2.2 Sandblast Area

The Sandblast Area consists of the following subareas that are associated with different sources
of contamination: the hazardous waste storage area, a transformer release area, a former burn pit,
and a spent sandblast media disposal area.

Blast media used in former sandblasting operations has the potential to result in impacts from
metallic and organometallic constituents in paint. From approximately 1958 to 1988, painting
and sandblasting operations took place within the sandblast building. Various types of materials
and equipment were stripped and painted in this building, and paints containing metallic and
organometallic constituents were used. Painting operations at the Bonneville Dam complex
involved the use of a minimal amount of paint containing antifouling agents. This type of paint
was used only on the bottoms of small boats. Application of lead-based paints has reportedly not
occurred at the dam complex since the early 1980s.

Based on the investigations to date, the COlIs identified for the Sandblast Area are presented and
described in Section 5.3.

Hazardous Waste Storage Area

Hazardous waste generated at the Bonneville Dam complex is currently stored at the hazardous
waste temporary storage area located approximately 50 feet southeast of the sandblast building
(Figure 5-2). This storage area consists of an approximately 2,000-square-foot concrete pad that
is partially covered with a steel-framed canopy. An approximately 100-square-foot enclosed
volatile materials storage building is located on the western edge of the storage pad.
Approximately 100 55-gallon steel drums of hazardous and nonhazardous waste were observed
in the storage area during a previous site reconnaissance. Investigations in the storage area
vicinity have identified a localized VOC plume in soil and groundwater.

The current hazardous material storage area was constructed in the early 1990s. Prior to its
construction, hazardous materials were stored on a pad located approximately 175 feet to the
south (see Section 5.3). An approximately 300-gallon aboveground storage tank (AST) was
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formerly located on the current hazardous material storage area pad in the location of the volatile
materials storage building. Waste paints were temporarily stored in this AST until the fall of
1992, when the tank was cleaned and recycled. Six drums of paint were disposed of as hazardous
waste in 1992 under contract 92-F-0340.

Transformer Release

In 1995, a rehabilitation project for 19 transformers from Powerhouse No. 1 was conducted. The
rehabilitation work was conducted on the paved area located approximately 40 feet east of the
sandblast building. During the project, on November 22, 1995, PCB-contaminated oil was
released from three transformers. At the time of the release, the transformers were located
approximately 50 to 75 feet east of the sandblast building. The release is documented in the
December 6, 1995, Spill Emergency — After Action Report prepared by USACE for DEQ. An
estimated one quart of PCB-contaminated oil was released and spread northward by stormwater
runoff. Runoff from the area is captured by a storm drain system and conveyed to the Columbia
River by underground pipes. At the time of the release, a sheen of oil was observed on the
Columbia River below the outfall. The release was contained using booms placed on the upland
areas of the release and below the storm drain outfall in the river.

5.1.2.3 Pistol Range

The USACE used the Pistol Range for small arms target practice from the late 1950s to the late
1960s or early 1970s. No other land use associated with the Pistol Range is known. Based on the
historical land use of the Pistol Range, the potential exists for soil to be impacted with metals
associated with firing range activities. The areas potentially impacted by this land use are
expected to be localized in areas immediately adjacent to the firing shed, backstop, and areas
downgradient of the shed and backstop, where surface water runoff could have transported and
deposited contaminants.

Based on the investigations to date, the COls identified for the Pistol Range Area are presented
and described in Section 5.3.

5.1.2.4 Bulb Slope

The Bulb Slope is a fan-shaped accumulation of glass and electrical light bulb debris that extends
across approximately 1,900 square feet of a steep slope between the Columbia River and the
Landfill access road. The debris is concentrated in the center of the slope.

The types of glass observed included internal/external lightbulbs, fluorescent lightbulbs,
automobile lightbulbs, 1- to 1.5-inch-diameter glass tubes, clear window pane glass, white-
colored molded glass (possibly lamppost light covers), and miscellaneous glass beverage
containers. The source of impacts along the Bulb Slope is the discarded lightbulbs.

Based on the investigations to date, the COlIs identified for the Bulb Slope are presented and
described in Section 5.3.
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5.1.3 Release Mechanisms and Transport Media
Given the physical characteristics of the site described above, the following mechanisms may
transport site contaminants:

e Volatilization of contaminants in soil to air, or dust generation and release of contaminants in
particulate form to air.

e Soil erosion to surface water.

e Overland runoff of contaminants in soil to surface water.

e Leaching and infiltration of contaminants from soil or trash pits to groundwater.
e Discharge of contaminants in groundwater to surface water (via seeps).

e Sorption of surface water contaminants to sediments.

5.1.4 Exposure Media

The exposure media for the Upland OU include:

e Surface (0 to 3 feet bgs) and subsurface (0 to 10 feet bgs) soil
e Shallow groundwater

e Indoor air

When COIs present in the exposure media come in contact with human or ecological receptors, a
complete exposure pathway is created. An exposure pathway is considered complete when, and
only when, the following components are present:

e A source of contamination (e.g., waste disposed in Landfill)

e A mechanism of release and transport pathway to an affected medium (spills and leaks to
soil)

e A receptor (e.g., excavation worker)
e An exposure route (e.g., ingestion, dermal contact with soil)

When any of these elements is missing, the pathway is considered incomplete. By definition,
there is no risk where there is no complete pathway.

A schematic representation of complete and incomplete exposure pathways for a site is called an
exposure-based CSM. CSMs for the Upland OU for human and ecological exposures are
described in detail and presented in Figure B-1 in Appendix B and Figure C-1 in Appendix C,
respectively. Potentially exposed human receptors and exposure routes were identified based on
current and likely future land use. They consist mainly of people who work at Bradford Island
and occasional visitors. Potentially exposed ecological receptors were identified based on
habitats present in the Upland OU and include the terrestrial plant and invertebrate communities
as well as avian and mammalian populations residing or foraging on Bradford Island.

When an exposure pathway is considered complete, additional characterization of the exposure
medium as well as an assessment of the risks associated with that pathway for that receptor may
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be needed. A risk assessment requires data of the appropriate nature, quality, and quantity to
evaluate risks with a sufficient degree of confidence. The remaining sections in the RI
Management Plan describe the quality and availability of existing data and the gaps and
uncertainties in the existing data. The proposed approach and rationale for additional data
collection to fill data gaps and reduce uncertainties are also described. Finally, the plan describes
how the data will be used in the delineation of the nature and extent of contamination and in
human health and ecological risk assessments, and how the results of the risk assessment will be
used to make site-related decisions.

5.2 RIVER OPERABLE UNIT

This section presents the known primary sources of contamination, transport mechanisms, and
potential exposure pathways to human and ecological receptors for the River OU.

5.2.1 Physical Setting/Sources

Sources of contamination from both in-water placement of debris and runoff from upland areas
on Bradford Island have likely impacted sediments in the nearshore areas of the island. The
sources of contamination are listed below and shown in Figure 5-3.

In-Water

e In-water debris (removed in 2002). A detailed description of the debris removed in 2002 is
provided in Technical Memorandum, In-Water Removal Work, Bradford Island Landfill,
Cascade Locks, Oregon (URS 2002¢).

Upland

e Electrical transformer release of PCB-containing oil near the sandblast building (URS
2002b).

e Landfill debris disposed of in below-surface pits on the eastern end of Bradford Island. The
debris has contaminated nearby surface and subsurface soil and groundwater. However, the
Landfill releases do not appear to significantly contribute to sediment impacts.

e Discarded lightbulbs (mostly fluorescent) and other waste was discovered upland of Debris
Pile #3 (also referred to as the Bulb Slope). The waste has contaminated nearby soil with low
levels of lead, mercury, and PCBs.

e Historical stormwater runoff of contaminated soil and spent sandblast grit in the sandblast
building area. The soil and grit is now prevented from migrating through the storm drains
into the river by the placement of filter socks in the catch basins. USACE Bonneville Dam
project employees replace the socks on a periodic basis.

5.2.2 Release Mechanisms and Transport Media

Upland and in-water sources may contribute to sediment impacts in the Bonneville forebay.
Given the source areas described above, the potential transport mechanisms fall into three
general categories: overland transport, groundwater transport, and sediment transport.
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5.2.2.1 Overland Transport

Surface water may erode and mobilize impacted soil in the Landfill, Bulb Slope, and Sandblast
Areas. Surface water may also contain other compounds impacted by miscellaneous operations
and activities in the area drained by the outfalls in the Sandblast Area.

Bradford Island Landfill

North of the Landfill, the land surface drops steeply by approximately 30 to 35 feet to the
Columbia River. The topography east of the Landfill also drops steeply to the Columbia River.
Surface water drainage at the Landfill generally follows the topography as sheet flow, which
trends to the north-northwest. Site contaminants in Landfill area surface soil may be transported
by overland runoff to the river. However, the comparison of soil and sediment contaminants and
concentrations indicates that this contaminant transport mechanism is not significant. A limited
investigation of the shoreline soils between the Landfill and the river was completed in April
2007 to determine if source control measures need to be implemented prior to the sediment
removal action. The results of this sampling will be used to confirm if the overland transport
pathway is complete and requires evaluation in the risk assessment.

Sandblast Area

South of the Landfill and north of the sandblast building the land surface slopes toward the
Columbia River. Surface water drainage in the sandblast building vicinity is mostly directed to in
one of two ditches ending at two catch basins. Both catch basins contain a ‘sock’ to catch soil
that is transported in the surface water drainage. Surface water entering the catch basins drains to
the river. Historically, the sediments offshore of the stormwater drains have been impacted
through this transport mechanism. This is confirmed by the presence of sandblast grit in the
sediment sampled near the drain outfalls. Although concentrations of lead were elevated in the
soils and catch basin sediments (as high as 630 mg/kg), lead was only detected in one drain
outfall sediment sample above its screening level value (SLV) (Sample S1-43 at 120 mg/kg).

The upland source of phthalates that were detected in the drain outfall area has not been
determined.

Pistol Range

The Pistol Range is located on the south side of Bradford Island, adjacent to the First
Powerhouse forebay. Based on existing data, lead and zinc detected in surface soils (0 to 2 feet
bgs) were at concentrations that may need further evaluation. If the portions of the Pistol Range
area that are closest to the shoreline are considered sources of erosion to the river, pathways to
aquatic receptors may be complete. Chemicals leaching into groundwater and subsequently
discharging to surface water may also constitute a complete pathway. Groundwater was not
sampled during the previous investigation.

Bulb Slope Area

The analytical results show that the sediment sample collected nearest to the slope (S1-41)
contained the highest concentration of copper detected at the site and one of the highest
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concentrations of lead. However, the concentrations decrease significantly in the surrounding
samples. Given these data, it appears that the impacted soil within the Bulb Slope area (which
contains low levels of lead, mercury, and PCBs) does not appear to have affected a large area
within the former bounds of Debris Pile #3.

5.2.2.2 Groundwater Transport

Groundwater in the Landfill area flows to the north under both wet season and dry season
conditions. Groundwater may discharge directly to the river or through seepage (observed along
the north slope of Bradford Island). The comparison of contaminants in the groundwater at the
Landfill with sediments indicates that the groundwater-to-sediment pathway is likely
insignificant. The significance of transport of contaminated groundwater to surface water is
unknown.

Groundwater hydrogeology in the Sandblast Area and Pistol Range has not been characterized.
However, the groundwater flow is likely similar to the topography in the area, therefore
groundwater from these areas flows either north (Sandblast Area) or south (Pistol Range) toward
the river.

5.2.2.3 Sediment Transport

Sediment transport above and below the dam are markedly different and are discussed separately
below.

Sediment Transport Above the Dam

Sediment transport above the dam is affected by the variable flow conditions that may be
present. This area is affected by several conditions that influence flow velocity and direction
including time of year, powerhouse operation, spilling (allowing water to run over the dam’s
spillway), and navigation lock operation. Sediment also has been moved anthropogenically due
to dredging on the south side of Bradford Island. The dredged materials were placed onto Goose
Island.

The effects of the dam and powerhouses on flow direction and velocities have been evaluated by
the USACE using 3D hydraulic modeling. Potential depositional areas indicated by lower river
current velocities are downstream of Picture Rock and offshore of the stormwater drain outfalls
under all flow conditions (URS 2003c). Most other areas are considered erosional, in particular
given the velocities at the tip of Bradford Island (1 to 3 feet per second) at which a grain size of 2
millimeters (sand) is expected to erode (Boggs 1987).

Sediment transported from the source areas has the potential to move upstream due to an eddy
effect when spilling is not occurring. The estimated extent of potential upstream sediment
transport is approximately the eastern tip of Goose Island. PCB Aroclors have not been detected
in samples collected upstream of Goose Island.

PCB Aroclors were detected in depositional samples taken just upstream of the spillway,
indicating that sediment from the former debris piles has been transported downstream to this
point. Testing has not been done to determine if source area sediment has been transported
through the spillway. PCB Aroclors detected in depositional samples on the south side of
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Bradford Island, but not detected in samples near the First Powerhouse, indicate that sediment
has been transported around the eastern tip of Bradford Island but has not been transported as far
as the powerhouse.

Sediment characteristics also indicate that the eastern/northern area offshore of Bradford Island
is erosional with some redeposition in the area offshore of the drain outfalls. Sediment at the
former debris piles consists of concentrated areas of fine-grained material located between
cobbles and boulders. Sediment from beneath the outfalls and near Goose Island is medium sand,
with some fines.

Sediment Transport Below the Dam

The Columbia River below Bonneville Dam is classified as a lowland river with a low gradient
approaching 0.001 percent. The river stage is affected by tidal impacts from the mouth up to the
tailrace of the Bonneville Project, and flow reversals have been detected as far upstream as RM
95 (Tetra Tech 1992). Although major flow reversals are not expected upstream of RM 72 recent
studies have indicated that localized flow reversals are present and may be important to sediment
transport and deposition (Battelle 1999). Since 2004, the daily mean discharge below the dam
has ranged from 70,000 cfs in August 2005, to 410,000 cfs in May 2006 (USGS 2007).

Downstream of the dam, the geomorphology of the lower Columbia River has been characterized
as a straight alluvial channel with numerous midchannel bars and islands. Most of the bank
material immediately downstream of the dam is silty sand and is susceptible to bank erosion,
while the riverbed is mostly gravel and basaltic rock. Due to the high velocities associated with
the dam, there are not many areas of sediment deposition near the tailrace of the spillway or the
powerhouses. These conditions, coupled with virtual elimination of natural sediment load
replenishment from upstream of Bonneville Dam, have resulted in an increased rate of bank
erosion (Tetra Tech 1992).

The area downstream of the dam has been investigated by the USACE and others to assess the
impact of dissolved gas generated from the dam on ESA-listed species. This information
includes bathymetry and flow velocity measurements. This information, along with the above
geomorphic discussion, can be used to assess where relative flow velocities differ, thereby
suggesting a sediment depositional area. Assuming that sediment that may have been impacted
from Bradford Island moved though the spillway or the First Powerhouse; the following areas
show relatively low velocities over a range of flow conditions:

1. Upstream of the confluence of the old lock and the main river
2. Upstream of the confluence of the new lock and the main river

3. Directly across the river from the downstream end of Cascade Island on the Washington
shore

4. The area between Hamilton Island and Ives Island
5. The south side of Pierce Island
6. A deeper portion of the river around RM 140.

These areas are shown on Figure 5-4. It does not appear that appreciable amounts of sediment
from upstream would be deposited in the area north of Pierce and Ives Islands (at the mouth of
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Hamilton and Hardy Creeks). This is because the river velocities between Hamilton Island and
Ives Island are lower and the riverbed elevation is higher, thereby preventing sediment
migration.

5224 PCB Aroclor 1254 Transport and Fate

A more detailed analysis of sediment characteristics and corresponding locations/concentrations
of PCB Aroclor 1254 was conducted, since Aroclor 1254 is considered the site human health and
ecological risk “driver.” Transport by possible receptors was not considered in this analysis.

Source Area

The highest concentrations of Aroclor 1254 are in the former Debris Pile #1 area where river
velocities are also highest. Aroclor 1254 is detected throughout the source area, including the
drain outfall area for which an upland source for this contaminant does not exist. However, there
was historically an upland source of Aroclor 1260 due to a release of transformer oil in 1995
near the sandblast building (URS 2003c¢). Although both Aroclor 1254 and 1260 are detected in
the drain outfall area, Aroclor 1260 was not detected in the “S2” or transect samples collected
within the drain outfall area.

Percent fines also increase west of former Debris Pile #1, indicating that Aroclor 1254 is likely
being transported from Debris Pile #1 (the source area with the most elevated concentrations)
west to the redeposition zone in the drain outfall area.

Depositional Areas — Dam Forebay

Percent fines are highest in the sample locations modeled at lower relative velocities indicating
that these areas are, in fact, redeposition areas (e.g., percent fines in the range of 20 to

80 percent). Total organic carbon results are at or near 1 percent for these samples. In the forebay
area, Aroclor 1254 was detected at a very low level in two samples (DP-121 at 1.5 pg/kg and
DP-129 at 2.9 ug/kg).

Depositional Areas - First Powerhouse Forebay

Aroclor 1254 was detected south of Bradford Island along the shore in an area characterized by
three samples (SE-117, DP-124, and a sample collected by the USACE in 2002 [BF-BC-07]).
All three of these locations were inferred to be depositional areas based on the results of the river
velocity modeling. As a result, this suggests that PCBs are likely transported from former Debris
Pile #1 and redeposited in the First Powerhouse forebay. The nondetects west near the First
Powerhouse (in areas modeled to be depositional and exhibiting high percent fines) indicate that
the contaminant is not being transported further west.

Goose Island

Aroclor 1254 was detected during a previous investigation in one sediment sample at the west tip
of Goose Island, and crayfish tissue analyzed from this location also exhibited Aroclor 1254
concentrations (URS 2002b). Hydraulic modeling indicated that during some operational
scenarios, sediment from former Debris Pile #1 could be transported upstream as far as Goose
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Island. Goose Island upland soil samples analyzed for PCBs were nondetect, indicating that
upland soil is not a source for this contaminant; therefore, the most likely source for the PCBs
detected near Goose Island is the former debris piles.

Water Column

SPMDs were deployed during a 2001 investigation prior to the equipment removal to simulate
passive diffusion of contaminants from wastes into the water column. PCBs were not detected at
an estimated reporting limit of 0.2 nanogram per liter (ng/L) (URS 2002b). This is below the
USEPA ambient water quality criteria of 14 ng/L (USEPA 2006).

Water column samples were collected between April 3 and 9, 2006, to support the design
analysis for the sediment removal action (USACE and URS 2006). Surface water and sediment
samples were collected from within the area where the removal action will occur. One surface
water sample was also collected as a river background location upstream of Goose Island and
outside of the potential backwater influence of Bonneville Dam. Water was collected by both
grab surface water sampling and high-volume surface water sampling. The surface water
samples were analyzed for total and dissolved metals (copper and lead), PCB Aroclors, total
suspended solids, and total and dissolved organic carbon.

The data show similar concentrations of total copper, total lead, turbidity, and TSS for both the
background sample collected upstream of Goose Island and the sample collected within the area
of the former debris piles. Similarly, the high-volume surface water data show comparable
results for Goose Island and former debris pile samples for PAHs and for PCB Aroclors, with the
exception of slightly higher concentrations of Aroclor 1254 near the former debris piles.

While the PCB Aroclor data for the grab water samples were nondetect, the high-volume surface
water sampling analysis technique detected picogram levels of PCB congeners in the river water.

5.2.2.5 Summary

The results indicate that the source of PCBs in the sediment was the debris formerly in Debris
Piles #1 through #3. Although the sediment at the piles is generally coarser and has less TOC
than the surrounding areas, the highest concentrations of PCBs in sediments are found within the
limits of the former piles and within the area identified for the sediment removal action. The
PCB-impacted sediment has migrated downstream as far as the dam spillway and the south side
of Bradford Island. Several areas where sediment may be deposited downstream of the dam have
been identified and will be sampled during implementation of this RI. In water column sampling
conducted in 2006, PCBs were detected in the water column at a reference site but do not appear
to be migrating through the water column at appreciable levels.

5.2.3 Exposure Media

The exposure media in the River OU include:
e Sediment

e Surface water
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The highest beneficial uses of surface water in the River OU are aquatic habitat, recreational
fishing, and subsistence fishing. Figure B-2 in Appendix B and Figure C-2 in Appendix C
provide illustrations and discussions of the exposure-based CSMs for human and ecological
receptors, respectively.

Potentially exposed human receptors were identified based on designated beneficial uses for the
River OU. No changes in use are anticipated between current and future conditions with respect
to beneficial uses. The primary human receptors are a variety of anglers (tribal, nontribal,
recreational) who may consume fish from the River OU and, secondarily, recreationists who may
engage in contact activities such as swimming and wading near Goose Island and Eagle Creek.

Potentially exposed ecological receptors were identified on the basis of beneficial uses as well as
habitats present in the River OU. Ecological receptors identified include the sediment-associated
benthic community; water-column associated aquatic community (plankton, invertebrates, fish);
and avian and mammalian wildlife that may feed on benthic or water-column resources. The
River OU supports a variety of ESA-listed and nonlisted anadromous and resident fish species
that are of value to anglers and wildlife.

The primary source of site-related exposure for both human and ecological receptors associated
with the River OU is through food-web transport of bioaccumulative COlIs (i.e., PCBs).
Anadromous fish have the potential to be present in the Bonneville Dam Forebay at some stage
of their migration but are not expected to remain in the Bradford Island vicinity for extended
periods (URS 2000). Resident fish species (e.g., walleye and bass) are likely to forage in the
Bonneville Dam Forebay adjacent to Bradford Island. Note that the potential or actual
concentrations of bioaccumulative chemicals that may have been transported from the Landfill
into the river are expected to be small given the relatively small source volume, the volume of
the river, and the migratory nature of the most popular sport fishing species.

5.3 CONTAMINANTS OF INTEREST

This section describes the process used to identify COls in environmental media for which
potentially complete exposure pathways are present and data are currently available. A
discussion of how the lists of COlIs for the relevant media in each OU will support the Rl is also
included.

5.3.1 Selection Approach

According to DEQ guidance (2000a), COls are chemicals that are present or may be present at a
site based on historical information or analytical data. COIs may be subjected to a screening
process to identify those chemicals potentially associated with an unacceptable risk to human
receptors (COPCs) or ecological receptors (CPECs).

An abundance of environmental data have been collected from the Upland and River OUs during
several investigations over the past 10 years (Section 4). Although it is premature to identify
COPCs (or CPECs) prior to the upcoming data collection effort and combining of new and
existing data sets, the focused list of COIs developed for each medium and OU will be used to
identify data gaps and facilitate sampling efforts in this RI Management Plan and forthcoming
QAPPs. The list of COPCs will be further refined for purposes of the human health and
ecological risk assessments, as described in Appendices B and C.
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The following steps comprise DEQ’s general screening criteria to identify COPCs (DEQ 2000a,
2001b, 2003). COlIs for which any of these criteria are met need not be retained as COPCs:

1. COlIs detected at less than a 5 percent detection frequency, assuming adequate nature and
extent delineation and acceptable reporting limits (i.e., below benchmarks protective of
human and ecological receptors);

2. Inorganic COIs with maximum detected concentrations below naturally occurring levels that
are either site-specific or derived from regional concentrations;

3. COls that are below toxicity-based criteria established for human and ecological receptors
based on exposure to individual COlIs, as well as cumulative exposure to all COIs and all
possible media available to a given receptor.

Although these criteria may be met, a COI may be retained as a COPC under the following two
circumstances:

1. COlIs that are detected at least once and are bioaccumulative require further investigation for
their potential to impact humans (under appropriate exposure scenarios) and upper-trophic-
level ecological receptors through the dietary pathway (if a bioaccumulation-based
benchmark is not available);

2. COils that lack toxicity-based criteria (e.g., PRGs or SLVs) require further consideration,
such as a qualitative assessment of risk.

The objectives for screening the existing data to identify COIs were as follows:
e To identify data gaps in characterization of soil and groundwater for the Upland AOPCs;
e To identify data gaps in characterization of sediment and surface water for the River OU;,

e To focus data collection efforts for evaluation of the potential for transport of chemicals from
soil or groundwater to sediment or surface water of the River OU; and

e To focus data collection for evaluation of the potential for transport of chemicals from
sediments of the Forebay to areas further downstream of the Dam.

The first two steps of the COPC selection process were performed for all media associated with
each OU, including the individual AOPCs of the Upland OU for which data are currently
available. Since not all of the steps to select COPCs were completed, the term COI will be used
to represent the chemicals that fail the first two steps of the screening process. In addition to the
first two steps, an initial toxicity screening was performed for soil and sediment as one line of
evidence to identify COIs in the media that may require further investigation for their migration
potential. The results of the toxicity screening are one element considered in the development of
COlIs that warrant further investigation for their migration potential. Other lines of evidence,
including spatial trends in the COI concentrations (e.g., near the river shoreline), were also
considered.

The following sections present a more detailed description of the methods used to screen
analytical data in the development of COIs specific to each OU.
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5.3.2 Upland Contaminants of Interest

Based on the presence of potentially complete exposure pathways and associated analytical data,
COls in the Upland OU were identified for the following media:

e Soil and groundwater of the Bradford Island Landfill
e Soil and groundwater of the Sandblast Area

e Soil of the Pistol Range

e Soil of the Bulb Slope

5.3.2.1 Soil

This section describes COls identified for soils in the Upland AOPCs and COls in soil that may
have the potential for overland transport to the River.

COls in Soil at Upland AOPCs

Tables 5-1 through 5-4 present the COls for in-place soils at each of the Upland AOPCs and
their associated summary statistics (i.e., sample size, detection frequency, and minimum and
maximum detected concentrations). These represent COls in soils collected from 0 to 10 feet bgs
that were detected in 5 percent of available samples or more and with a maximum detected
concentration above background (inorganics only), but have not been evaluated with regard to
the toxicity screening. Inorganics with maximum concentrations above the Regional 90"
percentile values developed for Clark County (Ecology 1994) were retained as COlIs. It should
be noted that a site-specific soil background dataset will be obtained through sampling efforts
performed as part of the RI, which will then be used to identify COIs for the RI and associated
risk assessments.

Soil COIs with Potential for Migration

The COls identified in Tables 5-1 through 5-4 were further evaluated in terms of their migration
potential, as described above. Similar to the approach used in the Portland Harbor Joint Source
Control Strategy (DEQ 2005), the COls in soil were screened against risk-based concentrations
in sediment protective of human and ecological receptors (DEQ 2001a, 2007b). Tables 5-5
through 5-8 present the subset of COls in the in-place soil that are considered potentially
migratory to the River OU and the screening process used to identify these COls. First,
maximum detected concentrations of COls in soil collected from 0 to 1 foot bgs, i.e., the depth
interval at which erosion was assumed to be possible, were compared to the lowest sediment
screening level available. Then, a spatial evaluation of the data for each COI was performed to
identify the distance it was detected from the river. In the final step, it was determined if the
potentially migratory COI has already been detected in sediment of the river.

In general, the COls identified for in-place soil that were demonstrated to be present in sediment
at concentrations above sediment screening levels, in close proximity to the source areas along
the shore of Bradford Island (e.g., former debris piles, drain outfall area), were identified for
further investigation in terms of the overland runoff pathway to the river. However, several COIs
were identified as warranting further investigation even if only one or two of these criteria were
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met. Figure 5-5 is a flow chart illustrating the stepwise process used to select soil COIs that may
contribute to contamination of the River OU. An effort was made to err on the conservative side
at each decision point, such that only those COlIs for in-place soil indicating little evidence of
migration to the river were dismissed as COlIs potentially associated with this transport pathway.
The COIs for which no SLVs are available but were detected at the shoreline or in forebay
sediment were identified as candidates for a qualitative analysis in the uncertainties section of the
risk assessment.

Evaluation of the overland runoff pathway for VOCs detected in soil of the Landfill and
Sandblast Area was limited to those VOCs for which sediment SLVs were presented in the
Portland Harbor Joint Source Control Strategy report (DEQ 2005), i.e., trichloroethene (TCE)
and PCE. No DEQ Level II SLVs protective of a freshwater benthic community are available for
the detected VOCs, and the actual potential for these chemicals to erode into the river is expected
to be low given their low persistence in surface soil, sediment, and surface water. The sediment
SLVs for these two VOCs are drawn from the USEPA Sediment Quality Advisory Levels
(Macdonald et al. 1999).

5.3.2.2 Groundwater

Tables 5-9 and 5-10 present the COIs for groundwater of the Landfill and Sandblast Area,
respectively, and their associated summary statistics. Due to the small number of samples, the
COl list for groundwater was not screened based on detection frequency (sample size was
generally less than 20). In the absence of a background data set for groundwater, no detected
inorganics were eliminated. Based on the constraints of the groundwater data evaluation, all
detected analytes were retained as COls. In addition, a toxicity screening was performed under
the assumption that groundwater at the Landfill and Sandblast Area represent hypothetical
potable water supply sources. The COlIs in groundwater for which the maximum detected
concentration is above the USEPA Region 9 PRGs for tap water (2004a) were retained as COls.
These COIs will be included in the analyte list for surface water sampling and will be evaluated
further for direct contact exposures in surface water, as part of the groundwater-to-surface water
discharge pathway.

Because the USEPA Region 9 PRGs are no longer being updated regularly, DEQ now
recommends that human health-based screening values be selected from DEQ’s risk-based
concentrations (DEQ 2007a), when available, or screening values from USEPA Region 6
(USEPA 2007a). Screening values for soil and groundwater will be drawn from these sources
for comparisons in the future.

5.3.3 River Contaminants of Interest

Based on the presence of potentially complete exposure pathways and associated analytical data,
COls in the River OU were identified for sediment and surface water of the forebay. The list of
COls for the river will be refined subsequent to the additional sampling of sediment, tissue, and
surface water that will be performed as part of the RI. The concern that polychlorinated dioxins
and furans may be present in the sediment due to fires associated with the disposal of the
capacitors (electrical equipment removed from river) was investigated during earlier sampling.
No dioxins or furans were detected in the four samples analyzed from within the former debris
piles. Therefore, polychlorinated dioxins and furans will not be investigated as part of the RI.
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5.3.3.1 Sediment

Table 5-11 presents the COIs and their associated summary statistics for sediment of the
Bonneville Dam Forebay. These represent COlIs in sediment that were detected in 5 percent of
available samples or more and with a maximum detected concentration above upstream reference
concentrations (inorganics only), but were evaluated with regard to the toxicity screening. Note
that the reference data set will be revised upon development of a more robust reference data set
subsequent to the upstream sample collection that will occur as part of the RI.

The COls identified in Table 5-11 were further evaluated in terms of their migration potential, as
described above (Section 5.3.1). The COls in forebay sediment were screened against risk-based
concentrations in sediment protective of human and ecological receptors (DEQ 2001a, 2007a).
Table 5-12 presents the subset of COlIs in forebay sediment that are considered to have the
potential to migrate further downstream of the Forebay and the screening process used to identify
these COls. First, maximum detected concentrations of COlIs in sediment collected from the
forebay were compared to the lowest sediment screening level available. Then, a spatial
evaluation of the data for each COI was performed to examine the distribution of its
concentrations in the forebay and distance it was detected from the Bradford Island shoreline.

The COls identified in forebay sediment were further investigated for downstream migration
potential if the COIs were demonstrated to be present at concentrations above sediment
screening levels and with spatial trends that indicated widespread distribution through the
forebay area, or for which the extent did not appear to be defined. The COlIs for which no SLVs
are available but were detected in forebay sediment included aluminum, barium, beryllium,
thallium, and vanadium. Among these, aluminum and barium are generally considered to have
low potential for toxicity. Maximum concentrations of aluminum and barium were only slightly
above reference levels. They were identified as candidates for a qualitative analysis in the
uncertainties section of the risk assessment. Beryllium, thallium and vanadium were referenced
due to the lack of screening levels. The COls selected for downstream sediment include arsenic,
cadmium, cobalt, copper, mercury, thallium, vanadium, zinc, beryllium, Aroclor 1254, Aroclor
1260, TPH. The COlIs not selected are shown in Table 5-12 along with figures illustrating spatial
trends of decreasing concentrations away from the island (Figures 5-6 through 5-13). The Stage
2 report (URS 2004c) contains figures for the remaining COls not selected for downstream
analysis.

5.3.3.2 Surface Water

Table 5-13 presents the list of COlIs in surface water. Similar to groundwater, small sample size
and lack of background data for inorganics precludes the first two steps of the COPC selection
process described in Section 5.3.1. To gain perspective on the levels of contaminants measured
in surface water of the river, maximum detected concentrations were compared to toxicity-based
criteria represented by the lowest of the available DEQ Water Quality Criteria (OAR) 340-041,
Tables 33A, 33B, and 33C). The COIs in surface water for which the maximum detected
concentration is above the lowest WQC were retained as COIs. These COIs will be included in
the analyte list of surface water sampling in the RI.
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This section presents the management approach and an overview of the RI/FS process up to
obtaining a ROD for the Bradford Island site. The section describes the steps in the RI/FS
process, the objectives for the Bradford Island RI/FS, the technical approach, the regulatory
requirements, the process for identifying areas of potential concern, and the milestones to be
reached. Figure 6-1 depicts the projected milestones and their interdependanices.

6.1 GENERAL APPROACH

The RI/FS process, as defined in USEPA’s Guidance for Conducting Remedial Investigations
and Feasibility Studies Under CERCLA (USEPA 1988), involves the following steps: scoping,
site characterization, development and screening of remedial alternatives, treatability
investigations, and detailed analysis of remedial alternatives. These steps address the
requirements of CERCLA as amended by the Superfund Amendments and Reauthorization Act
(SARA), and modified by the OAR 340-122-0010 through 340-122-0115.

According to USEPA guidance (USEPA 2005), the general objectives of the RI portion of an
RI/FS are to:

e Characterize site conditions
e Determine the nature of the waste
e Assess risk to human health and the environment

e Conduct treatability testing to evaluate the potential performance and cost of the treatment
technologies that are being considered

The objective of the FS portion of an RI/FS is to present the development, screening, and
detailed evaluation of remedial alternatives. RAOs will be developed for the FS and alternatives
will be developed to meet the RAOs. Alternatives will be screened against the three primary
criteria of effectiveness, cost, and feasibility, followed by a detailed evaluation of alternatives
against the nine CERCLA evaluation criteria:

e Overall protection of human health and the environment

e Compliance with ARARs

e Long-term effectiveness and permanence

e Reduction of toxicity, mobility, and volume through treatment
e Short-term effectiveness

e Implementability

e Cost

e State acceptance

e Community acceptance

The results of the RI/FS will be evaluated in the remedy selection stage, which is chiefly a risk
management decision that balances the acceptable range of values for protectiveness with costs
and other important considerations that bear on the acceptability of the action. The preferred
alternative will be presented in a Proposed Plan, which will be made available for public
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comment. Once the public has had an opportunity to comment on the Proposed Plan, the USACE
will select a remedy.

The selected remedy will address specific objectives developed by DEQ for an RI/FS (DEQ
2002), including:

e Identify the hazardous substances that have been released to the environment

e Determine the nature, extent, and distribution of hazardous substances in affected media
e Determine the direction and rate of migration of hazardous substances

e Identify migration pathways and receptors

e Determine the risk to human health and the environment

e Develop the information necessary to identify and evaluate potential Interim Removal
Measures

e Develop the information necessary to evaluate remedial action alternatives and select a
remedial action

e Generate or use data of sufficient quality for site characterization, risk assessment, and the
subsequent analysis and selection of remedial alternatives

This RI Management Plan functions as the umbrella document under which the above work will
be conducted. As the project progresses and new information is introduced, any changes to this
RI Management Plan will be documented in an appropriate plan or report.

6.2  INVESTIGATION GOALS AND OBJECTIVES

The specific objectives for the Bradford Island RI/FS are:

e Identify source areas

e Identify nature and extent of contamination in the upland and in-water areas

e Identify current on-site upland source contribution to sediment contamination
¢ Identify the contribution of off-site sources to sediment contamination

e Collect data necessary to evaluate potential cleanup alternatives, both in the upland and off-
shore areas

e Develop RAOs
¢ [Evaluate and rank potential cleanup alternatives

To most efficiently meet these objectives, the project area has been divided into two operable
units based on media affected and geographical area: the Upland OU and the River OU.

Within the Upland OU, a number of source areas of contamination are known to exist. The
sources and source areas have been operationally grouped into AOPCs, based on similar
anticipated actions or conceptual processes. Each AOPC will be evaluated individually for risk to
human health and ecological receptors. Where the same receptor may be exposed to multiple
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AOPC:s or there is transfer of COIs from one OU to another, the risk assessments will include
consideration of expanded exposure areas or inter-operable unit pathways.

The locations of the OUs and AOPCs for the site are shown on Figure 5-1.

6.2.1 Upland Operable Unit

As presented in Section 4, a significant amount of investigation and risk assessment work has
been completed for the AOPCs in the Upland OU.

The AOPC:s for the Upland OU are:

e Landfill

e Sandblast area

e Pistol range

e Bulb slope

The Upland OU and AOPCs are defined based on existing sampling information. The objectives
for additional work in the Upland OU are:

e Plan for and collect data for the RI/FS.

e Complete the RI/FS.

e Develop the Proposed Plan for Upland OU and make the Plan available to the public.

e Develop the ROD for the Upland OU (as part of the overall ROD for the entire site)
incorporating comments on Proposed Plan.

e Develop remedial design.
— Implement cleanup actions and long-term monitoring requirements.

— Close out site.

6.2.2 River Operable Unit

The River OU has a single AOPC: water and sediment in the forebay of the dam (Figure 5-1).
However, the water and sediment downstream of the dam may be included within the River OU
as information is gathered and assessed during the RI. Furthermore, a reference area has been
selected to provide background concentrations. Figure 6-2 depicts the downstream and reference
areas relative to the forebay.

A removal action of hot spots of contaminated sediment is currently in the planning phase and is
scheduled to occur between October 1, 2007, and March 1, 2008. The details of the sediment
removal are discussed in the Engineering Evaluation and Cost Analysis, Bradford Island
Disposal Site (URS 2005).

The QAPP for the River OU is being developed concurrently with this RI Management Plan and
will be implemented prior to the removal action. Additional details of the staged analysis
approach for the River OU, is provided in the QAPP. The data collected as part of this work will
characterize the forebay, including the sediment removal area. The benthos tissue data and
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sediment data in particular will populate a trophic model that relates the two with adequate
confidence. The model will support a baseline risk assessment that characterizes conditions after
the interim removal action. The area proposed for interim removal will be characterized prior to
removal. The removal area will be characterized again, after removal, as part of the
characterization of the forebay and the reference areas.

The objectives for additional work to be completed in the River OU are:

e Collect benthic, fish tissue, and sediment data to populate a trophic model that will support a
baseline risk assessment documenting conditions after the removal. The model also will
enable predictions of steady-state conditions following removal.

e Perform and document the removal action (not part of the RI).

e Determine the post-removal baseline risk estimate using the trophic model as well as
measured tissue data.

e Evaluate if additional sediment and benthos data are necessary to reduce uncertainty of risk
estimates.

e Collect remaining data if necessary and/or complete RI/FS.

In accordance with current approaches to PCB contamination, the data collection efforts will
include analyses of sediment, clam tissue, and crayfish tissue samples for Aroclors, with a subset
of samples in each medium (minimum of 8 samples) analyzed for the 209 PCB congeners.
Tissue data for the higher trophic levels (sculpin, smallmouth bass, and crayfish) will be
analyzed for congeners, with a subset also analyzed for Aroclors. Surface water samples will be
analyized for both Aroclors and congeners. Each RI task will use the Aroclor and congener data
as appropriate for that task. Site characterization and delineation of the nature and extent of
contamination will use both the Aroclor and congener data.

If possible, functional relationships between Aroclor and congener concentrations will be
developed. The use of such relationships may assist in the development of Aroclor-based, as
well as congener-based, remediation goals, with resulting time and cost effectiveness, as
described below and also described in Appendices B and C.

Total PCBs as congeners are generally considered to provide a more accurate measure of the
total amount of weathered Aroclor mixture in a given sample, than is an Aroclor-specific
analysis. Laboratory results are typically available for Aroclor analyses in approximately four
weeks, while congener analyses on average take eight to ten weeks. In addition, the cost of
congener analysis is greater than that of Aroclor analysis.

Paired samples for each medium (e.g., sediment, water tissue by species), analyzed for both
Aroclor and congeners, can be used to evaluate correlations between Aroclor and congener data.
A reasonable strength of correlation between these two estimators may possibly enable a
regression estimator to be applied to enhance interpretation of the much more spatially and
temporally comprehensive Aroclor data. The stronger the correlation and model fit, the stronger
the confidence in predictions using this correlation. Regression estimators for sampling data are
described in Cochran (1977).
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The summed concentrations for Total PCBs as congeners, based only on the limited number of
samples having congener results, may not directly provide an adequate estimation of the
exposure concentration representative of a particular spatial area. If appropriate, as indicated by
the strength of correlation, a regression estimator may allow estimation of an exposure
concentration for Total PCBs that utilizes the more spatially representative Aroclor data and yet
results in a Total PCBs that has been appropriately adjusted to reflect what would have been
attained from a more detailed sampling and analysis of congeners in this area. The strengths and
weaknesses of using data for all 209 congeners or data from a reduced set of congeners are
discussed in Sather et al. (2001, 2003).

The same reasoning applies to the potential correlation between TEQ summations (for dioxin-
like PCB congeners) and Total PCBs terms. TEQ summations may be used directly to
characterize exposure concentration in environmental media, or indirectly via their regression
relationship to other summation terms. Again, the advantage of a regression estimator is that
Aroclor results are generally more abundant and may more accurately represent the observed
spatial or temporal variation for a given medium and study area, than the congener data itself.

Thus, all paired samples (i.e., those samples analyzed for both Aroclors and congeners), will be
statistically analyzed to assess the strength of correlation between each of the three types of PCB
summations for each environmental medium. Appropriate statistical error models will be
evaluated and documented as to the rationale for a final choice. This general approach has been
used most recently to identify functional relationships between Aroclor and congener data
collected for two PCB-contaminated sediment sites in the Pacific Northwest: Portland Harbor
(Lower Willamette Group 2007) and Lower Duwamish Waterway [ Windward Environmental
2005]). Although the habitat types between these projects and the Upland portion of the site are
notably different, the statistical procedures and ultimate goal of the statistical evaluation are the
same. Some examples are provided below to offer some perspective on the range of coefficients
of determination (R ? ) that have been considered adequate for identifying a reliable relationship
between Aroclor and congener data:

Total PCBs (as Aroclors) and congeners (as PCB toxicity equivalent quotients [TEQs])
were highly correlated in sediment analyses (R? = 0.96) and in tissue analyses (R >
=0.95) (Windward Environmental 2005).

Strong correlations were also found in sediment Aroclor and congener data in Portland
Harbor (Surface sediment R ? =0.62, Subsurface sediment R * =0.85) (Lower Willamette
Group 2007).

There is no known state or federal guidance document that provides a range of R ? that are
deemed acceptable for denoting a significant functional relationship between variables associated
with environmental data. In general, correlations (or “r”’) greater than 0.8 (R?=0.64) are
described as strong, and correlations less than 0.5 (R * =0.25) are described as weak.

The following regressions are anticipated to test for functional relationships between Aroclor and
PCB congener concentrations measured in the River OU media:

Regression Groups: 1, and 2: Total PCBs as congeners versus Total PCBs as Aroclors for each
of three abiotic media: sediment and surface water. The data sets will also be investigated for
differences in relationship for different study areas (upstream and Forebay), and combined to
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produce a single medium-specific model if appropriate. Strength of correlation, significance of
model, and influence of any outliers will be discussed, as well as alternate statistical error
assumptions for the variables.

Regression Groups 3 and 4: PCB TEQ versus Total PCBs as Aroclors for each of the media,
as described above.

Tissue Regression Groups: The site tissue data will allow correlations to be evaluated between
Total PCBs as Aroclors, Total PCBs as congeners, PCB TEQ, and potentially a subset of
dominant individual congeners, if they are of interest. These regression studies may enhance
interpretation of the tissue data used for estimating biota uptake factors for some biota groups.
The characterization of biota uptake also applies literature values and other risk assessment
modeling practice, and is addressed further in Appendix C.

One of the main reasons for performing these regression analyses is to potentially improve risk
estimations in cases where Aroclor-analyzed samples provide better spatial representation than
congener-analyzed samples. Perhaps even more importantly, once remediation activities begin,
Aroclor analysis will provide a considerably more feasible and timely process for obtaining
verification sample results as phased cleanup activities progress. If Aroclor results can be
reliably correlated with congener results, then any future sample collection and analysis related
to remediation may be limited to faster and less expensive Aroclor analysis."

The rationale for how archived tissue samples were selected for additional Aroclor analysis will
be communicated in a memorandum.

The human and ecological risk assessments will use the congener data to estimate food-web-
related risks and may use both the Aroclor and/or congener data to estimate risks by direct
contact. Development of sediment remediation goals, if necessary, will be based on Aroclors, if a
reliable predictive relationship can be established between Aroclor and congener distributions in
sediment. More detailed discussion of these data uses is presented in Appendices B and C.

6.3 GENERAL RISK ASSESSMENT APPROACH

This section provides an overview of how the human health and ecological risk assessment for
the Upland and River OUs will be used to meet the decision-making and site management goals
of the RI process. It describes how the findings and conclusions will be incorporated into the
overall characterization and decision-making process for the multiple AOPCs and OUs at the
site.

This section, therefore, does not include the technical details of the methodology for the risk
assessment. Detailed descriptions of the technical approach for the risk assessment are provided
in Appendices B and C as the Human Health and Ecological Risk Assessment Work Plans,
respectively.

The purpose of a baseline risk assessment is to provide site decision makers with an
understanding of the actual and potential risks to human health and the environment posed by
site contamination in the absence of any remedial action. A risk assessment also can be used to
propose cleanup levels that will adequately protect public health and the environment, and to
document uncertainty associated with the assessment. The information from the assessment is
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then used to determine whether remedial action is warranted and to evaluate the protectiveness of
remedial alternatives. Baseline for this risk assessment is defined as existing conditions in the
Upland OU and post-removal action conditions (i.e., interim removal action planned for late
2007) for the River OU.

Some of the AOPCs have already undergone some risk evaluation while risk assessments are yet
to be initiated at other AOPCs. Table 6-1 provides a summary of the status of risk evaluations
for each AOPC and OU.

USACE has identified management goals for the Upland and River OUs that are described later
in this section. The objectives of the risk assessment for each OU will be to evaluate risks in a
manner that supports the management goals and is in agreement with established regulatory
guidance and approaches.

6.3.1 Regulatory Framework and Guidance

To achieve the objectives mentioned above, the methodology for the baseline HHRA and
ecological risk assessments (ERA) will be based on USEPA and DEQ guidance (USEPA 1989,
1997a, 1997b; DEQ 2000a, 2000b, 2001a, 2001b, 2007b). DEQ guidance will take precedence
with regard to the nature of the risk assessment process and the format and presentation of
results. DEQ risk assessment protocols can be found in OAR Section 340-122-0084.

The content of USEPA CERCLA and DEQ guidance for HHRA and ERA is generally similar
although minor differences exist in format and organization. DEQ guidance varies from
CERCLA guidance in a few areas such as those listed below:

e Formal determinations of beneficial uses of land and water
e Tiered approach to ecological risk assessment
e Screening out of naturally occurring inorganics by comparison with background

e Use of a 90% upper confidence limit (90%UCL) value to represent exposure point
concentrations

e Definition of acceptable risk levels, and
e Performance of hot spot evaluations

These issues will be addressed as described below.

For Bradford Island, the HHRA will include an evaluation of current and potential or likely
future uses of land and water at the site. However, for purposes of clarity and agency review,
formal land and water use determinations may be included as separate attachments in the RI and
may not be included in the HHRA.

The ERA process recommended by DEQ guidance consists of a four-tier process: Level I
Scoping, Level II Screening, Level III Baseline, and Level IV Field Baseline Assessment. While
the content of the DEQ and CERCLA processes are similar, the DEQ process allows for more
explicit “off-ramps” at the end of each tier if a site or AOPC is evaluated as not posing a threat to
ecological receptors. The DEQ process is particularly appropriate for the Upland OU, where
different AOPCs may require different levels of ecological risk assessment.
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Site-specific or regional background concentrations of inorganics will be used as one of the
factors in determining COPC identification for the Upland and River OUs. The lower of the
maximum or 95 percent upper confidence limit (95% UCL) will be used to represent the
exposure point concentration (EPC) for the reasonable maximum exposure (RME) estimate for
the HHRA and the ERA, using USEPA methodology (USEPA 2002; see Appendix A for the
methodology that will be used to calculate the 95% UCLs). This approach is proposed because it
is the most recently available and updated guidance representing the currently accepted approach
to the appropriate use of statistical methods for estimating the EPC.

To provide flexibility in site management decision-making, the HHRA will identify chemicals,
pathways, and receptors for which individual or cumulative risks lie in the following ranges: less
than 1E-06, 1E-04 to 1E-06, and greater 1E-04. Non-cancer hazard quotients (HQs) and hazard
indices (HIs) will be identified as less than or greater than 1.0. The ERA will identify risks that
are lower than an HQ or HI of 1.0, and greater than 1.0.

The site characterization and risk characterization processes will also evaluate spatial trends in
chemical distribution in site media and identify localized areas of elevated chemical
concentrations. The objective will be to determine if there are areas of higher or lower
concentrations present within the overall site boundary. This will be useful in identifying areas
that may be targeted for risk reduction in the future. Risk management decisions may then be
considered in the FS.

Other approaches that may be appropriate for estimating risks for this site may also be
considered. Examples of other approaches are the sediment evaluation guidelines being
developed by the Regional Sediment Evaluation Team (2006), the risk assessment being
conducted for the Portland Harbor Superfund site (Lower Willamette Group 2004, 2007) and the
trophic model approaches developed for the Lower Duwamish Waterway Group (Windward
Environmental 2005, 2006). These are described in more detail in Appendices B and C.

In determining need for remedial action, differences exist in acceptable risk levels between
CERCLA and State of Oregon guidance. USACE will identify Applicable and Relevant and
Appropriate Requirements and To-Be-Considered guidance as well as baseline risks, and will
consider USEPA's (1991) OSWER Directive 9355.0-30, by Don Clay, entitled "Role of the
Baseline Risk Assessment in Superfund Remedy Selection Decisions," quoted below.

"Generally, where the baseline risk assessment indicates that a cumulative site risk to an
individual using reasonable maximum exposure assumptions for either current or future
land use exceeds the 107 lifetime excess cancer risk end of the risk range, action under
CERCLA is generally warranted at the site. For sites where the cumulative site risk to an
individual based on reasonable maximum exposure for both current and future land use
is less than 10, action generally is not warranted, but may be warranted if a chemical
specific standard that defines acceptable risk is violated or unless there are
noncarcinogenic effects or an adverse environmental impact that warrants action. A risk
manager may also decide that a lower level of risk to human health is unacceptable and
that remedial action is warranted where, for example, there are uncertainties in the risk
assessment results. Records of Decision for remedial actions taken at sites posing risks
within the 10 to 10 risk range must explain why remedial why remedial action is
warranted."
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The risk assessment will provide estimates of risk for the various pathways and receptors.
Interpretation of the estimates and evaluation of whether they represent acceptable risk levels or
fall into risk management ranges will be performed in the context of the nature and magnitude of
risks, spatial trends in site characterization, and the uncertainties identified in the risk
assessment.

6.3.2 Risk Assessment Approach for Upland Operable Unit

The USACE management goals for the Upland OU that are relevant to the risk assessment are:

i. Continued use of Bradford Island for occupational/ industrial uses in support of operations at
Bonneville Lock and Dam

ii. Protection of the health of on-site workers and visitors who may be present at the Upland OU

iii. Protection and maintenance of the eastern portion of the island as habitat for geese and other
wildlife

iv. Protection of the only ESA-listed species with potential to frequent the Upland OU (bald
eagle)

v. Protection of the River OU from upland sources of contamination

The objectives of the risk assessment for the Upland OU and AOPCs have been developed based
on the management goals and are to:

1. Evaluate if risks to human or ecological receptors exceed unacceptable levels at any of the
upland AOPCs or the Upland OU overall (applicable to Management Goals 1 to iv)

2. Evaluate if the upland to river transport pathway represents an unacceptable risk to receptors
in the River OU (applicable to Management Goals iv and v)

Based on the results of the risk assessment, additional evaluation, risk management or response
actions may be needed to meet the management goals listed above. The status of risk evaluation
and availability of data for completion of baseline risk assessments varies among the different
AOPCs and OUs at this site and is summarized in Table 6-1. While site characterization is nearly
complete for some upland AOPCs, additional data collection is planned for other areas.
Therefore, the human health risk and ecological risk assessments will proceed along different
timelines for various portions of the overall site.

The CSM for the Upland OU outlining the complete and potentially complete exposure pathways
to human and ecological receptors was presented in Section 5 (see Figure B-1 in Appendix B and
Figure C-1 in Appendix C, respectively). An overview of the data quality objectives, proposed
data collection, and evaluation methods is presented in Section 8.0 and in Table 8-2.

6.3.2.1 Human Health Risk Assessment

Problem formulation and, if warranted, a baseline HHRA will be performed on an AOPC-
specific basis. A draft baseline HHRA was conducted for the Landfill AOPC (URS 2004b).
However, because additional groundwater information needs to be collected and because DEQ
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made comments that remain to be addressed, this will be finalized once the additional
information is available. Although COIs and COPCs are present or may be present at all of the
upland AOPCs known to date, some AOPCs (e.g., Bulb Slope, Pistol Range area) may not
require detailed baseline risk assessments. The receptors of interest and the details of the HHRA
approach are presented in Appendix B.

6.3.2.2 Ecological Risk Assessment

A simplified model of the terrestrial food-web for the Upland OU is presented in Figure C-4 in
Appendix C. The ERA process for the Upland and River OUs reflect the likelihood that both
investigations and remedial activities are likely to occur at different stages in the OUs.

Problem formulation for the ERA occurred in several meetings during 2005 and early 2006 with
the TAG for Bradford Island and in response to comments received from DEQ (DEQ 2004). The
receptors of interest and the details of the ERA approach are presented in Appendix C.

6.3.2.3 Transport Pathway from Upland to River

As noted in the CSM, COIs from the Upland OU may enter the river through overland washoff
and through seepage of groundwater. These pathways will be evaluated in a manner similar to
the Portland Harbor Joint Source Control Strategy (DEQ 2005) for upland sources and are
included in this RI Management Plan (Section 5.3). The evaluation process may be summarized
as follows:

e COls in soil and groundwater that have the potential to enter the River OU were identified on
the basis of detection frequency, comparison to background and to screening levels, and
presence or absence at the shoreline and in the River OU sediments (Section 5.3)

e The identified COIls will be evaluated against risk criteria (e.g., sediment screening values or
preliminary remediation goals) and the resulting COPCs included in the risk assessment for
the River OU.

e Ifthese COCs are associated with unacceptable risks to River OU receptors, risk
management or remediation decisions will include consideration of upland source control.

e Ifthese COPCs are not associated with unacceptable risks to River OU receptors, the upland-
to-river pathway will be considered as not posing a threat to human or ecological receptors
and no further evaluation or action will be proposed.

6.3.3 Risk Assessment Approach for River Operable Unit

Although the downstream boundaries of the River OU have not been fully defined, the River OU
is expected to include, at a minimum, the Bonneville forebay, which comprises the extent of the
river from the downstream tip of Goose Island to the Bonneville Dam.

The USACE’s management goals for the River OU that are relevant to the risk assessment are:

i. Continued safe maintenance and operations of the Bonneville Lock and Dam complex
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ii. Support of and protection of the health and livelihood of people who may utilize the area for
contact recreation, fishing recreation, or subsistence fishing purposes

iii. Support of the beneficial uses of the Columbia River in this segment including the protection
of anadromous and resident fish species utilizing the area

iv. Protection of ESA-listed and nonlisted wildlife species that may utilize or be dependent on
the resources of the River OU

The forebay is located downstream of several other potential sources of COlIs that may overlap
with the COls for the River OU. One of the objectives of the RI is to better define the spatial
extent of the River OU downstream of Bonneville Dam. The results of the definition will be
incorporated into the HHRA and ERA. Since one of the goals of the baseline risk assessment is
to evaluate risks due to site-related COls, the objectives of the risk assessment for the River OU
will be threefold:

1. Evaluate if COIs in the forebay should be identified as COPCs based on comparison with
both risk screening values and upstream (ambient) conditions (applicable to Management
Goals i to iv)

2. Evaluate if risks to human receptors due to site-related COPCs are at unacceptable levels
(applicable to Management Goal ii)

3. Evaluate if risks to ecological receptors due to site-related COPCs are at unacceptable levels
(applicable to Management Goals iii and iv)

The CSMs illustrating potentially complete pathways to human and ecological receptors for the
River OU are presented in Figures B-2 and C-2 of Appendix B and C, respectively. The DQOs
for identifying proposed data collection and evaluation strategies are presented in Section 8.0 and
in Table 8-3.

As noted earlier, no risk evaluations have been performed for the River OU to date. Although the
problem formulation for the River OU has not been formalized, it is expected to warrant a
baseline HHRA since some COlIs are known to exceed risk-based screening values (that is, are
likely to be COPCs), and potentially complete pathways are believed to be present. The baseline
risk assessment for the AOPCs in the river will focus primarily on the fish consumption pathway.
Relatively minor pathways such as direct contact with sediment and surface water also will be
evaluated on a quantitative basis.

6.3.3.1 Objective 1 - Identification of COIs and COPCs

The approach proposed for evaluation of the River OU with respect to Objective 1 is based on
DEQ and USEPA guidance and similar to approaches pursued at Portland Harbor and elsewhere.
It is based on the recognition COls can be narrowed to a smaller subset of COPCs for inclusion
in the risk assessment and also that site management decisions can benefit by distinguishing
between site-related COPC contributions and those from naturally occurring inorganic chemicals
and anthropogenic organic chemicals from upstream sources. The proposed approach for
statistical comparison and evaluation of forebay concentrations and upstream concentrations is
described in detail in Appendix A. A data set based on comparable sample sizes to characterize
upstream and site-related chemical distributions is proposed, in order to facilitate robust
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statistical comparisons for the identification of COPCs. Following analysis of the initial forebay
and reference results, a memorandum will be developed to communicate the rationale for
selection of archived samples (if necessary) to meet the appropriate power for the comparisons.

6.3.3.2 Objective 2 - Human Health Risk Assessment

Based upon extensive review of available information and discussions with the TAG, the
primary human receptors of concern are Native American fish harvesters and recreational
fishers. In the downstream area, non-tribal high consumption fishers may also be present.

A high degree of variability and uncertainty is likely in accurately quantifying site-related
contributions to COPC concentrations in fish tissue as well as in characterizing the fish
consumption patterns of humans. Native American fish harvesters have high consumption rates
but favor anadromous fish species such as salmon or large home range species such as sturgeon
(CRITFC 1994) which would be likely to have limited exposure to site-related COls.
Recreational sport fishers appear to favor resident species as well as anadromous species but
have lower consumption rates (ATSDR 2006). There is also considerable uncertainty as to
whether non-tribal high-consumption fishers are actually present in the Bonneville area (Weaver,
pers. comm., 2007).The fish species themselves also vary widely with regard to home range,
abundance and residence status in the forebay, trophic level and guild, lipid content, and other
factors.

The primary goal of the evaluation of the fish consumption pathway in the baseline risk
assessment is to characterize the potential for maximal exposure to site-related COIs. The
greatest degree of human exposure to site-related COls is likely to be associated with upper-
bound estimates of consumption rates of resident, small home-range fish and shellfish. Data
collection efforts will include characterizing COI concentrations in sediments (including areas
where direct contact with sediments may occur), near-sediment surface water and in tissues of
resident finfish and shellfish species with small home ranges and high site fidelity. These species
include the clam, crayfish, sculpin and smallmouth bass. At the request of DEQ, limited
sampling of large-scale sucker will also be attempted, although data associated with this wide-
ranging species may be subject to a high degree of site-related uncertainty. Quantification of the
exposure dose for the fish consumption pathway will be accomplished by a combination of
trophic modeling and direct measurements of fish and shellfish tissue collection, as described in
Appendices B and E.

6.3.3.3 Objective 3 - Ecological Risk Assessment

A simplified food web illustration for the River OU is presented in Figure C-5 in Appendix C.
The receptors of interest were identified and selected after numerous discussions with agencies
and stakeholders. They are indicated in the CSM (Figure C-2).

As noted in many guidance documents and case studies, the ecological evaluation of
contaminated sediments is a complex and challenging task involving the potential for multiple
types of impacts (e.g., direct toxicity, bioaccumulative toxicity) associated with multiple COPCs
and expressed at multiple trophic levels. The most effective and commonly used evaluation
strategy is a weight-of-evidence approach whereby multiple lines of evidence are evaluated
either sequentially or in parallel. The weight-of-evidence approach can be used at several spatial
scales. It can be used to evaluate the potential for impacts to the individual components of the
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ecological community (e.g., lines of evidence for the benthic community may include
comparison of sediment concentrations to SLVs, toxicity test results, and tissue residue

analyses), as described in Appendix C.

The weight-of-evidence approach can also be to characterize impacts to the site as a whole
(Ingersoll and MacDonald 2002; USEPA 2004b; Wenning and Ingersoll 2002). The results of the
ecological evaluation will be integrated to characterize the potential for presence or absence of
impact and degree of impact to some or all of the ecological community at the site. The results of
this evaluation will be used to help make site management decisions regarding next steps in the
RI/FS process for the site. If the baseline ecological risk assessment (BERA) indicates the
potential for unacceptable risks to one or more components of the community, USACE will
evaluate the benefits and costs of additional evaluation to further refine risks or may choose to
proceed to developing sediment remediation goals and planning response or risk management

actions.

The overall integrated approach is summarized below.

LINES OF EVIDENCE INTERPRETATION
COPCs in COPCsiin Benthic Wildlife
Sediments below | Surface Community COPCs in (osprey,
direct toxicity Water below SLVs fish tissue bald eagle,
and below and tissue below tissue mink) at
bioaccumulative water residue residue acceptable Management
SLVs SLVs benchmarks | benchmarks | risk levels Evaluation Action
N N N N N No ecological No further
impacts action
X Low potential for Confirm lack
\ \ \ \ impacts to benthic of impacts
community
Low potential for Confirm lack
X X N N N impacts to benthic of impacts
and water column
community
Potential exists for Further
X X X N N impacts to benthic | evaluation OR
community develop
benthic SRGs
Potential exists for Further
impacts to benthic | evaluation OR
X X X X \ and fish develop
communities benthic and
fish SRGs
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LINES OF EVIDENCE INTERPRETATION
COPCs in COPCs in Benthic Wildlife
Sediments below | Surface Community COPCsiin (osprey,
direct toxicity Water below SLVs fish tissue bald eagle,
and below and tissue below tissue mink) at
bicaccumulative water residue residue acceptable Management
SLVs SLVs benchmarks | benchmarks | risk levels Evaluation Action
Potential for Further
impacts to benthic | evaluation OR
and communities develop
X X X X X and wildlife benthic, fish
and wildlife
SRGs

COPCs — Site-related inorganic chemicals that occur at greater than 5% detection frequency and exceed background/ ambient levels
and site-related organic chemicals occurring at greater than 5% detection frequency; SLV — Screening Level Values; AWQC —
Ambient Water Quality Criteria; WQC — Oregon Water Quality Criteria; SRG — Sediment Remediation Goals; V - Passes risk
threshold; X — Fails risk threshold.

6.3.4 Use of Baseline HHRA and ERA in the Remedial Investigation Report

At the end of the baseline HHRA and ERA, risk characterization will be available for the Upland
and River OU as follows:

e Risk levels associated with each COPC, exposure medium, pathway and receptor

e Risk levels in the context of acceptability ranges

e Risk-driving COPCs, media and pathways

e Contributions to risk estimates from upstream and other sources

e Uncertainty associated with risk estimation and characterization

e Preliminary remediation goals for soil, groundwater, sediment and surface water, as
necessary

e Recommendations for additional evaluation, uncertainty reduction or refinement of risk
estimates relative to the management goals and objectives for each AOPC and OU

The results and recommendations of the baseline risk assessment will be considered in context
with the results of the other components of the RI as part of the overall decision-making process
for the site.

6.4 REGULATORY REQUIREMENTS

The National Contingency Plan and CERCLA require that remedial actions meet federal
standards, requirements, and criteria that are determined to be ARARs. State, tribal, or local
requirements also must be met where applicable if they are more stringent than the
corresponding federal requirements

URS 6-14
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6.5 FEASIBILITY STUDY

The information generated during the Remedial Investigation will be used to evaluate
alternatives for cleanup, including the No Action alternative required by Superfund. The
feasibility study will identify remedial action objectives, which are the goals for protecting
human health and the environment at the site. The remedial action objectives will specify
contaminants and media of concern, potential exposure pathways, and preliminary remediation
goals. The preliminary remediation goals can be either ARARSs or other federal and state laws.

Once the remediation goals have been established, general response actions and potentially
suitable technologies will be identified. General response actions are actions that will satisfy the
remedial action objectives. Possible general response actions include:

e No Action

e Monitored natural recovery
e Containment (i.e., capping)
¢ In-place treatment

e Complete or partial removal (dredging) of PCB-contaminated sediments with on-site or oft-
site treatment or disposal.

Potentially suitable treatment technologies and process options will then be screened for
effectiveness, implementability, and relative cost.

After screening the treatment technologies and process options, USACE will develop and screen
(again, using effectiveness, implementability and cost) various scenarios or alternatives to
evaluate which will best achieve the remedial action objectives for the site. The alternatives will
then be evaluated and compared to one another using seven of the USEPA’s nine criteria for
selecting a remedy at Superfund sites. Two criteria, state acceptance and community acceptance,
will be evaluated after the USACE has received public comment on its preferred alternative and
before the USACE selects its final remedy.

6.6 SITE CLOSURE APPROACH

The closeout of sites under CERCLA follows the process defined in the implementing
regulations (the National Oil and Hazardous Substances Pollution Contingency Plan (NCP)

[40 CFR 300]) and related USEPA guidance (USEPA 2000a). For this site, “site closeout” refers
to the point at which the USACE will no longer engage in active management or monitoring at
the Bradford Island site unless the need for additional remedial action is demonstrated.

Since the USACE is performing this work under Executive Order 12580 (as modified by
Executive Order 13016 of 1996), the USACE is designated as the lead agency. Executive Order
12580 is summarized below:

Executive Order 12580 Delegates to Federal departments and agencies the
responsibility for implementing remedial actions for hazardous releases or
threatened releases that are not on the National Priorities List (NPL). The order
clarifies that federal agencies and departments are responsible for waste removal
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actions when releases come from facilities that are under the jurisdiction of a
Federal agency or department.

As the lead agency, the USACE is authorized to conduct removal actions, remedial actions, and
any other response measures consistent with the National Oil and Hazardous Substances
Pollution Contingency Plan. The USACE will issue the ROD for the site.

Following the ROD, the site closure approach will involve the following steps:
¢ Implementation of the removal or remedial action

¢ Implementation of monitoring, if necessary

e Documentation of site completion

e Site closeout

Site completion occurs when no further response is required at the site, all cleanup goals have
been achieved, and the site is deemed protective of human health and the environment (USEPA
2000a).

A risk-based approach to site closure is proposed for the both the Upland and River OUs. This
approach will be implemented by defining a site as ready for closure when any of the following
conditions are met:

e Screening level or baseline risk assessments indicate that site conditions meet acceptable risk
levels for human and ecological exposures, as defined by DEQ and USEPA.

e Residual concentrations of site-related COPCs in site media (soil, sediment, groundwater or
surface water) are equal to or lower than risk-based remediation goals, following remedial
activities.

¢ Risk management actions, such as source control, exposure controls, or engineering controls,
are successful in rendering exposure pathways incomplete or lower risks to acceptable levels
for site-related COPCs.

The identification of projected future land use at the site will play an important role at two key
points in the cleanup process. First, current and future land uses are evaluated to determine the
need for cleanup action. The NCP indicates that the baseline risk assessment should be based
upon current and potential exposures under “reasonable maximum exposure scenarios.” Second,
risk management decisions in the ROD are designed to protect current and future users from
exposure (USEPA 1996). For the Bradford Island site, the projected future land use at the site is
industrial. Therefore, the site closure approach will consider this.

If the River OU removal action is the final remedial activity to be taken for that OU, a formal
closeout of the removal action will be necessary (e.g., a No Action ROD if appropriate).
Regardless of the specifics, the TAG will review and decide on a mechanism for documenting
the decision that no further action is needed for a site.

The following points lists the process the USACE will follow for site closeout:

e USACE will select the remedy,
e DEQ, the Tribes and other Stakeholders will be provided an opportunity for review and
comment,
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e USACE will provide opportunity for public comment in accordance with CERCLA and
the NCP,

USACE will issue the ROD,

USACE will implement the remedy, and

USACE will determine when no further action is appropriate.

Although not required, the DEQ has elected to implement a parallel process to what
USACE is proposing, including public review, issuance of a ROD and site closeout

6.7 REMEDIAL INVESTIGATION/FEASIBILITY STUDY MILESTONES

This section describes important RI/FS milestones.
6.7.1 Quarterly Status Reports

The quarterly status reports will be submitted to the TAG members by the 15th day of the month
following the reporting period. In general, the status reports will be submitted prior to the
quarterly TAG meeting to allow discussion by TAG members at the meeting if necessary. These
reports are intended to be status reports only and will include brief discussions of the following
issues:

e Investigation or cleanup activities that occurred during the past quarter

e Documents or meeting summaries that occurred during the past quarter

e Data collected or received during the past month

e Description of any problems or difficulties experienced during the past quarter

e Discussion of how any problems or difficulties experienced were resolved or will be resolved
and their impact on the schedule, if any

e Description of activities planned for the upcoming quarter
6.7.2 Quality Assurance Project Plan: Upland and River Operable Units

The River OU QAPP will address sediment, surface water, and fish/shellfish tissue. This QAPP
is being developed together with the RI Management Plan and will be submitted to the TAG and
stakeholders for review and comment prior to implementation.

A separate QAPP will be developed to describe the data gathering requirements for the Upland
OU. The QAPP may be specific to a particular AOPC, depending on the similarities between the
data needs, or may be written to cover all data needs for the Upland OU. Section 8.2 identifies
existing data gaps for the Upland OU. QAPPs will be submitted to the TAG and stakeholders for
review and comment prior to implementation.

6.7.3 Technical Memorandum: Post Investigation Data Gaps Analysis

Current data are being screened in the RI Management Plan as part of the data gaps assessment.
Once the RI data collection is finished, the data will be evaluated against the objectives used to
identify the data needs to determine completeness. The memorandum will also determine
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whether additional data are necessary to characterize the site (e.g., determine the nature and
extent of contamination and determine the fate and transport mechanisms), refine the site’s
conceptual model, and/or focus preliminary remedial alternatives.

This memorandum is a key point in the RI process, since it will review all of the data collected
and support a recommendation for proceeding with the RI and risk assessment.

This memorandum will be submitted to the TAG upon acquisition of the upland and the river
data collected in accordance with the QAPPs described above. There will only be a draft
memorandum; comments received from the TAG will be used to complete the RI Report or
addend the QAPPs for additional sampling, if necessary.

6.7.4 Report: Draft and Final Remedial Investigation (Including Risk Assessment)

The Draft and Final RI Reports will address the nature and extent of contamination and
characterize the risks in a baseline risk assessment for both the Upland and River OUs. The
baseline risk assessment also will discuss the ambient risks that appear to be unrelated to
Bradford Island releases to the Columbia River. These reports will be submitted to the TAG for
review.

6.7.5 Technical Memorandum: Feasibility Study Data Needs Evaluation

To the extent practicable, engineering-related data will be collected in the RI phase of work.
However, upon approval of the Final RI Report, USACE will complete this technical
memorandum, which will outline additional data needs relating to the progress of the FS and
inform the sampling design and methods to support the data acquisition program.

6.7.6 Report: Draft and Final Feasibility Study

The Draft and Final FS Reports will define site contamination in relation to legal requirements
for remediation and unacceptable risks for both the Upland and River OUs. RAOs will consider
specific constituents and media of concern, potential risks to human health and the environment,
and PRGs. Remedial technologies will be screened and candidate technologies will be assembled
into remedial alternatives for evaluation in accordance with seven of the nine CERCLA criteria.
The USACE will then publish the reports. As part of the FS process, two technical memoranda
will be developed to document the analysis that was used to identify RAOs and remedial
alternatives.

6.7.7 Proposed Plan

The Proposed Plan will describe the FS alternatives, evaluate the regulatory and risk basis for
alternative selection, and recommend an alternative. A Proposed Plan draft will be submitted to
the TAG for comment prior to release for public comment. The Proposed Plan updated with
TAG comments, as applicable, will be published for public comment.
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6.7.8 Record of Decision

The ROD will be written following the public response to the Proposed Plan and will complete
the activities described in the Rl Management Plan.

6.8 SCHEDULE

A tentative schedule for the RI/FS work is provided below. All dates are estimates. Work will be
prioritized based on the availability of project funds.

Project Milestone Estimated Date
Draft RI Management Plan 2 QTR 2007
Final RI Management Plan 3 QTR 2007
River OU - QAPP 4 QTR 2007
River OU Data Collection 4 QTR 2007/1 QTR 2008
Upland OU Data Collection - QAPP TBD
Post Investigation Data Gaps Analysis — Draft TM TBD
Draft RI Report TBD
Final RI Report TBD
FS Data Needs — QAPP TBD
Draft FS Report TBD
Final FS Report TBD
Proposed Plan TBD
ROD TBD
Notes:

FY- Fiscal Year (ends September 30)
OU - operable unit

QAPP — Quality Assurance Project Plan
QTR — quarter

RI - remedial investigation

ROD —Record of Decision

TBD - to be determined

TM — technical memorandum
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SECTIONSEVEN Data Review and Management Approach

This section presents the data review and management approach for the Bradford Island RI/FS.

7.1 DATA REVIEW

The field method review process for this project will include Field Investigation Manager
supervision and review of the procedures being implemented in the field for consistency with the
established protocols. The PM will review completed field forms on a daily basis.

The chemical data review process for this project will include data generation, data reduction,
and two levels of QA review. The first level of QA review will be conducted by the laboratory
prior to submittal of the electronic and hard copy data to URS. After receipt of data packages, a
data quality review will be performed in accordance with the project QAPP.

Laboratory analytical reports will be subjected to a data validation review per Department of
Defense (DoD) Quality Systems Manual for Environmental Laboratories (DoD 2006), or the
requirements outlined in USACE’s Engineer Manual 200-1-10 (Guidance for Evaluating
Performance-Based Environmental Data), including confirming the laboratory QA/QC
procedures, comparing original and duplicate sample results, and ensuring spike recoveries are
within acceptable ranges. Where appropriate, the report will be reviewed in accordance with the
following EPA documents as well: USEPA Contract Laboratory Program National Functional
Guidelines for Organic Data Review (USEPA 1999), USEPA Contract Laboratory Program
National Functional Guidelines for Inorganic Data Review (USEPA 2004c). The data review
report will evaluate the precision, accuracy, representativeness, comparability, and completeness
for the project. The data review will also include a data usability assessment that determines if
the laboratory and field results are of sufficient quality to support the project objectives. This will
be summarized within the main body of the RI report.

7.1.1 Field Measurement Quality Assurance

The Field Investigation Manager is responsible for field quality assurance. They will review the
procedures being implemented in the field for consistency with the established protocols. The
Field Investigation Manager is responsible for supervising and checking that samples are
collected and handled in accordance with this Rl Management Plan and that documentation of
work is adequate and complete. Sample collection, preservation, and labeling will be checked for
completeness. Field notes will be reviewed and checked for completeness and legibility. Where
procedures are not strictly in compliance with established protocol, the deviations will be field
documented and reported to the QA Manager. Corrective actions will be defined and
implemented by the Field Investigation Manager and documented as appropriate.

7.1.2 Laboratory Quality Assurance and Reduction

The laboratory will perform in-house analytical data reduction and quality assurance under the
direction of the laboratory QA manager. Data quality assurance and reduction will be conducted
as outlined in a QAPP. The laboratory data reports will consist of data packages that will contain
complete documentation and all raw data to allow independent data verification and validation of
analytical results from laboratory bench sheets, instrument raw data outputs, chromatograms, and
mass spectra.
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7.1.3 Laboratory Assessments and Response Actions

Activities for assessing the effectiveness of project implementation and associated QA/QC will
be presented in a QAPP. Response actions will include both field and laboratory corrective
actions.

7.2 DATA INTERPRETATION

Site investigation results will be presented in text, tables, and graphics. Text will be in Microsoft
Word format. Tabular data will be presented in Microsoft Excel format. Computer-aided drafting
of site plans and other scale-intensive graphics will be performed using AutoCAD. The final
document deliverable also will be provided in PDF format.

7.3 DATA MANAGEMENT AND REPORTING

This section of the RI Management Plan describes the flow and management of data that will be
collected. Two primary categories of data will be generated for this project: field data, laboratory
data. The procedures to be used for each type of data are described below.

7.3.1 Field Data

Field measurements and observations will be recorded by field team members in logbooks, on
the appropriate field forms, and in photographs. All field data will be transferred to the Field
Investigation Manager. A temporary file will be established and maintained to ensure proper
hardcopy storage during field operations. These files will be added to and used by the field team
as data are generated. Incoming project-related material, including correspondence,
authorizations, chain-of-custody forms, or other information will be marked with the date
received and the project name.

Upon completion of the field program, the temporary file will be incorporated into the URS
permanent project file. The URS PM will oversee the input of project records. Copies of all field
documents may be made and retained by the originator for use in report preparation and later
reference. The originals will be filed in the office project file.

On-site field measurements will be transferred from field logs to an excel spreadsheet and
directly entered into the project database. Electronic versions of the field files will be checked
against the hard copies for errors. All review documentation will be initialed and dated by the
reviewer, then filed with the project quality review documentation.

7.3.2 Fixed Laboratory Data

The laboratory will maintain and follow its own detailed procedures for laboratory recordkeeping
to support the validity of all analytical work. However, procedures shall be in accordance with
the DoD Quality Systems Manual for Environmental Laboratories (DoD 2006). Each data
package submitted to the URS PM will contain the laboratory’s written certification that the
requested analytical method was employed and that all QA/QC checks were performed as
specified in the QAPP. An electronic data deliverable (EDD) will be generated by the laboratory
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and submitted to URS along with a Portable Document Format (PDF) file of the laboratory
report on a compact disc, in addition to the hardcopy deliverable.

7.3.3 Electronic Data

The URS Project Chemist will provide an EDD template to the laboratory prior to any sample
submittal. Following sample analysis, the laboratory will generate and review all data according
to the steps detailed in Section 7.1.2. The URS Project Chemist will check imports of electronic
laboratory data into the project database against the hardcopy reports for errors and
completeness.
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This section summarizes the data quality objective (DQO) elements in terms of the DQO process
steps. It also describes the data gaps identified to date and describes the proposed data collection
to satisfy data needs for completion of the RI.

8.1 DATA GAPS AND PROPOSED DATA COLLECTION

The DQO process is a structured protocol for identifying and acquiring data to fill data gaps.
DQOs are quantitative and qualitative statements that ensure that sufficient data of appropriate
quality are collected during field and analytical activities to make required decisions with
reasonable certainty. The process also seeks to optimize data collection strategies. Table 8-1
summarizes the overall DQOs and Tables 8-2 and 8-3 summarize the DQOs for completing the
Upland and River OU risk assessments, respectively.

8.1.1 The Problem

Additional data are required to characterize the Bradford Island Upland and River OUs in order
to prepare a comprehensive RI Report with baseline HHRA and BERA, and to permit
elaboration and evaluation of engineering alternatives to address contamination.

The primary chemicals found at the upland sources include lead from the sandblasting and firing
range activities. The investigations at the Landfill have found one solvent (PCE) and other
metals (lead, zinc, and chromium) that are potential concerns. The primary exposure media from
the upland sources for humans or ecological receptors are surface and subsurface soil, although
the potential for impacted soils to erode to the river is a viable transport mechanism and will be
evaluated further during the RI.

Although other chemicals are found associated with the river source, it appears that PCBs are the
most widespread COI based on past investigations in the Bonneville Dam Forebay. COlIs for the
RI have been selected and are discussed above in Section 5.3. The potential for COI-containing
sediments to have been eroded and transported downstream of the dam will be evaluated during
the RI. The primary exposure media from the river source for humans or ecological receptors
include sediment, surface water and fish/shellfish.

8.1.2 Goals of the Study and Principal Study Questions

The principal study goal for the RI is to characterize potential impacts in environmental media
that may pose a risk to upland and river receptors, after the in-water interim removal action has
been completed. Individual goals are summarized below.

e Characterize the potential for contaminant contribution from upland sources to site sediment.
e Delineate the nature and extent of site-related sediment contamination in the forebay.

e Delineate the nature and extent of sediment impacts related to releases from the site
downstream of the dam.

e Characterize contaminant concentrations in soil and groundwater of the Upland AOPCs to
provide information for estimation of risks to human and ecological receptors of the Upland
ou.
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e Characterize contaminant concentrations in sediment, surface water and tissues of selected
biota to provide information for estimation of risks to human and ecological receptors of the
River OU.

The principal study questions are:

e What COls in soil, groundwater, sediment, surface water and tissues are considered as site-
related COlIs and should be included for analysis in this study?

e What COls are of direct toxicity concern to human and ecological receptors and should be
included for analysis in the media for each AOPC and OU?

e  Which COlIs are of bioaccumulative concern to human and ecological receptors and should
be included for analysis in the media for each AOPC and OU?

8.1.3 Decision Statements for the Study

The study decisions are related to the major goals of the RI process outlined above.

e Decide whether the nature and extent delineation indicates that site-related contamination
exists in the media of the upland AOPCs or the River OU.

e Decide whether transport of contaminants from soil or groundwater in the upland AOPCs
contributes to potential for unacceptable risks to human or ecological receptors in the River
ou.

e Decide whether concentrations of site-related chemicals in upland soils and groundwater
have the potential for unacceptable risks to human and ecological receptors in the upland OU

e Decide whether concentrations of site-related chemicals (particularly PCBs) in sediment,
water or tissue have the potential for unacceptable risks to human or ecological receptors in
the River OU.

e Decide if the potential risk is of a magnitude that merits additional investigation, evaluation
or remedial action.

8.1.4 Inputs to the Study Decisions

The inputs used to address the principal study problem and decisions will consist of existing
data, archived samples and new data. Existing data (both from USACE and others) will be
reviewed prior to incorporation into the RI. New data will consist of physical as well as chemical
data for the following media: soil, soil gas, groundwater, surface water, sediment, and
fish/shellfish.

Some modeling will be used to meet the goals of the study. A trophic model will be used to
estimate the potential for PCBs to transfer through the food web. Existing river hydraulic
modeling data has been used to identify depositional areas downstream of the site.

Tables 8-2 and 8-3 provide a more detailed listing of the data inputs by medium for each OU.
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8.1.5 Boundaries of the Study

The study area is generally the reach of the Columbia River upstream of the Bonneville Dam and
Lock complex (the forebay) to RM 147. A reference area has been identified upstream of
Cascade Locks, Oregon (RM 150). Little to no environmental data have been collected
downstream of the spillway and powerhouses. A focused study will be performed downstream of
the spillway to determine if the study boundaries need to include this area.

The boundaries of the study were influenced by the goal to provide sufficient protection for the
receptors with the highest potential exposure to site contaminants. Therefore, the ERA and
HHRA will focus on receptors and target species whose likely exposure area (i.e., home range) is
similar to or smaller than the Bradford Island site area.

Additionally, the boundaries were influenced by the goal of determining the contaminant
contribution from upstream sources. The forebay data set (following the removal action) is
expected to be similar in nature and the decision about contaminant contribution from upstream
sources will be based on a comparison between the entire forebay and reference area data sets.
Localized areas of elevated concentrations or localized areas contributing to elevated risk will
also be identified.

8.1.6 Decision Rules

Decision rules have been developed related to the determination of nature and extent, the
migration of impacted soil or groundwater to the river, and risk decisions. These are described
below.

8.1.6.1 Determination of Nature and Extent

The determination of nature and extent will be based upon the following three factors:
1. Comparison to measured concentrations in the reference area for all media

2. Comparison to appropriate screening levels

3. Rationale for selection of a remedial action is supported, if necessary

If COI concentrations exceed reference area concentrations and appropriate screening levels,
then the COIs will be considered site-related COPCs and will be included in further
investigations and risk assessment.

8.1.6.2 Migration of Soil and Groundwater to the River

Decision rules for determining if impacted soil and groundwater is migrating to the river at levels
that require analysis in the risk assessment are presented below.

e COls in soil or groundwater are present at the shoreline of the island at concentrations greater
than the appropriate sediment or surface water screening levels.

e The compounds that exceed the screening levels are found above corresponding screening or
reference area concentrations in sediment/surface water.
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e The human or ecological risk assessment for the River OU identifies chemicals of concern
(COCs) that are the same as upland COls with the potential for transport.

If COCs in the River OU are determined to originate from upland soil or groundwater, then the
feasibility study will identify means of minimizing this transport pathway.

8.1.6.3 Decision Rules Relating to Risk Determinations

Decision rules regarding risks to human health will be based upon DEQ and USEPA guidance.

Decisions related to ecological risk assessment. For food-web-based ecological receptors,
exceedance of an HQ or HI of 1 will be evaluated as warranting additional assessment or
response actions. These may be modified, as appropriate, on whether the receptor to be protected
is an ESA-listed species or a non-listed species. For ecological communities, exceedances of the
media-specific screening levels for threshold and/or probable effects will be evaluated as
warranting additional study or response action. A weight-of-evidence approach will be used to
evaluate the potential for impacts to the ecological community.

Decisions related to HHRA. For noncarcinogenic effects to humans, an HQ or HI of 1.0 will be
evaluated as warranting additional evaluation or response actions. For carcinogenic compounds,
exceedance of either 1 x 10 incremental lifetime cancer risks for single compounds, or 1 x 107
for mixtures of individual compounds may be the basis for additional evaluation or remedial
action decision. As noted earlier, estimated risks will be reviewed with regard to site
characterization trends, nature and magnitude of risks and uncertainties in the HHRA. Decisions
regarding additional evaluation or response will be made in the context of this review.

8.1.7 Tolerable Limits on the Decision Error

Potential sources of decision errors include:

e Sampling design uncertainties associated with biasing site media concentrations by sampling
in primarily unimpacted areas or primarily impacted areas or inadequate sample size for
comparisons

e Analytical uncertainties associated with analysis of PCB and congener concentrations (along
with other COlIs) in site media

e Uncertainties associated with predicting and measuring COI concentrations in tissues,
particularly tissues of upper trophic level receptors

Methods to control the decision errors include:

e Select sample locations based on a stratified random sampling grid and collect sufficient
numbers of samples to enable robust statistical comparisons

e Use analytical methods to achieve appropriate reporting limits to the extent practicable

e Use both trophic model predictions and measured tissue data to evaluate food-web exposures
and identify the agreement, disagreement and uncertainties in both types of data

For risk and some regulatory decision-making that involves multiple measurements for a
decision, comparisons will be made at the specified statistics (e.g., 95 percent upper confidence
limit on the mean). For statistical inference errors, target limits of 5% Type I (false positive)
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error, and 10-20% Type II (false negative) error will be used in designing sampling schemes for
risk and regulatory decision-making. It may not be possible to limit errors for responsibility, as
these tend to be scalar and not threshold determinations in any event.

8.1.8 Sampling Design Optimization

A general outline of the proposed sampling and data collection effort is presented in this RI
Management Plan. The outline will be refined and presented in more detail in the QAPPs.

8.2  UPLAND OPERABLE UNIT DATA GAPS

The discussion of Upland OU data gaps is organized by AOPC, and further organized by four
general categories of data needs for the Bradford Island RI: Nature and extent determination,
migration of soil and groundwater to the river, human health risk assessment and ecological risk
assessment. Data gaps are present for each AOPC except the Bulb Slope.

8.2.1 Landfill

Additional soil and groundwater/seep data are needed to complete the ecological risk assessment
of the Landfill AOPC. Data are generally not needed to define nature and extent of
contamination, with the exception being soil in a subarea of the landfill.

8.2.1.1 Soil

The data gaps for soil at the Landfill are as follows:

Nature and Extent — Additional data are needed to delineate the extent of contamination related
to VOCs (mainly PCE) in soils of the gully area. To fill this data gap, three to seven surface soil
samples will be collected in the gully area and analyzed for VOCs.

Migration to the River — The USACE has completed a preliminary evaluation of soil that may
migrate to the river and will be reviewed as part of the RI. The evaluation consisted of the
collection of 10 surface soil samples from the northern and eastern banks of Bradford Island near
the Landfill.

Human Health Risk Assessment — None

Ecological Risk Assessment —The Level Il risk assessment report concluded that risks to human
health at the site were considered acceptable under current land use conditions, but there exists a
concern for direct exposure toxicity for ecological receptors in the gully area. Additional data are
necessary to understand the current concentration of VOCs surface soils within the gully area.
An additional three to seven surface soil samples will be collected in the gully area to assess
ecological risk. The results from these samples will be added to the existing dataset for the
Landfill, as the gully area is a part of the Landfill AOPC. The actual footprint of the Landfill has
been adequately characterized at depth for risk assessment purposes. The suite of analytes will
include the COIs listed in Table 5-1.

8.2.1.2 Groundwater

The data gaps for groundwater at the Landfill are as follows:
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Nature and Extent — None

Migration to the River — Additional groundwater and surface water data are needed to evaluate
this pathway. Although groundwater samples have been collected from the Landfill, the Landfill
groundwater well network has not been monitored since 2003, and the last seep sample was
collected in 2001. Groundwater samples have not been collected that would be unaffected by the
past releases to allow an understanding of background concentrations of metals. The suite of
analytes will include the COIs listed in Table 5-9.

The investigation strategy for this pathway includes the following points:

e If practicable, one up-gradient well will be installed from the Landfill. (The most up-gradient
well is in the former pesticide mixing area of the Landfill footprint.)

e Conduct quarterly monitoring of the wells for 1 year.

e Conduct quarterly surveys for seeps and collection of seep or overland runoff samples when
present.

e Conduct quarterly surface water sampling to coincide with the monitoring well and seep
sampling.

The specific sampling design for evaluating groundwater at the landfill AOPC will be presented

in the Upland QAPP.

Geochemical characterization of groundwater from the Landfill and seep water adjacent to the
Landfill will be conducted to provide additional weight-of-evidence that the seep water is similar
to groundwater from the monitoring wells that has contacted Landfill wastes.

Human Health Risk Assessment — The groundwater data collected above will be used to identify
COls in groundwater that may need to be included in the HHRA for the River OU.

Ecological Risk Assessment — The groundwater data collected above will be used to identify
COIs that may need to be included in the ERA for the River OU.

8.2.2 Sandblast Area

Additional samples of soil and groundwater are needed to complete the evaluation of the
migration to the river pathway and assess risks for both human and ecological receptors at the
sandblast AOPC. Additional samples of soil gas are also needed to complete the nature and
extent determination and assess risks for human receptors at this AOPC.

8.2.2.1 Soil

The data gaps for soil at the sandblast AOPC are as follows:

Nature and Extent — None

Migration to the River — If the COPCs in soil are mobile and migrate to the river, they may pose
a risk to ecological receptors. To assess if surface soils can migrate to the river, the Sandblast
Area will be surveyed to develop a detailed topographic map. The survey will include a
description of ground cover that may affect surface runoff. Surface soil samples will be collected
from the AOPC where needed to develop an assessment of erodibility. The Upland OU QAPP
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will present the sampling locations and rationale. The soil erodibility will be used to develop the
average annual soil loss.

A similar approach will be conducted for the other upland AOPCs. The evaluation of the
potential for migration will include an evaluation of preferential pathways (i.e., storm drains,
gullies/rills).

To further evaluate this pathway, a supplemental engineering evaluation of the existing water
conveyance from the Sandblast Area will be conducted. The Supplemental Site Inspection for the
Sandblast Area reported soil and contaminant loading on filter fabric regulating runoff from
Bradford Island (URS 2006a, b).

Human Health Risk Assessment — Additional information is needed about the concentrations of
lead in the surface soil of the Sandblast Area at a size fraction that would be available to
humans/and or ecological receptors.

A random grid sampling approach will be used to select a number of surface soil samples in the
Sandblast Area that will be adequate to meet the specified tolerance for Type I and Type II errors
outlined in Section 8.1.7, using the intervals of 0 to 1 foot and 1 to 3 feet. The samples will be
sieved prior to analysis in accordance with USEPA guidance (USEPA 2000b) using a 250-
microgram sieve and submitted for measurement of total lead. The sieving will be done to
collect soil that would represent soil that would migrate via the inhalation pathway.

Ecological Risk Assessment — See above

8.2.2.2 Groundwater

The data gaps for groundwater at the sandblast AOPC are as follows:

Nature and Extent — None

Migration to the River — Additional groundwater and surface water data are needed to evaluate
this pathway. Elevated concentrations of VOCs (TCE) have been detected near the hazardous
waste storage area. Although groundwater samples have been collected from the sandblast
AOPC, these were grab samples from temporary well points. In addition, groundwater samples
have not been collected that would be unaffected by the past releases to allow an understanding
of background concentrations of metals.

The investigation strategy for these pathways includes the following points:

¢ Installation of a minimum of four monitoring wells in the Sandblast Area (one near the
prospective source of TCE, 1 upgradient of the source, and two adjacent to the Columbia
River).

¢ Quarterly monitoring of the wells.

e Quarterly surveys for seeps and collection of seep samples or overland runoff when present.
¢ Quarterly surface water sampling to coincide with the monitoring well and seep sampling.

e The suite of analytes will include the COIs listed in Table 5-10.

The specific sampling design for evaluating groundwater at the sandblast AOPC will be
presented in the Upland QAPP.
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Human Health Risk Assessment — The groundwater data collected above will be used to identify
COlIs in groundwater that may need to be included in the HHRA for the River OU.

Ecological Risk Assessment — The groundwater data collected above will be used to identify
COls that may need to be included in the ERA for the River OU.

8.2.2.3 Soil Gas

The data gaps for air at the sandblast AOPC are as follows:

Nature and Extent — Soil data in the Sandblast Area Supplemental Site Inspection (URS 2006a)
indicate that TCE and PCE are present in soil and groundwater near the hazardous waste storage
area, apparently from a spill prior to the construction of the existing storage pad, and these
chemical signatures extend towards the river.

The sampling strategy, which will be developed further in the Upland QAPP, is to collect soil
gas and subslab samples for VOCs (the USEPA Method TO-14 list includes 38 compounds on
the Toxic Compounds List) in air in the sandblast building and service building using Tedlar
samplers and volatiles analysis. Some soil properties may also be characterized (e.g., moisture
content, bulk density, and soil type).

Migration to the River — Not Applicable

Human Health Risk Assessment — Measurements of VOCs in soil gas and subslab areas are
needed to assess exposure to indoor air in the nearby sandblast and service buildings on Bradford
Island for the adult site maintenance worker.

Ecological Risk Assessment — None

8.2.3 Pistol Range

Additional samples of sediment are needed to complete the nature and extent determination and
assess risks for both human and ecological receptors at the Pistol Range AOPC.

8.2.3.1 Soil/Sediment

Existing data will be used to delineate the nature and extent of contamination and to evaluate
risks to human and ecological receptors for the pistol range AOPC as a whole. The data gaps for
soil/sediment at the pistol range AOPC are as follows:

Nature and Extent — None.

Migration to the River — Although a risk assessment has not been completed for the Pistol Range
AOPC, screening of surface soils indicate that if they are mobile and migrate to the river, they
may be a risk to ecological receptors. To assess if surface soils can migrate to the river, a similar
approach will be used as described above for the Sandblast Area (Section 8.2.2.1).

Surface soil samples collected between the Pistol Range and the river indicated that
concentrations of COIs drop several orders of magnitude demonstrating that this is not an active
pathway. However, historical releases from surface soils may have been transported to the
lagoon on the south side of Bradford Island. Sediment samples will be collected within the
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lagoon to assess the occurrence of this historical pathway. The suite of analytes will include the
COls listed in Table 5-7.

Human Health Risk Assessment — The data collected above will be used to determine if COls
from the Pistol Range should be included in the HHRA for the River OU.

Ecological Risk Assessment — The data collected above will be used to determine if COIs from
the Pistol Range should be included in the ERA for the River OU.

8.2.3.2 Groundwater

Nature and Extent — To characterize the potential for leaching of soil COlIs to groundwater, three
grab groundwater samples will be collected. Two of these samples will be collected within the
footprint of the pistol range AOPC and the third sample will be collected downgradient of the
AOPC. The suite of analytes will include the COls listed in Table 5-3, on the assumption that
COls in soil are the potential source of COIs in groundwater for this area. The details
concerning the selection of background soil and groundwater samples will be presented in the
Upland QAPP.

Migration to the River — The data collected will be used to determine the potential for transport
to the River OU.

Human Health Risk Assessment — The data collected above will be used to determine if COlIs
from the Pistol Range should be included in the HHRA for the River OU.

Ecological Risk Assessment — The data collected above will be used to determine if COls from
the Pistol Range should be included in the HHRA for the River OU.

8.2.4 Bulb Slope

No data gaps are present for the Bulb Slope AOPC.

8.3 RIVER OPERABLE UNIT DATA GAPS

The discussion of the River OU data gaps is organized by area, and further organized by three
general categories of data needs in the River OU for the Bradford Island RI: Nature and extent
determination, human health risk assessment and ecological risk assessment.

Although a significant amount of sediment data have been collected for the River OU, the data
have focused on the area next to the former debris piles. Additional sediment data that are co-
located with benthic data covering the forebay are needed to assess the migration of
biomagnifying COIs through the food web. To date, no data have been collected for upper-
trophic-level receptors, i.e. fish, to assess risk to fish and human receptors. Three fish species
(sculpin, smallmouth bass, and large-scale sucker, as available) and two shellfish species (clam
and crayfish) have been selected as described in Appendices B and C.

People fishing near the mouth of Eagle Creek may wade in the river. People may also boat from
the Columbia River shoreline to Goose Island for recreational purposes. No sediment data are
available to evaluate direct contact exposures for sediment near Eagle Creek.
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Sediment and tissue data need to be collected upstream to evaluate the contribution of ambient
COls to the site-wide risk estimate. Data is also necessary downstream to evaluate if impacted
sediment from the site has migrated downstream at appreciable levels. The downstream study
area will be stratified into areas that are depositional and non-depositional in nature; random
samples will be collected only in the depositional areas.

8.3.1 Reference Area

Additional data in the reference area will include samples of the following media: sediment,
surface water, benthic tissue, and fish. The objective of sampling the upstream reference area is
twofold:

1. To provide data for the identification of site-related COPCs and evaluation of site-related
contributions to risk. The relative influence of upstream sources of COIs on risks associated
from the forebay will be distinguished by conducting an incremental risk analysis. The site-
related contribution to risk will be estimated (if needed) by comparing forebay-specific risks
with risks estimated for the upstream reference area. If the forebay risk is greater than
upstream reference risk, the incremental risk will be estimated.

2. Upstream sampling results outside of the eddy area caused by the dam and powerhouses
appear to indicate that COlIs are present in the sediment and surface water entering the
forebay. A sampling approach will be used to determine if the concentrations of chemicals
detected in the forebay are statistically different from the upstream reference area.

For the comparison between forebay and upstream reference area, the hypothesis testing is as
follows:

Null hypothesis, Ho: The mean concentration in the forebay is less than or equal to the mean
concentration in the upstream reference area.

Alternative hypothesis, Ha: The mean concentration in the forebay is greater than the mean
concentration in the upstream reference area.

A 95% confidence level (or false rejection rate, a=0.05) is selected for this study because it is a
common choice in the statistical analysis of environmental data. The power of detection is set to
be between 80% to 90% (or false acceptance rate, /=0.05 to 0.1), to detect at least one standard
deviation above the mean upstream concentration. Given these statistical performance levels, the
minimum sample size is determined to be 14 if a parametric distribution can be assumed and the
lower bound of power of detection is acceptable. If data cannot be assumed to follow a
parametric distribution and a higher power of detection is deemed necessary, the number of
samples required to achieve the performance level described above is determined to be 21.

The QAPP will provide additional details of the sediment sampling protocol for the reference
area.

8.3.1.1 Sediment

The data gaps for reference area sediment are as follows:

Nature and Extent — In part, the nature and extent of the impacts in the forebay will be influenced
by concentrations found in the reference area sediment.
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Human Health Risk Assessment — See discussion under ecological risk assessment below.

Ecological Risk Assessment — Sediment samples have been collected upstream during previous
investigations; however, they were collected in a reach of the river that has higher velocities and
no depositional areas.

Sediment samples will be collected from an area upstream of Cascade Locks in a depositional
area to be more similar to the grain size in samples from the forebay.

Since one objective of the upstream data is to compare it to the forebay data, both data sets will
be collected using a similar sampling scheme. This scheme will also allow the incremental risk
objective to be met. The general process will include the following steps:

1. Select areas to be sampled.

2. Grid off the area using same grid size in both the reference area and forebay.
3. Select the similar number of grid nodes to be sampled in each area, i.e., 21.
4

Collect co-located benthic (clam) tissue and sediment at grid stations. Use a multi-
incremental approach that consists of collecting several subsamples from within each grid
station that are combined to represent that station.

5. The suite of analytes for sediment will include the COIs listed in Table 5-11. PCBs in
sediments will be analyzed as Aroclors, with a subset of samples (eight or more) also
analyzed for all 209 congeners.

8.3.1.2 Tissue

The data gaps for reference area tissue samples are as follows:

Nature and Extent — As with the sediment the nature and extent of the impacts found in tissue in
the forebay will be influenced by concentrations found in the reference area

Human Health Risk Assessment — COPCs for the fish consumption scenario will be identified by
comparison of COI concentrations in tissues of edible fish and shellfish (crayfish, smallmouth
bass) between the reference and forebay areas. The rationale for the selection of these target
species is presented in Appendix B.

Ecological Risk Assessment — The comparison of reference data to forebay data also includes the
data needs for tissue. The rationale for the selection of the target species is presented in
Appendix C. In general, the target species were resident species that represent different feeding
guilds.

Tissue samples in the reference area will consist of the following:
e Co-located clam (Corbicula fluminea) and sediment (21 samples)

¢ Crayfish (Pacifastacus spp.) traps placed where co-located clam and sediment are collected
(21 whole-body samples)

e Sculpin (Cottus spp.) traps placed where co-located clam and sediment are collected (21
whole-body samples)
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e Smallmouth bass (Micropterus dolomieui), collected from across the reference area (17
whole-body samples)

The numbers of stations and of individual fish are based on the number necessary to allow a
statistical comparison to forebay results. The analytes proposed for tissue samples will include
all chemicals identified as bioaccumulative chemicals by DEQ (2007b) and metals and PAHs
that are identified as COlIs in sediment (Table 5-11). Because mercury has been detected in
sediments of the forebay, the highly bioaccumulative form of this element (i.e., methylated form)
will be analyzed for in tissue, as necessary. Methyl mercury biomagnifies as it is transferred up
the aquatic food chain, such that less than 1 % of total mercury in sediment is methyl mercury
and approximately 100% of total mercury in predatory fish is methyl mercury. For this reason,
clams and crayfish will be analyzed for both total and methyl mercury, while finfish (sculpin,
sucker, and bass) will only be analyzed for total mercury under the assumption that all mercury
in fish tissue is in the methylated form. Based on prior experience with mercury tissue collection
at other sites, it is likely that methyl mercury in the lower trophic level invertebrate tissues may
range from 60-80% of total mercury. Therefore, methyl and total mercury analyses will be
performed for invertebrate tissues in order to provide a more precise estimate of mercury-related
risks.

The analysis of archived tissue samples for mercury may result in some uncertainty due to the
limited holding time for mercury of 28 days. This uncertainty will be acknowledged in the
HHRA and ERA. Non-detect observations for all analytes will be treated as recommended in
USEPA (2007b, c). In addition, non-detect observations for PCB congeners may follow the
procedures used at Portland harbor (Lower Willamette Group 2007).

8.3.1.3 Water

The data gaps for reference area water samples are as follows:

Nature and Extent — the selection of the nature of surface water impacts in the forebay will be
influenced by concentrations in the reference area.

Human Health Risk Assessment — The environmental input parameters in the surface water
required by the trophic model include dissolved organic carbon (DOC), TOC, chemical
concentrations (COlIs), and water temperature. Five samples will be collected for these
parameters throughout the reference area. The suite of analytes will include the COlIs listed in
Tables 5-9, 5-10 and 5-11, match the suite of analytes planned for the Forebay surface water
samples. PCBs in water will be analyzed, using XAD resins or other sensitive methods, as
Aroclors, with a subset of samples also analyzed for all 209 congeners.

Ecological Risk Assessment — Same data gaps as the human health risk assessment.

8.3.2 Forebay

The majority of the sediment and benthic tissue data collected in the forebay were collected in
the area next to the former debris piles. Additional co-located sediment and benthic data
covering the home ranges of resident fish within the forebay is needed to assess the prospect that
biomagnifying COIs could migrate through the food web. Tissue samples from three upper
trophic level fish are needed to identify if COIs are present in different feeding guilds of the food
web.
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Focused sediment sampling is necessary in areas where anglers may access the forebay, as well
as in the area of the removal action footprint to assist in understanding the relationship between
sediment and clams at elevated concentrations.

8.3.2.1 Sediment

The data gaps for the forebay sediment are as follows:

Nature and Extent — a significant amount of sediment has been collected from the forebay. As
presented in Section 5.3, the nature and extent appears to have been defined for several COls.
The exceptions are PCBs and several metals. Sediment results used to fill the human health and
ecological risk assessment data gaps will be used to refine the nature and extent of sediment
impacts within the forebay. The analyte list will be identical to that described for reference area
sediments.

The sediment samples will be collected in a similar manner to the reference sediment. The
exception is that the removal action footprint on the north shore of Bradford Island will be
excluded from the grid for the selection of the 21 samples. The removal action footprint
represents roughly 10 percent of the area to be sampled in the forebay (see Figure 4-9 and
Section 5.2.2); hence, at least two samples will be collected within the removal action footprint
in order to have a proportional amount of samples as in the forebay. Because of a greater interest
within the removal action footprint, at least two but up to six co-located sediment and clam
samples will be collected within the removal action footprint prior to dredging.

Human Health Risk Assessment — Purposive samples of sediment near the mouth of Eagle Creek
and along the shoreline of Goose Island are necessary to characterize exposure for anglers
through direct contact scenarios. An additional three samples of sediment will be collected from
locations where wading may occur.

Ecological Risk Assessment —Sediment samples are necessary to evaluate if bioaccumulative
COls are migrating through the food web. The samples will be collected in a similar manner as
the reference sediment. An additional 2 to 4 co-located sediment and clam samples will be
collected within the removal action footprint prior to removal. This will allow Biota Sediment
Accumulation Factors (BSAFs) to be calculated for elevated sediment concentrations.

8.3.2.2 Tissue

The data gaps for the forebay tissue are as follows:

Nature and Extent — Additional data is necessary to evaluate the presence of COlIs in forebay
tissue. Due to limitations on the amount and types of tissue data available from the forebay, the
data gaps for nature and extent have been combined with those for human health and ecological
risk assessment. In general, co-located sediment and benthic (clams and crayfish) samples will
be collected at randomly selected stations throughout the forebay. Targeted fish species (sculpin
and smallmouth bass) will be collected as available throughout the spillway and First
Powerhouse forebay. The targeted tissue species will be collected in a similar manner to the
reference area, except for the fact that archived samples of smallmouth bass will be used in the
forebay. Where available, finfish samples for analysis will consist of more than one individual,
preferably of similar age and size classes. The analyte list will be identical to that proposed for
tissue samples for the reference area. PCBs in clam tissues will be analyzed as Aroclors with a
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subset of samples analyzed for all 209 congeners. To ensure an adequate dataset is achieved for
purposes of statistical analysis, a minimum of eight clam and crayfish samples from each AOPC
(i.e., forebay and reference area) will be analyzed for congeners. All fish tissues will be
analyzed as PCB congeners and, a minimum of eight samples of each fish species from each
AOPC will be analyzed for Aroclors. The use of Aroclor and congener data to develop
functional relationships between the two types of data is described in further detail in Appendix
B. The number of samples analyzed for Aroclors and congeners will be sufficient to allow for
the identification of functional relationships.

One sample of largescale sucker will be analyzed on archived fish collected within the
Bonneville Juvenile Bypass Facility by a USACE biologist. The sample will consist of several
individual fish. The home range of the largescale sucker, which is reported to be greater than the
forebay, will result in uncertainty during the interpretation of the results.

Human Health Risk Assessment — Data is needed to evaluate the human health risk from
ingestion of fish, and possibly shellfish, with trophic uptake of COlIs from sediment and water.
An attempt will be made to collect more than 17 specimens of smallmouth bass. The targeted
edible fish species will be stored and analyzed initially, on a whole-body basis. If the baseline
risk assessment identifies unacceptably high risks due to consumption of these fish species by
humans, the archived fish may be analyzed on a fillet basis, in order to provide additional
information for the risk assessment. Smallmouth bass will be analyzed as single specimens.
Clams, crayfish and sculpin will be composited to obtain sufficient wet weight for laboratory
analyses.

Ecological Risk Assessment — See above. Data is needed to evaluate risks from consumption of
fish and shellfish for piscivorous and aquatic-dependent wildlife. The target fish and shellfish
species will be analyzed on a whole-body basis.

8.3.2.3 Water

The data gaps for the forebay surface water are as follows:

Nature and Extent — The nature and extent of surface water impacts within the forebay will be
determined by comparison to reference concentrations and filled using the data needs for human
health and ecological risk assessment. The analyte list will be identical to that proposed for
water samples in the reference area.

Human Health Risk Assessment — Five surface water samples will be collected from within the
forebay in a similar method as in the reference area to evaluate human health risks from the
contact and ingestion pathways and to assist in preparing the trophic modeling risk hypotheses.
The surface water data may be used as direct inputs to the trophic model as well as to calibrate
the sediment to water partitioning section of the model. The surface water data will not be used
to support a statistical evaluation.

Ecological Risk Assessment — Same as human health risk assessment.

8.3.3 Downstream

The data gaps for the downstream sediment are as follows:
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Nature and Extent — No data have been collected downstream of Bonneville Dam as part of the
investigations associated with Bradford Island. A focused sampling effort is needed to determine
if additional investigation is warranted in this area. URS will collect up to six surface sediment
samples to determine if further assessment is required. The locations of the sediment samples are
based on identifying areas of lower relative velocity that correspond to depositional areas in the
river (see Section 5.2.2.3). The laboratory analyses are based on the COlIs in the forebay where
the extent has not been defined as presented in Section 5.3 (Table 5-12).

The results will be compared to screening levels, as well as the reference area and forebay results
to determine if it is necessary to collect additional sediment and/or tissue samples downstream of
the dam.

Human Health Risk Assessment — None at this time.

Ecological Risk Assessment — None at this time.
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